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The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2001.  The report delineates capital outlay workload
for the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Very truly yours,

Barry D. Keene, Director
Department of General Services
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OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA
 

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION 107737
2.0 3RD APPELLATE COURTHOUSE RENOVATION 107734
3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE 107736
4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE 107735

 
OFFICE OF EMERGENCY SERVICES

 
5.0 OES - STATE OPERATIONS CENTER OPDM0676

 
JUSTICE

 
6.0 CENTRAL VALLEY REPLACEMENT LAB OPDM0687
7.0 FRESNO REPLACEMENT LABORATORY 103673
8.0 REDDING REPLACEMENT LABORATORY 106146
9.0 RIVERSIDE REPLACEMENT LABORATORY OPDM0688
10.0 SANTA BARBARA REPLACEMENT LABORATORY 103674
11.0 SANTA ROSA REPLACEMENT LABORATORY 102789
12.0 UPGRADE COMPUTER EMERGENCY POWER 102793

 
CALIFORNIA SCIENCE CENTER

 
13.0  AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA 103663
14.0 AEROSPACE MUSEUM REMODELING 103661
15.0 CAL SCIENCE CENTER PARKING FACILITY 103613
16.0 EXPOSITION PARK, PHASE TWO SITEWORK 103662
17.0 SCIENCE CENTER - PHASE 2 107284
18.0 TECH/HEALTH REMODEL 105661

 
FRANCHISE TAX BOARD

 
19.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY 103781

 
GENERAL SERVICES

 
20.0 BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS 107601
21.0 BLUE ANCHOR BLDG SACTO FLS 106134
22.0 BONDERSON BUILDING RENOVATION 107743
23.0 BUTTERFIELD STATE OFFICE BUILDING 106617
24.0 CAL EPA CONSOLIDATION LEASE OPDM0649
25.0 CAPITOL EXTERIOR PAINTING 103657
26.0 CAPITOL PARK MASTER PLAN 103619
27.0 CAPITOL PARK SERVICE AREA REPAIRS 103654
28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING 106346
29.0 CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100 107822
30.0 CT EAST STRUCTURAL RETROFIT OPDM0598
31.0 DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION 103666
32.0 FDC WARDS D1516, E3014, & F1112 OPDM0791
33.0 FOOD & AGRICULTURE BUILDING RENOVATION 103779
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34.0 LAUNDRY BLDG STRUCTURAL RETROFIT 106785
35.0 LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500 107823
36.0 McGRATH SCHOOL STRUCTURAL RETROFIT OPDM0795
37.0 METRO SEISMIC UPGRADE MAIN KITCHEN 106786
38.0 MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION 103667
39.0 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2 106783
40.0 OFFICE OF STATE PUBLISHING FACILITIES STUDY 107602
41.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD 103665
42.0 RECREATION BUILDING STRUCTURAL RETROFIT OPDM0794
43.0 REPLACE R&T AND ADMINISTRATION BLDGS OPDM0599
44.0 RESOURCES BLDG., RENOVATION STUDY 107740
45.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
46.0 STATE CAPITOL EAST END AREA BACKFILL 106145
47.0 STATE CAPITOL EAST END AREA COMPLEX OPDM0785
48.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE 107744
49.0 STRUCTURAL RETROFIT CT-WEST A-E OPDM0597
50.0 YOUNTVILLE ADMIN. STRUCTURAL RETROFIT 106784

 
TRANSPORTATION

 
51.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
52.0 DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX 109528
53.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 103564
54.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 103565
55.0 DISTRICT 7 TRANS. MANAGEMENT CENTER OPDM0701
56.0 LA DIST 7 OFFICE BLDG. REPLACEMENT 107750
57.0 SEISMIC RETROFIT H.Q. OFFICE ANNEX I & II 109349
58.0 TRANSPORTATION MGMT. CENTER OPDM0713

 
HIGHWAY PATROL

 
59.0 CAPITOL SECURITY IMPROVEMENTS OPDM0685B
60.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
61.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
62.0 REPLACE FACILITY 107751
63.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
64.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
65.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

 
MOTOR VEHICLES

 
66.0  4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL OPDM0824
67.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
68.0 SAN YSIDRO OFFICE RELOCATION 107754
69.0 STOCKTON FIELD OFFICE REPLACEMENT 107753

 
CALIFORNIA TAHOE CONSERVANCY

 
70.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III OPDM0806
71.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT OPDM0815
72.0 UPPER TRUCKEE/COVE EAST RESTORATION OPDM0489
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CALIFORNIA CONSERVATION CORPS
 

73.0 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION 107755
74.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION 107756
75.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING 107757
76.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

 
STATE AIR RESOURCES BOARD

 
77.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION 107773
78.0 HAGGEN-SMIT LABORATORY ROOF REPLACEMENT 107451

 
FORESTRY

 
79.0 ALMA  HB 107894
80.0 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY 107763
81.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL 106167
82.0 AWHAHNEE FFS, REPLACE FACILITY 106168
83.0 BASELINE CONSERVATION CAMP,  REMODEL FACILITY 106089
84.0 BATTERSON FFS: RELOCATE FACILITY OPDM0666
85.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
86.0 BLASINGAME FFS REPLACE FACILITY 106076
87.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
88.0 BUCKHORN FFS 107759
89.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
90.0 CAMPO FFS REPLACE FACILITY 106165
91.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
92.0 COALINGA FOREST FIRE STATION OPDM0672
93.0 COMMUNICATIONS TOWERS & VAULTS PHASE II OPDM0655
94.0 DEW DROP FFS REPLACE FACILITY 106162
95.0 ELK CAMP FFS REPLACE FACILITY 106069
96.0 ELSINORE FFS RELOCATE FACILITY 106075
97.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
98.0 FORT JONES FFS RELOCATE FACILITY 106092
99.0 FORTUNA FFS RELOCATE FACILITY 106070
100.0 HAMMOND FFS: RELOCATE FACILITY OPDM0665
101.0 HARTS MILL FFS RELOCATE FACILITY 106091
102.0 HESPERIA FFS: RELOCATE FACILITY OPDM0667
103.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
104.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
105.0 LASSEN LODGE FFS 107758
106.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
107.0 MANTON FFS RELOCATE FACILITY 106093
108.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
109.0 NIPOMO FFS REPLACE FACILITY 106164
110.0 OGO FFS:  RELOCATE FACILITY OPDM0669
111.0 OWENS VALLEY CONSERVATION CAMP 107760
112.0 PACHECO FOREST FIRE STATION 103292
113.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
114.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC OPDM0673
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115.0 RANCHERIA FFS, REPLACE FACILITY 106169
116.0 RAYMOND FFS RELOCATE FACILITY 106081
117.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS 107552
118.0 RIVERSIDE RUH ECC OPDM0671
119.0 SAN BERNARDINO RHU ECC OPDM0670
120.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
121.0 SAN MARCOS FOREST FIRE STATION 103296
122.0 SAND CREEK RELOCATE FACILITY 106106
123.0 SANTA CLARA RUH AUTO SHOP 106082
124.0 SIERRA AREA COMMUNICATIONS TOWERS & VAULTS OPDM0656
125.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
126.0 SONOMA AIR ATTACK BASE OPDM0674
127.0 SONORA FFS RELOCATE FACILITY 106105
128.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
129.0 SQUAW VALLEY FOREST FIRE STATION 107762
130.0 STEVENS CREEK FFS 102763
131.0 SWEETWATER FFS RELOCATE FACILITY 106068
132.0 TWAIN HARTE RELOCATE FACILITY 106078
133.0 UKIAH AIR ATTACK BASE REPLACE FACILITY OPDM0741
134.0 UKIAH FFS REPLACE FACILITY 106067
135.0 USONA FFS REPLACE FACILITY 106166
136.0 VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG. 106110
137.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
138.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
139.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

 
DEPT OF BOATING AND WATERWAYS

 
140.0 BOAT LAUNCHING FACILITY - 102778

 
PARKS AND RECREATION

 
141.0 CHINO HILLS STATE PARK PUBLIC USE FACILITIES 107769
142.0 CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION 107772
143.0 DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM 107764
144.0 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768
145.0 NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA 107770
146.0 PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION 107771
147.0 SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA 107765
148.0 TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION 107766

 
HEALTH SERVICES

 
149.0 BIO-SAFETY LEVEL 4 LABORATORY STUDY 107611
150.0 LABORATORY AND OFFICE FACILITIES OPDM0248
151.0 PHASE II REPLACEMENT LABORATORY FAC. OPDM0677
152.0 RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING 107774
153.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

 
DEVELOPMENTAL SERVICES

 
154.0 ADA COMPLIANCE - PORTERVILLE 108410
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155.0 AGNEWS DEV CTR FLS UPGRADES 106111
156.0 AIR CONDITION MAIN KITCHEN 103555
157.0 CHILLED WATER SYSTEM UPGRADE - AGNEWS 109281
158.0 CHILLED WATER SYSTEM UPGRADE - FAIRVIEW 109279
159.0 CHILLED WATER SYSTEM UPGRADE - LANTERMAN 109277
160.0 CHILLED WATER SYSTEM UPGRADE - PORTERVILLE 109280
161.0 CHILLED WATER SYSTEM UPGRADE - SONOMA 109278
162.0 EMERGENCY SECURITY IMPROVEMENTS OPDM0775
163.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 103556
164.0 ENGINEERING STUDY-DOMESTIC WATER SUPPLY 106611
165.0 MASTER PLAN, BLDG UTILIZATION OPDM0552
166.0 SECURITY IMPROVEMENTS OPDM0787
167.0 SECURITY IMPROVEMENTS PH III 106184

 
MENTAL HEALTH

 
168.0 ATASCADERO STATE HOSPITAL 250 BED ADDITION OPDM0726
169.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS OPDM0742
170.0 IMPROVE PERIMETER SECURITY 106305
171.0 LIBRARY RETROFIT/REPLACEMENT STUDY OPDM0796
172.0 METRO SH - EMERGENCY GENERATOR OPDM0797
173.0 METRO SH REMODEL BLDG 206/208 107782
174.0 METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7) 106772
175.0 METROPOLITAN ADA COMPLIANCE 108355
176.0 NAPA ADA COMPLIANCE 107817
177.0 NAPA REMODEL BUILDING 194 "S" UNITS - STUDY 107781
178.0 NAPA STATE HOSPITAL REPLACE ROOFS 107818
179.0 NEW MENTAL HEALTH TREATMENT FACILITY 103557
180.0 PATTON ADA COMPLIANCE 107783
181.0 REPLACE AIR HANDLING UNITS 107820
182.0 REPLACE HVAC CONTROLS & COILS 107821
183.0 SPECIAL ROAD REPAIRS, PAVING 107819

 
EMPLOYMENT DEVELOPMENT DEPARTMENT

 
184.0 JS/UI/DI OFFICE RENOVATION OPDM0557
185.0 RENOVATION AND ASBESTOS ABATEMENT 102795
186.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT 106138
187.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT 106137

 
CORRECTIONS

 
188.0 ASP AVENAL STORM DRAINAGE OPDM0783
189.0 AVENAL ASP CCCMS OPDM0764
190.0 BOILER REPLACEMENT CTF SOLEDAD OPDM0804
191.0 CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I 103649
192.0 CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION 103650
193.0 CCWF CHOWCHILLA CCCMS OPDM0758
194.0 CCWF CHOWCHILLA RCSE & EOP OPDM0759
195.0 CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY 106115
196.0 CIM CHINO CCCMS OPDM0770
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197.0 CIM CHINO ENERGY RETROFIT 104173
198.0 CIM CHINO PCE CONTAMINATION CLEAN-UP OPDM0428
199.0 CIM CHINO RCSE OPDM0772
200.0 CIM CHINO REPLACE LOCKING DEVICES OPDM0514
201.0 CIM CHINO TB/HIV CONTROLS 106113
202.0 CIW FRONTERA CCCMS & EOP OPDM0767
203.0 CIW FRONTERA RCSE OPDM0766
204.0 CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT 103538
205.0 CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR 107827
206.0 CMC SAN LUIS OBISPO WASTWATER UPGRADE 106153
207.0 CMF VACAVILLE FOOD SERVICE STUDY 107604
208.0 CMF VACAVILLE TB/HIV CONTROLS 106114
209.0 CRC NORCO CCCMS OPDM0765
210.0 CRC NORCO HOSPITAL SECURITY PERIMETER FENCE 102743
211.0 CRC NORCO REPLACEMENT MEN'S DORM 103541
212.0 CSP - SAC CCCMS & EOP OPDM0773
213.0 CSP CORCORAN CCCMS & EOP OPDM0760
214.0 CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM 103646
215.0 CSP IMPERIAL CTC - PHASE II 103552
216.0 CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM 107792
217.0 CSP SACRAMENTO FIRING RANGE MODIFICATIONS 107793
218.0 CSP SOLANO CCCMS OPDM0769
219.0 CSP SOLANO CTC - PHASE II 103536
220.0 CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT OPDM0724
221.0 CTC - PHASE II CIW FRONTERA 102742
222.0 DVI TRACY RENOVATE "Y" AND "Z" DORMS 107785
223.0 DVI TRACY SOIL & GROUNDWATER CONTAMINATION OPDM0305
224.0 DVI-TRACY RCSE OPDM0761
225.0 FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM 107786
226.0 FSP FOLSOM DENTAL CLINIC 103529
227.0 FSP FOLSOM GANG SHOWER #1 103530
228.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #1 102735
229.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #2 102739
230.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #3 102740
231.0 FSP FOLSOM RENOVATE H&V 102738
232.0 GAS HEATER REPLACEMENT 102745
233.0 INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO 106157
234.0 ISP BLYTHE CTC - PHASE II 103553
235.0 ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR OPDM0817
236.0 LAC LA COUNTY CCCMS & EOP OPDM0762
237.0 MCSP IONE CCCMS & EOP OPDM0763
238.0 NEW POTABLE WATER SOURCE PH II 106118
239.0 NKSP DELANO CCCMS OPDM0754
240.0 NKSP DELANO CTC - PHASE II 102746
241.0 NKSP DELANO RCSE OPDM0755
242.0 PERIMETER FENCE CRC NORCO 106426
243.0 PRESCREENING FACILITY 107789
244.0 RJD SAN DIEGO RCSC OPDM0768
245.0 RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER 107603
246.0 ROOFING STUDY 102717
247.0 SAN QUENTIN CTC - PHASE II 102741
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248.0 SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE 102744
249.0 UNDERGROUND UTILITIES STUDY FSP FOLSOM 105598
250.0 WATER ENGINEERING REPORT AND MASTER PLAN CRC NORCO OPDM0801
251.0 WSP WASCO CCCMS OPDM0756
252.0 WSP WASCO NEW ELECTRICAL SUBSTATION OPDM0809
253.0 WSP WASCO RCSE OPDM0757

 
YOUTH AUTHORITY

 
254.0  EDUCATION AIR CONDITIONING 107799
255.0 50 SPECIALIZED COUNSELING PROGRAM BEDS - 107797
256.0 DEWITT HALL VISITOR'S SECURITY ENTRANCE 103511
257.0 DEWITT NELSON YCF PERSONAL ALARM SYSTEM 103512
258.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM 103515
259.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
260.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN 107801
261.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM 103516
262.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
263.0 KARL HOLTON YCF PERSONAL ALARM SYSTEM 103514
264.0 MASTER KEY SYSTEM OPDM0748
265.0 N.A. CHADERJIAN YCF  PERSONAL ALARM SYSTEM 107800
266.0 NCYCC CORRECTIONAL TREATMENT CENTER 107798
267.0 NELLES VISITORS SECURITY ENTRANCE & HALL 102776
268.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 103522
269.0 NORTHERN YCRCC PERSONAL ALARM SYSTEM 103510
270.0 NORWALK YCF VISITORS FACILITY 102777
271.0 O. H. CLOSE YCF PERSONAL ALARM SYSTEM 103513
272.0 PERSONAL ALARMS PRESTON YCF OPDM0751
273.0 PRESTON CYF REMODEL VISITING HALL 106128
274.0 SEWER REPLACEMENT LINE 102775
275.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS 106125
276.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA 103517
277.0 STARK YCF PERSONAL ALARM SYSTEM 103525
278.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 103519
279.0 VENTURA WARD SEPARATION PLAN 103520
280.0 VENTURA YCF PERSONAL ALARM SYSTEM 103521
281.0 VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE 103518
282.0 WATER LINE REPLACEMENT 103506

 
EDUCATION

 
283.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
284.0 FREMONT CALIFORNIA SCHOOL FOR THE BLIND 106131
285.0 PUPIL PERSONNEL SERVICES 107825
286.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM OPDM0784
287.0 RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF 106132
288.0 YOUNG CHILDREN'S HOUSING 107824

 
HASTINGS COLLEGE OF THE LAW

 
289.0  MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200 107455



 
REAL ESTATE SERVICES DIVISION

PROJECT QUARTERLY REPORT
Table of Contents Page:  8

 
 

Page # Project Name Work Order
 

290.0 MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 . 107454
 

FOOD AND AGRICULTURE
 

291.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION 107802
292.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 102785
293.0 YERMO AG INSPECTION STATION RELOCATION 107079

 
MILITARY

 
294.0 ARMORY OPDM0618
295.0 COMBAT PISTOL QUALIFICATION COURSE 107804
296.0 CONSOLIDATED DINING FACILITY OPDM0642
297.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106894
298.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106896
299.0 OMS INGLEWOOD 103783
300.0 OMS ONTARIO 103784
301.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. OPDM0641
302.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. OPDM0643
303.0 SLO MODIFIED RECORD FIRING RANGE CAMP 107803

 
VETERANS AFFAIRS

 
304.0 HOSPITAL EMERGENCY NOTIFICATION SYSTEM 107805
305.0 LINCOLN THEATER RENOVATION OPDM0805
306.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
307.0 VETS HOME CEMETERY RESTORATION 107733
308.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

 
VETERANS HOME YOUNTVILLE

 
309.0 JEFFERSON HALL REHAB (SECTION L) 106148
310.0 LAUNDRY BUILDING RENOVATION 106183
311.0 RECTOR RESERVOIR 102817
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PROJECT INFORMATION
 

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
 
 

Project Location: LOS ANGELES
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE
Work Order Number: 107737

 
Estimated Project Cost: $873,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5)         $42,000.00 00133A         $42,000.00
W 52/2000 0250-301-0001(5)        $193,000.00 01033A        $193,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $42,000.00         $42,000.00         $34,469.00
W        $193,000.00        $193,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $235,000.00        $235,000.00         $34,469.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 03/09/2001  100.00%
Working Drawings 02/17/2001 05/31/2001 03/27/2001 06/29/2001     0.00%
Bid Period 06/01/2001 09/11/2001  -  -     0.00%
Construction 09/12/2001 02/10/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Preliminary Plans approved by PWB on March 9, 2001. Proceeding to
Working Drawings at completion of Form 22 Funds transfer  SCHEDULE: The project remains
on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

3RD APPELLATE COURTHOUSE RENOVATION
 
 

Project Location: SACRAMENTO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MIKE MOORE
Work Order Number: 107734

 
Estimated Project Cost: $503,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1)         $27,000.00 00137A         $27,000.00
W 52/00 0250-301-0001(1)         $35,000.00 00280A         $35,000.00
C 52/00 0250-301-0001(1)        $389,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $27,000.00         $27,000.00         $21,601.75
W         $35,000.00         $35,000.00           $3,024.00
C        $389,000.00                 $0.00                 $0.00

 
PROJECT        $451,000.00         $62,000.00         $24,625.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000  100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001   99.00%
Bid Period 05/01/2001 07/31/2001 05/01/2001 07/31/2001     0.00%
Construction 08/02/2001 07/01/2002 08/01/2001 12/15/2001     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Architect is currently completing working drawings.SCHEDULE: Project is
on Schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 102717

 
Estimated Project Cost: $600,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $574,685.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $574,685.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 07/01/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
Project is currently on hold.  SCHEDULE: Phase II of the study will start when CDC
provides PMB notice to proceed. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: This project will be  deleted from the next report.
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PROJECT INFORMATION
 

FOURTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS
Work Order Number: 107735

 
Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2)     $2,783,000.00 00162A     $2,783,000.00
P 52/00 0250-301-0001(2)        $432,000.00 00163A        $432,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $2,783,000.00     $2,783,000.00         $39,468.40
P        $432,000.00        $432,000.00           $6,592.98
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,215,000.00     $3,215,000.00         $46,061.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001   20.00%
Preliminary Plans 02/01/2001 02/28/2002 03/01/2001 02/28/2002     0.00%
Working Drawings 03/25/2002 09/21/2002  -  -     0.00%
Bid Period 09/23/2002 11/28/2002  -  -     0.00%
Construction 12/02/2002 01/09/2004  -  -     0.00%

 
 

Current Comments
 
 

3/15/01 STATUS- Proceeding with Programming review and verification.  Negotiating with
City of Santa Ana for site acquisition. BUDGET- budget revised to include recently added
Judges.  SCHEDULE- Site acquisition a month behind schedule.  OTHER-  Current Program
verification should determine extent of increase in scope and budget.



 
REAL ESTATE SERVICES DIVISION      Page: 5.0

PROJECT INFORMATION
 

OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

 
Estimated Project Cost: $35,665,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 162/96 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660                 $0.00
C 52/00 0690-301-0001   $31,438,000.00 00182A   $25,263,394.00
C - -                 $0.00 00200A        $254,078.00
C 52/00 0690-301-0001                 $0.00 00249A        $295,000.00
C - -                 $0.00 00292A        $640,000.00
C - -                 $0.00
C 324/98 0690-301-0660                 $0.00
C 50/99 0690-301-0660                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,877,969.30
W                 $0.00                 $0.00     $1,140,141.37
C   $31,438,000.00   $26,452,472.00   $20,229,481.54

 
PROJECT   $35,665,000.00   $30,679,472.00   $25,247,592.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1996 09/15/1997 07/15/1996 09/15/1997  100.00%
Preliminary Plans 09/16/1997 05/15/1998 02/01/1998 07/10/1998  100.00%
Working Drawings 05/16/1998 02/01/1999 08/18/1998 06/30/1999  100.00%
Bid Period 02/02/1999 06/15/1999 07/01/1999 10/10/1999  100.00%
Construction 06/16/1999 08/15/2000 10/11/1999 05/08/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 80% complete. Superstructure
was completed in July, 2000 and the building's roof and skin will be completed at the
end of March, 2001. SCHEDULE: This project remains five months behind schedule due to
the late 98/99 Budget Act delaying the start of  WD phase and WD constructability



corrections prior to bidding to avoid construction change orders. In addition, rain
delays and on-going construction changes due to construction phase group 2 equipment
design have added 66 days to the current construction schedule. BUDGET: Project has been
augmented in the construction phase. OTHER PERTINENT INFORMATION: The Budget Act of 2000
appropriated $31,438,000 of General Fund to payoff the existing PMIA loan and cover
remaining construction phase costs; therefore, W phase shows no funding transferred.
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PROJECT INFORMATION
 

CENTRAL VALLEY REPLACEMENT LAB
 
 

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0687

 
Estimated Project Cost: $11,348,600.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1)       ($70,000.00) 96132A       ($70,000.00)
P 162/96 0820-301-001 (1)        $398,000.00 96132A        $398,000.00
W 162/96 0820-301-001(1)         $70,000.00 96132A         $70,000.00
W 282/97 0820-301-0001 (1)        $429,000.00 97081A        $429,000.00
W 282/97 0820-301-0001 (1)         $42,000.00 99211A         $42,000.00
C 50/99 0820-301-0660 (1)        $483,000.00 00290B        $483,000.00
C 50/99 0820-301-0660 (1)   $10,669,000.00 99283B     $9,996,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $328,000.00        $328,000.00        $325,495.21
W        $541,000.00        $541,000.00        $429,391.00
C   $11,152,000.00   $10,479,600.00     $6,617,964.00

 
PROJECT   $12,021,000.00   $11,348,600.00     $7,372,850.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1996 11/28/1997 07/01/1996 11/28/1997  100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
Working Drawings 07/01/1997 11/07/1997 08/29/1997 06/30/1999  100.00%
Bid Period 12/18/1997 12/18/1997 07/19/1999 11/15/1999  100.00%
Construction 03/01/1998 07/31/1999 11/22/1999 08/31/2001   75.00%

 
 

Current Comments
 
 

PROJECT STATUS:  McDonald Glenn Co. of Manteca is continuing construction. They are
behind schedule.  SCHEDULE:  When the contract was awarded, the contract completion date
was 11-25-2000.  Rain delays and early changes moved completion to January 2001.
Additional delays caused by the State Fire Marshal, and new DOJ accreditation and
operations requirements, have caused the schedule to slip an additional 6± months.
Current completion has been targeted for the end of August 2001; however, the contractor
is behind that target. We are supposed to have a new schedule by 04-13-2001  BUDGET:  We



had identified the additional costs for the SFM and changed DOJ requirements, and were
funded with extra funding within the appropriation accordingly, but some operating
issues are still coming up. We do not have input from the contractor for a potential
delay claim.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673

 
Estimated Project Cost: $12,682,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W 50/99 0820-301-0001 (3)        $615,000.00 00010A        $615,000.00
W - -                 $0.00
C 50/99 0820-301-0660 (5)   $11,670,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00        $362,811.88
W        $615,000.00        $615,000.00        $539,867.00
C   $11,670,000.00                 $0.00                 $0.00

 
PROJECT   $12,682,000.00     $1,012,000.00        $902,678.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/21/1998  -  - 04/13/2001   95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
Working Drawings 11/13/1999 05/05/2000 03/27/2000 05/11/2001   99.90%
Bid Period 06/15/2000 07/24/2000 05/16/2001 07/16/2001     0.00%
Construction 07/31/2000 08/03/2001 07/17/2001 09/07/2002     0.00%

 
 

Current Comments
 
 

A meeting was held on Wednesday, March 14, 2001 with CSU Fresno.  Clarifications as to
who will do what was accomplished.  Working Drawings are 99+% complete.  SCHEDULE:  Out
for Bid within a month from completion of the Lease and associated documents.  BUDGET:
The Construction Funding was reappropriated to FY 2000/2001, and was changed from Bond
Funding to the General Fund.  OTHER PERTINENT INFORMATION:  Because of the high cost of
building services and infrastructure, CSU Fresno has decided to allow us to do some work
separately, e.g. direct connection with PG&E for our electrical service.  Our A&E is
analyzing our potential options.  This may require additional design services.
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PROJECT INFORMATION
 

REDDING REPLACEMENT LABORATORY
 
 

Project Location: REDDING
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 106146

 
Estimated Project Cost: $7,258,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4)        $391,000.00 99235A        $391,000.00
P 50/1999 0820-301-0001(4)        $319,000.00 99235A        $319,000.00
W 52/2000 0820-301-0001(2)        $308,000.00
C 52/2000 0820-301-0001(2)     $6,240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $391,000.00        $391,000.00         $62,543.00
P        $319,000.00        $319,000.00        $189,726.00
W        $308,000.00                 $0.00                 $0.00
C     $6,240,000.00                 $0.00                 $0.00

 
PROJECT     $7,258,000.00        $710,000.00        $252,269.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/02/1999 04/13/2001 07/02/1999 05/01/2001   90.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 05/11/2001   99.00%
Working Drawings 05/01/2001 10/31/2001 05/21/2001 12/18/2001     0.00%
Bid Period 11/01/2001 01/31/2002 12/19/2001 03/31/2002     0.00%
Construction 02/01/2002 04/30/2003 04/01/2002 05/31/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Site Acquisition is scheduled for PWB approval April 13, 2001. The
purchase acquisition agreement is being completed, followed by an escrow period.  Design
Development was completed March 14, and Preliminary Plans are scheduled for PWB approval
May 11, 2001.  The environmental document was filed with the State Clearing House March
8, 2001, and the waiting period expired April 7, 2001. SCHEDULE: Working Drawings are
estimated to begin May 2001.  Completion of PP phase was delayed to complete site
acquistion.  Start of PP phase was delayed due to selection of a new site.  BUDGET: The
construction estimate $5.9 million is $.4 million over the contract budget $5.5 million.
Escalation in the construction cost index and necessary additional sitework account for
the increased cost.  Potential cost reductions will be reviewed during Working Drawings,



however it is anticipated that the project would bid with a recognized deficit under
10%.  OTHER: Construction Funds are requested for reappropriation to FY 2001-2002.
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PROJECT INFORMATION
 

FOURTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS
Work Order Number: 107735

 
Estimated Project Cost: $14,943,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2)     $2,783,000.00 00162A     $2,783,000.00
P 52/00 0250-301-0001(2)        $432,000.00 00163A        $432,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $2,783,000.00     $2,783,000.00         $39,468.40
P        $432,000.00        $432,000.00           $6,592.98
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,215,000.00     $3,215,000.00         $46,061.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 11/30/2001   20.00%
Preliminary Plans 02/01/2001 02/28/2002 03/01/2001 02/28/2002     0.00%
Working Drawings 03/25/2002 09/21/2002  -  -     0.00%
Bid Period 09/23/2002 11/28/2002  -  -     0.00%
Construction 12/02/2002 01/09/2004  -  -     0.00%

 
 

Current Comments
 
 

3/15/01 STATUS- Proceeding with Programming review and verification.  Negotiating with
City of Santa Ana for site acquisition. BUDGET- budget revised to include recently added
Judges.  SCHEDULE- Site acquisition a month behind schedule.  OTHER-  Current Program
verification should determine extent of increase in scope and budget.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 103674

 
Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1)         $32,000.00 00121A         $32,000.00
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00 99296A         $41,799.00
P 324/1998 0820-301-001(1)         $45,600.00 00021A         $45,600.00
P 324/1998 0820-301-001(1)           $9,801.00 00121A           $9,801.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
W 50/1999 0820-301-0001(1)        $263,000.00 00075A        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $491,799.00        $491,799.00         $16,301.00
P        $283,401.00        $283,401.00        $252,516.50
W        $263,000.00        $263,000.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,095,200.00     $1,038,200.00        $268,817.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 06/01/2001   90.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 04/14/2000  100.00%
Working Drawings 06/05/2000 11/30/2000 06/01/2001 11/30/2001     0.00%
Bid Period 12/01/2000 02/28/2001 12/01/2001 03/31/2002     0.00%
Construction 03/01/2001 05/31/2002 04/01/2002 06/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Start of Working Drawings is on hold pending approval of the ground lease
documents.  Final draft documents were sent to the City of Santa Barbara, lessor, on
October 2, 2000.  Comments were received back from the City on December 7, and
negotiations continue to finalize the documents.  SCHEDULE: Pending lease approval by
the Santa Barbara City Council in May/June 2001, Working Drawings could start June 2001.
BUDGET: Completed phases are augmented 20%.  Working Drawing funds have been



transferred.   Estimated cost of construction is $4.4 million.  OTHER: The City of Santa
Barbara is delayed in completing construction of the infrastructure to the subject site
until September 2001.  This would delay the State's construction start until Fall 2001.
Construction funds are requested for reappropriation to FY 2001-2002.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 103674

 
Estimated Project Cost: $6,095,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1)         $32,000.00 00121A         $32,000.00
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00 99296A         $41,799.00
P 324/1998 0820-301-001(1)         $45,600.00 00021A         $45,600.00
P 324/1998 0820-301-001(1)           $9,801.00 00121A           $9,801.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
W 50/1999 0820-301-0001(1)        $263,000.00 00075A        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $491,799.00        $491,799.00         $16,301.00
P        $283,401.00        $283,401.00        $252,516.50
W        $263,000.00        $263,000.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,095,200.00     $1,038,200.00        $268,817.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 06/01/2001   90.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 04/14/2000  100.00%
Working Drawings 06/05/2000 11/30/2000 06/01/2001 11/30/2001     0.00%
Bid Period 12/01/2000 02/28/2001 12/01/2001 03/31/2002     0.00%
Construction 03/01/2001 05/31/2002 04/01/2002 06/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Start of Working Drawings is on hold pending approval of the ground lease
documents.  Final draft documents were sent to the City of Santa Barbara, lessor, on
October 2, 2000.  Comments were received back from the City on December 7, and
negotiations continue to finalize the documents.  SCHEDULE: Pending lease approval by
the Santa Barbara City Council in May/June 2001, Working Drawings could start June 2001.
BUDGET: Completed phases are augmented 20%.  Working Drawing funds have been



transferred.   Estimated cost of construction is $4.4 million.  OTHER: The City of Santa
Barbara is delayed in completing construction of the infrastructure to the subject site
until September 2001.  This would delay the State's construction start until Fall 2001.
Construction funds are requested for reappropriation to FY 2001-2002.
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PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 102793

 
Estimated Project Cost: $1,767,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P 324/98 0820-301-0001(5)         $10,000.00 99264A         $10,000.00
W 324/98 0820-301-0001(5)         $15,000.00 99328A         $15,000.00
W 324/98 0820-301-0001(5)         $76,000.00 99328A         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00
C 324/98 0820-301-0001(5)     $1,092,750.00 00230A     $1,092,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $640.00
P         $62,000.00         $62,000.00         $61,979.00
W         $91,000.00         $91,000.00         $79,753.50
C     $2,731,750.00     $1,092,750.00        $286,163.00

 
PROJECT     $2,884,750.00     $1,245,750.00        $428,535.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000  100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000  100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 12/06/2000  100.00%
Construction 10/23/1999 06/22/2000 12/06/2000 08/07/2001   31.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project work proceeding on schedule.  UPS/PDU submittals have been
rejected twice and are now jeopardizing the completion date.   SCHEDULE:   NTP 12/6/00,
time expired 97/244 days (39.89%), completion 8/7/01.   BUDGET:  OK, Percentage of work
completed 30.85%, change order #1 approved.   OTHER PERTINENT INFORMATION:  Progress
meetings being held bi-weekly on Tuesdays at 10:00am.
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PROJECT INFORMATION
 

 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103663

 
Estimated Project Cost: $2,657,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
P 50/99-00 1100-001-0001         $87,000.00 99304A         $87,000.00
W 50/99-00 1100-301-0001(1)         $38,000.00 99305A         $38,000.00
C 52/00-01 1100-001-0001c        $472,600.00 00172A        $472,600.00
C 50/99-00 1105-001-001         $35,000.00 00178A         $35,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $112,000.00        $112,000.00         $68,919.05
W         $38,000.00         $38,000.00                 $0.00
C        $507,600.00        $507,600.00                 $0.00

 
PROJECT        $657,600.00        $657,600.00         $68,919.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 02/01/2001  100.00%
Working Drawings 02/18/2000 06/20/2000 01/31/2001 04/01/2001   95.00%
Bid Period 06/21/2000 09/03/2000 03/31/2001 07/31/2001     0.00%
Construction 09/04/2000 05/05/2001 08/01/2001 02/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project had been delayed in order to finalize some non-State funding,
but WD currently finishing and anticipate bidding in 4/01.   SCHEDULE: Behind as
explained in Status.  WD 95% complete.  Intend to start construction in 9/2001 in order
to avoid conflict with major exhibits.  BUDGET:  Project is on revised budget.  OTHER
PERTINENT INFORMATION:   Seven small Emergency Repair and Capital Outlay projects are
combined in this project.   $1,000,000 in County funds (on a reimbursement basis, so is
covered on an interim basis by ARF funding) and $1,000,000 in other State funds are
being transferred to the project to complete the funding.
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PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103661

 
Estimated Project Cost: $1,242,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001           $3,850.00 99060A           $3,850.00
S 324 - 98 1100-001-0001        $108,000.00 99060A        $108,000.00
P 324 - 98 1100-001-0001        $174,000.00 99060A        $174,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 52 - 00 1100-001-0001                 $0.00 00243A        $200,000.00
C - -                 $0.00 00282A         $50,000.00
C - -                 $0.00 00294A        $100,000.00
C 324 - 98 1100-001-0001         ($3,850.00) 99060A         ($3,850.00)
C 324 - 98 1100-001-0001        $700,000.00 99060A        $700,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $111,850.00        $111,850.00         $67,856.81
P        $174,000.00        $174,000.00         $43,933.87
W        $110,000.00        $110,000.00         $91,900.31
C        $696,150.00        $846,150.00                 $0.00

 
PROJECT     $1,092,000.00     $1,242,000.00        $203,690.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 12/30/1999 03/15/2000 08/01/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 08/02/2000 01/13/2001  100.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 05/14/2001   60.00%
Construction 07/03/2000 12/29/2000 05/15/2001 10/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support/Emergency Repair.   Bid on 3/13, and will proceed to
construction in May.   SCHEDULE:  Project is on revised schedule.   BUDGET:  Project is
within budget.  OTHER PERTINENT INFORMATION:   Project expected to re-open to the public
in early 2002.
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PROJECT INFORMATION
 

CAL SCIENCE CENTER PARKING FACILITY
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103613

 
Estimated Project Cost: $27,550,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-301-0001(2)           $5,000.00 99232A           $5,000.00
P 50/99-00 1100-490-401(1)        $299,955.00 99303A        $299,955.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $34,983.53
P        $299,955.00        $299,955.00        $420,505.09
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $334,955.00        $334,955.00        $455,488.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999  100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001   50.00%
Working Drawings 01/17/2000 07/14/2000  -  -     0.00%
Bid Period 07/15/2000 09/29/2000  -  -     0.00%
Construction 10/02/2000 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  $10M in State Cap Outlay, $17.55M in federal TEA-21 funds. Schematics
are completed; in the Design Develpment Phase.  SCHEDULE: Project was delayed in 98/99
finalizing Federal funding, processing Scope Change to add Security Offices to project,
and putting ARF Loan Agreement in place for the reimbursible Federal Funds;  PP funding
transferred in Dec. 1999.   Now in PP Phase.  An alternative design was developed that
addresses the historical issues and has gained tentative approval by the governing
jurisdictions.  Environmental process in progress for CEQA & NEPA.  Federal review
process may delay the schedule.   BUDGET:  Presently 1.3% over budget, however there are
still many unknown variables that can affect the costs either way.  OTHER PERTINENT
INFORMATION:  All State monies have been appropriated; Federal monies for PP and WD are
also available.  Expenses over and above the State's appropriation in PP's are currently



being invoiced to the Federal Department of Transportation for reimbursement .
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103662

 
Estimated Project Cost: $9,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1100-001-0267         $40,000.00 99295A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $124,945.55
P         $40,000.00         $40,000.00         $82,683.85
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00        $207,629.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001  100.00%
Preliminary Plans 02/02/2000 05/01/2000 02/12/2001 08/15/2001     5.00%
Working Drawings 05/02/2000 11/23/2000  -  -     0.00%
Bid Period 11/24/2000 01/20/2001  -  -     0.00%
Construction 02/01/2001 11/26/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is entirely LA County funded.  Start was delayed while owner set
up funding agreement with County.  The study phase, to determine what portions of the
Exposition Park Master Plan has been done within this project and was completed.  The
A/E has started Schematics/ PP Phase.  The project scope tentatively has four Bid
Packages (BP) two of which will have better definition of scope after Schematics..  BP2
is planned to be coupled with Cal Science Center Parking Facility and bid together as
they are adjacent and coordination with two contractor's would be difficult.   SCHEDULE:
PP's delayed due to resolution of scope and fee.  As the Bid Package Strategy develops
one or two of the BP's schedule may vary.  BUDGET:  Project is within Budget.  OTHER
PERTINENT INFORMATION:  Funding: $9M in L.A. County bond funding for the project on a
reimbursable basis - ARF will be used for interim funding, so even though funding
doesn't appear in the figures, the phases are fully funded.
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PROJECT INFORMATION
 

SCIENCE CENTER - PHASE 2
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 107284

 
Estimated Project Cost: $110,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S - -                 $0.00
S - -                 $0.00
P 52/00-01 1100-301-0001     $3,100,000.00 00126A     $3,100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $29,910.50
P     $3,100,000.00     $3,100,000.00     $2,052,789.01
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,100,000.00     $3,100,000.00     $2,082,699.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 01/10/2002 07/20/2000 01/10/2002   50.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Have completed Schematic Design.  BUDGET:  The project is on budget.
SCHEDULE:  The project is ahead of schedule, and Schematic Design package was submitted
for Dept. of Finance review in 2/01.  Science center preparing to fund the first part of
Design Development this spring in order to avoid suspension of the design effort until
Budget Year 01/02.  OTHER:  Science Center is seeking various non-State funding sources
for most of Construction funding.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: Los Angeles
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 105661

 
Estimated Project Cost: $2,929,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2)         $30,000.00 *99208A         $30,000.00
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
P 50/99-00 1100-301-0001(2)         $84,800.00 00025A         $84,800.00
W 50/99 1100-301-0001(2)        $113,700.00 00177A        $113,700.00
W - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $57,940.57
P         $84,800.00         $84,800.00         $83,803.60
W        $113,700.00        $113,700.00         $98,207.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $258,500.00        $258,500.00        $239,951.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 08/02/1999 03/09/2000  100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/10/2000 07/15/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 07/17/2000 01/13/2001  100.00%
Bid Period 04/20/2000 07/02/2000 03/14/2001 06/12/2001   15.00%
Construction 07/03/2000 12/29/2000 06/13/2001 12/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Received 14D authorization to bid on 3/12/01 and will immediately
proceed to bid.   SCHEDULE:   Project bidding was delayed while waiting for augmentation
and transfer of non-state funding.   BUDGET:  Project is within augmented budget.
OTHER PERTINENT INFORMATION:  This project must be completed before the adjacent LAUSD
elementary school and Science Education Resource Center can begin.   State portion of
the project budget is $500,000;  $2,429,000 in additional funding is being provided by
the Science Center prior to construction.
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PROJECT INFORMATION
 

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

 
Estimated Project Cost: $369,000.00
Current Phase: Study

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1730-001-0001(1)         $27,330.00 00031A         $27,330.00
S 324/98 1730-001-0001(1)         $25,000.00 98271A         $25,000.00
S 324/98 1730-001-0001(1)        $140,000.00 99094A        $140,000.00
P 50/99 1730-001-0001(1)           $2,100.00 00031A           $2,100.00
W 50/99 1730-001-0001(1)        $174,570.00 00031A        $174,570.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $192,330.00        $192,330.00         $86,692.00
P           $2,100.00           $2,100.00           $2,078.25
W        $174,570.00        $174,570.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $369,000.00        $369,000.00         $88,770.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 06/29/2001   65.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000  100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000  100.00%
Construction 06/13/200 11/01/2000 06/13/2000 12/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This Project is divided into two scopes of work, the Power Coordination
Study and the UPS upgrades to the Data Center. The funding and administration of
Construction contracts are being performed by FTB.  The Construction is complete for the
Data Center portion of work.  UPS portion of the project completed on schedule.  The
Coordination Study is underway and is scheduled for completion prior to June 2001.
SCHEDULE:  Project in on schedule    BUDGET: This project is on budget
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

 
Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 0650-001-0001        $247,635.00 *OPR9931100        $247,635.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $247,635.00        $247,635.00        $177,635.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,635.00        $247,635.00        $177,635.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001   99.00%
Bid Period 05/01/2001 09/15/2001  -  -     0.00%
Construction 09/16/2001 07/16/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Client specified alterations will be bid as alternates in Work Order
#106134. SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Project is utilizing Special Repair funds. Work will be bid with work order
#106134.
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG SACTO FLS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00 99316A         $65,000.00
W 52/00 1760-301-0666(2)         $83,000.00 00198A         $83,000.00
C 52/00 1760-301-0666(2)        $930,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $57,141.00
W         $83,000.00         $83,000.00         $44,738.31
C        $930,000.00                 $0.00                 $0.00

 
PROJECT     $1,078,000.00        $148,000.00        $101,879.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000  100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 04/30/2001   99.00%
Bid Period 05/01/2001 09/15/2001 05/01/2001 09/15/2001     0.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant has completed working drawings, and is obtaining Fire Marshal
and ADA approvals.   SCHEDULE: Due to a change in the work scope definition, the project
is approximately two months behind schedule.  However, because the scope change will
reduce construction time, the project completion date will remain unchanged.  BUDGET:
Project is on budget.   OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

BONDERSON BUILDING RENOVATION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 107743

 
Estimated Project Cost: $10,699,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666(7)        $399,000.00 00190A        $399,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00         $40,797.70
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $399,000.00        $399,000.00         $40,797.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 09/14/2001     5.00%
Working Drawings 05/11/2001 12/14/2001  -  -     0.00%
Bid Period 12/17/2001 03/01/2002  -  -     0.00%
Construction 03/04/2002 06/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E contract being processed. A/E currently scheduled to start as soon as
contract complete, about April 15th. SCHEDULE: Schedule delayed due to lack of staffing.
Projecting Preliminary Plan approval in September 2001. BUDGET: Project remains within
budget. OTHER PERTINENT INFORMATION: Only a portion of the tenants have been identified
for the building. If the tenants are not identified soon, further schedule delays will
occur.
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PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00 00264B     $2,610,000.00
P 328/1589 bond-funded  $211,000,000.00 99292B     $5,040,000.00
W - -                 $0.00 00264B   $12,430,000.00
C - -                 $0.00 00264B   $21,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $211,000,000.00     $7,650,000.00     $5,698,286.31
W                 $0.00   $12,430,000.00        $959,064.15
C                 $0.00   $21,510,000.00                 $0.00

 
PROJECT  $211,000,000.00   $41,590,000.00     $6,657,350.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 07/05/2000 11/01/1999 07/05/2000  100.00%
Working Drawings 07/17/2000 12/28/2000 09/08/2000 04/20/2001   90.00%
Bid Period 12/29/2000 03/22/2001 04/27/2001 07/10/2001     0.00%
Construction 03/08/2001 04/27/2005 05/23/2001 06/27/2005     0.00%

 
 

Current Comments
 
 

Bond Funded; Second PMIB loan for a cumulative amount of $39,320,000 approved 9/13/2000.
PROJECT STATUS:  Final Construction Documents (CD's) being completed for Sitework and
Central Plant, with construction scheduled to start end of July, 2001.   Warehouse CD's
will be complete early July, 2001, with construction scheduled to start the end of
September, 2001.  Building 3 programming layout in process; CD's approximately 50%
complete, with 100% CD's due the end of September 2001.   SCHEDULE: The schedule shown
above reflects the schedule for the sitework bid package.    BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  No significant project issues at this time.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649

 
Estimated Project Cost: $196,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 1/92 0972-801-0612-005     $7,945,000.00 *00074B     $7,945,000.00
C 1/92 0972-801-0612-003     $1,160,000.00 *00086B     $1,160,000.00
C 1/92 0972-801-0612-0003        $473,000.00 *00087B        $473,000.00
C 1/92 0972-801-0612-003        $192,143.00 *00088B        $192,143.00
C - -  $196,615,000.00 *98100B     $3,018,000.00
C 324/98 0555-001-0044         $55,000.00 *98230A         $15,000.00
C 324/98 0555-001-0044         $35,000.00 *98239A         $35,000.00
C 324/98 3480-001-0001         $40,000.00 *99081A         $40,000.00
C 324/98 3940-001-0001         $60,000.00 *99082A         $60,000.00
C 324/98 3980-001-0001         $12,000.00 *99085A         $12,000.00
C 324/98 3480-001-0001        $100,000.00 *99110A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $33,047.00
P                 $0.00                 $0.00         $66,458.00
W                 $0.00                 $0.00              $560.00
C  $206,687,143.00   $13,050,143.00     $7,649,306.87

 
PROJECT  $206,687,143.00   $13,050,143.00     $7,749,371.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -  100.00%
Preliminary Plans 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
Working Drawings 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
Bid Period  -  -  -  -     0.00%
Construction 07/07/1998 08/01/2000 09/01/1998 04/20/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997.  Construction of the building shell
and courtyard continues.  Interior improvement construction started in January 2000 and



should be complete in April 2001.  SCHEDULE:  Phased occupancy of the building started
in late August 2000 and was completed in December 2000 except for portions of the first
and second floors.  BUDGET:  City states the project cost is within available funding.
Other:  None
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103657

 
Estimated Project Cost: $2,378,843.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666        $178,843.00 LETTER        $178,843.00
W 282/97 1760-001-0666        $100,000.00 LETTER        $100,000.00
C - -                 $0.00 00160A     $1,800,000.00
C 282/97 1760-001-0666        $300,000.00 LETTER        $300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $278,843.00        $278,843.00        $205,035.29
C        $300,000.00     $2,100,000.00                 $0.00

 
PROJECT        $578,843.00     $2,378,843.00        $205,035.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 04/01/2001   99.00%
Bid Period 10/16/1999 04/06/2000 04/02/2001 08/01/2001     0.00%
Construction 04/07/2000 04/02/2001 08/02/2001 04/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are completed and ready to bid in early April 2001.
SCHEDULE: The project is behind schedule due to a legal contract issue, which delayed
award of consultant contract, and an additional delay has occured due to the truck
driver accident at the South Portico  BUDGET: Project is within budget.  OTHER PERTINENT
INFORMATION: A request to extend the fund reversion date has been issued due to scope
changes encountered as a result of the Emergency South Portico Project. This is a
special Capitol Complex funded project.



 
REAL ESTATE SERVICES DIVISION      Page: 26.0

PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619

 
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-001-0666        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $21,803.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $21,803.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/01/2002   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect consultant has been selected.  PMB is currently
awarding contract with landscape and EIR consultants.  SCHEDULE:  Project was delayed
due to legal, conflict of interest issue with consultant selection process.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  Project will produce a Master
Plan for Capitol Park.  Master Plan will discuss Park maintenance, treatment of historic
landscaping, plant inventory, infrastructure, use of park by the community and the State
of California, placement of memorials, renovation of historic Insectary building,
security issues, lighting, signage, etc. Once the draft master plan is completed the
project will also include preparation and approval of EIR documents for master plan.
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PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103654

 
Estimated Project Cost: $187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 0324/98 1760-001-0666           $5,425.00 98250A           $5,425.00
P 0324/98 1760-001-0666           $1,949.00 98250A           $1,949.00
W 0324/98 1760-001-0666         $39,626.00 98250A         $39,626.00
C 0324/98 1760-001-0666        $140,000.00 98250A        $140,000.00
C 282/97 1760-001-0666         $22,544.00 LETTER         $22,544.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $5,425.00           $5,425.00           $5,425.00
P           $1,949.00           $1,949.00           $1,948.00
W         $39,626.00         $39,626.00         $40,623.12
C        $162,544.00        $162,544.00         $90,854.05

 
PROJECT        $209,544.00        $209,544.00        $138,850.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000  100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000  100.00%
Construction 02/26/1999 12/30/1999 10/01/2000 05/30/2001   97.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is in punchlist phase.  SCHEDULE: Obtaining structural, historic,
and seismic reports has delayed completion of the remaining project by roughly 10
months. Additional delays of roughly 2 months have been incurred due to weather and
hightened site security following the trucker incident at the South Portico of the
Capitol.  BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION:  This is a special Capitol Complex funded project.
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PROJECT INFORMATION
 

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

 
Estimated Project Cost: $1,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490         $56,000.00 99249B         $56,000.00
W 84/49 176-490         $44,000.00 99249B         $44,000.00
C 84/49 176-490        $497,310.00 00267B        $497,310.00
C 84/49 176-490        $233,979.21 OPDM 0471        $233,979.21

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $47,590.50
W         $44,000.00         $44,000.00         $39,549.30
C        $731,289.21        $731,289.21        $237,678.00

 
PROJECT        $831,289.21        $831,289.21        $324,817.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000  100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000  100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000  100.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001   60.00%

 
 

Current Comments
 
 

PROJECT STATUS: LASBA  authorized bid acceptance/award on 9/30/00. Construction in
progress.  SCHEDULE: Project on schedule BUDGET: Project on budget. OTHER PERTINENT
INFORMATION: There are no other project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 29.0

PROJECT INFORMATION
 

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100
 
 

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 107822

 
Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-301-0001(9)   $17,244,000.00 00151A        $512,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $17,244,000.00        $512,000.00        $256,028.96
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $17,244,000.00        $512,000.00        $256,028.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/01/2001   65.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001     0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003     0.00%

 
 

Current Comments
 
 

STATUS: Working drawings proceeding to completion. SCOPE: Scope unchanged from approved
COBCP, except for client agency requested revisions for energy efficiency and
operations. BUDGET: 50% cost estimate within budget. SCHEDULE: Project is on schedule.
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PROJECT INFORMATION
 

CT EAST STRUCTURAL RETROFIT
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0598

 
Estimated Project Cost: $0.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $352,024.33
W     $1,292,000.00     $1,292,000.00     $1,088,645.10
C                 $0.00                 $0.00         $28,929.00

 
PROJECT     $1,675,000.00     $1,675,000.00     $1,469,598.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000  100.00%

 
 

Current Comments
 
 

April 2001:     Please refer to "Current Comments" contained in Quarterly Report for W.O.
No. OPDM 0597.   Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at the
start of the Construction Phase.   These 2 buildings are both similar in design and were
awarded under one general contract for construction.
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PROJECT INFORMATION
 

DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION
 
 

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES
Project Director: MARK COYNE
Work Order Number: 103666

 
Estimated Project Cost: $22,639,700.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $404,632.75
P                 $0.00                 $0.00         $22,420.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00        $427,053.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 04/30/2002   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 03/12/1999 05/01/1999 03/01/2001 08/01/2001     0.00%
Construction 09/01/1999 05/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been cancelled. The project scope and delivery will change.
New legislative language is being developed for the 01/02 budget year. SCHEDULE: None.
Project is targeted for appropriation for the 2001/02 fiscal year. BUDGET: None.  OTHER
PERTINENT: None.
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0791

 
Estimated Project Cost: $4,568,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00
C 324/98 1760-301-768(9)     $4,046,000.00 *51706     $2,890,860.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $186,159.94
W        $323,000.00        $323,000.00        $266,635.96
C     $4,046,000.00     $2,890,860.00        $628,744.98

 
PROJECT     $4,568,000.00     $3,412,860.00     $1,081,540.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000  100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000  100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 05/02/2002   29.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 29% complete. The first of six wings is complete. The
second wing is 70% complete.  SCHEDULE: Project completion date is May 2, 2002. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: Six change orders approved for $82,
187 and twenty days time extension awarded.
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PROJECT INFORMATION
 

FOOD & AGRICULTURE BUILDING RENOVATION
 
 

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103779

 
Estimated Project Cost: $22,548,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2)        $658,000.00 98265A        $658,000.00
W 324/1998 1760-301-0001(2)        $792,000.00 99123A        $792,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $658,000.00        $658,000.00        $652,774.00
W        $792,000.00        $792,000.00              $960.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,450,000.00     $1,450,000.00        $653,734.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999  100.00%
Working Drawings 01/01/1998 06/01/1999  -  -     0.00%
Bid Period 07/01/1999 07/01/1999  -  -     0.00%
Construction 08/01/1999 07/01/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project on hold.  PWB approval  06/11/1999.  SCHEDULE:  Will be revised
upon approval to proceed.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

LAUNDRY BLDG STRUCTURAL RETROFIT
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106785

 
Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 *51965        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00         $41,873.03
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00         $41,873.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 06/15/2001   30.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:  The
project schedule was extended to allow for contract negotiations for the Design
Development component.  BUDGET:  The project is on budget for the Preliminary Plans
phase.  OTHER PERTINENT INFORMATION:   The project was reviewed by the Peer Review Board
on January 19, 2001.  The A&E contract is in the process of being ammended to complete
the Design Development portion of Preliminary Plans.  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823

 
Estimated Project Cost: $1,300,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-001-0666        $165,900.00 00165A        $165,900.00
C 52/00 1760-001-0666     $1,134,100.00 00165A     $1,134,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $165,900.00        $165,900.00         $79,866.50
C     $1,134,100.00     $1,134,100.00                 $0.00

 
PROJECT     $1,300,000.00     $1,300,000.00         $79,866.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 04/27/2001   95.00%
Bid Period 03/02/2001 05/10/2001 04/28/2001 06/30/2001     0.00%
Construction 05/11/2001 11/29/2001 07/01/2001 12/29/2001     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: 100% working drawings will be submitted, reviewed, and ready for bid by
4/28/01. SCHEDULE: Delivery of  95% working drawings is approximately 4 weeks behind
schedule due to staffing problems with the consultant  . BUDGET: On budget. OTHER
PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

McGRATH SCHOOL STRUCTURAL RETROFIT
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

 
Estimated Project Cost: $1,187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00 *51911        $947,272.00
C - -                 $0.00 *52201        $119,331.00
C - -                 $0.00 00285A        $640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $36,672.00
W        $125,000.00        $125,000.00        $123,052.16
C     $1,026,000.00     $1,706,603.00        $757,075.63

 
PROJECT     $1,187,000.00     $1,867,603.00        $916,799.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  - 12/26/1997  100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000  100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000  100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 04/10/2001   88.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is 88% complete. Work progressing on the structural upgrade and
repair of the dry rot conditions.  SCHEDULE: Start of construction was August 8, 2000
and the completion date is extended by change order to April 10, 2001. However, since
most of the extra work will be done on a T&M basis and the magnitude of the work is
dependent on the dry rot, as it is uncovered, the completion date will be extended as
additional change orders are issued.  The repair of the roof is scheduled to start at
the end of April.  It is anticipated that all work can be completed in two months.
BUDGET: Project budget has been increased by $759,331. The projected cost for all change



oders is within this increased budget. PERTINENT INFORMATION: Eleven change orders
issued for $38,706.
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PROJECT INFORMATION
 

METRO SEISMIC UPGRADE MAIN KITCHEN
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106786

 
Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $240,000.00 *51963        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $240,000.00        $240,000.00         $58,524.47
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $240,000.00        $240,000.00         $58,524.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000 05/15/2001   30.00%
Working Drawings 08/01/2001 05/15/2002  -  -     0.00%
Bid Period 05/15/2002 09/13/2002  -  -     0.00%
Construction 09/16/2002 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:   The
project is hold pending the outcome of the new Main Kitchen proposal.  BUDGET:  The
project is on budget for the Preliminary Plans phase.  OTHER PERTINENT INFORMATION:
The project was reviewed by the Peer Review Board on January 19, 2001.  The Project
Operations Team (POT) for the State Building Seismic Program suspended preliminary plans
at the completion of the Schematic component pending decision by the Department of
Mental Health to go forward with a new Main Kitchen proposal.   There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
 
 

Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

 
Estimated Project Cost: $39,365,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $38,030.00
P                 $0.00                 $0.00         $28,518.00
W                 $0.00                 $0.00        $269,719.50
C                 $0.00                 $0.00        $398,637.00

 
PROJECT                 $0.00                 $0.00        $734,904.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998  100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999  100.00%
Bid Period 02/20/1998 06/12/1998  -  -  100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 03/01/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction 98% conplete.  Redesign for DAPD space on the 3rd floor
complete and slated for completion on 5/31/01.  Redesign for DHS on the 3rd floor is
complete, construction costs submitted for review by 5/15/01.  Construction completion
is 5/31/01.  Construction costs received for the BEP work exceeded budget and are being
revised.  Suites on the 1st/2nd floors are complete.  The occupancy letter has been sent
to the lessor, escrow opened and primary title report completed.  Escrow close is
anticipated for 5/1/01.  SCHEDULE:  Project delayed due to revised tenant stacking plan.
BOE and EDD originally slated to occupy project were removed.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Off gassing on 2nd floor suites, primarily suite
200 is of concern.  Air qulaity, carpet, and concrete miosture content tests are being
performed on all floors and a report and work plan of resolution by lessor devlivered to
the State on 4/2/01.  All costs associated with off gassing to be borne by lessor.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
 
 

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

 
Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 *51966        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $42,398.28
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $42,398.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/15/2001   30.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:
Project is on schedule despite late start.  BUDGET:  The project is on budget for the
Preliminary Plans phase.  OTHER PERTINENT INFORMATION:  The project was reviewed by the
Peer Review Board on January 19, 2001.  The A&E contract is in the process of being
ammended to complete the Design Development portion of Preliminary Plans.  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

OFFICE OF STATE PUBLISHING FACILITIES STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107602

 
Estimated Project Cost: $92,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 1760-001-0666(a)         $27,000.00 00270A         $27,000.00
S 50/1999 1760-001-0666         $65,000.00 APE-02         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $92,000.00         $92,000.00         $69,913.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $92,000.00         $92,000.00         $69,913.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/20/2000 04/24/2001 08/29/2000 04/24/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

3/12/01
STATUS- PMB (through a retainer consultant) is preparing a Budget Package (75%

complete as of the date of this report) for a new facility.  As part of this Study,
Asset Planning (APE) is currently preparing an analysis involving lease-purchase as an
comparable option to the standard Capital Outlay process to construct a new facility.
Also as part of this study, an assessment of the existing environmental reports is being
prepared by a consultant hired by ESS.  SCHEDULE- On schedule.  BUDGET- On budget.
OTHER- None.



 
REAL ESTATE SERVICES DIVISION      Page: 41.0

PROJECT INFORMATION
 

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

 
Estimated Project Cost: $7,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001        $148,000.00 00039A        $148,000.00
S 324/98 1760-301-0001     $6,852,000.00 98240A     $6,852,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $7,000,000.00     $7,000,000.00     $6,871,171.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $7,000,000.00     $7,000,000.00     $6,871,171.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 07/05/2000 11/01/1999 07/05/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.
PROJECT STATUS:  The PDM property, A/M Family Trust property and the small County parcel
have been acquired.   RT property acquisition will be funded out of WO #106617.
SCHEDULE:  Site selection for RT property was approved at July 2000 PWB meeting.
BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  None.  THIS PROJECT
WILL BE DELETED FROM THE NEXT REPORT.
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PROJECT INFORMATION
 

RECREATION BUILDING STRUCTURAL RETROFIT
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794

 
Estimated Project Cost: $2,148,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)         $76,000.00 -         $76,000.00
W 52/00 1760-301-0768(9)        $191,000.00 PSB52071        $191,000.00
C 52/00 1760-301-0768(9)     $1,881,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,800.00
P         $76,000.00         $76,000.00         $60,496.00
W        $191,000.00        $191,000.00                 $0.00
C     $1,881,000.00                 $0.00              $326.00

 
PROJECT     $2,148,000.00        $267,000.00         $63,622.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999  100.00%
Working Drawings 10/01/2000 05/01/2001 04/01/2001 09/30/2001     0.00%
Bid Period 06/30/2001 09/30/2001  -  -     0.00%
Construction 10/01/2001 08/01/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Project is awaiting Contract amendment to proceed to Working Drawings.
SCHEDULE: Project is within revised schedule.  BUDGET:  Project is within budget.
OTHER PERTINENT INFORMATION:  None."
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0599

 
Estimated Project Cost: $16,258,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00
C 50/99 4440-301-0001(1)   $12,318,000.00
C 52/00 4440-301-0001(2)        $533,000.00 00101A        $533,000.00
C 50/99 4440-301-0768(1)     $5,103,000.00
C 50/99 4440-301-0001(1)     $1,352,000.00
C - -                 $0.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $40,948.00
P        $785,500.00        $785,500.00        $741,600.53
W     $1,030,000.00     $1,030,000.00        $828,241.25
C   $19,306,000.00        $533,000.00           $7,378.00

 
PROJECT   $21,162,000.00     $2,389,000.00     $1,618,167.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 02/26/1998 03/31/1998  100.00%
Preliminary Plans 08/31/1995 12/29/1995 09/11/1998 04/09/1999  100.00%
Working Drawings 04/07/1997 09/18/1997 05/29/1999 06/20/2000  100.00%
Bid Period 09/18/1997 01/06/1998 06/20/2000 10/02/2000   97.00%
Construction 01/06/1998 01/03/2000 11/06/2000 11/22/2002     0.00%
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Current Comments
 
 

April 2001:     PROJECT STATUS: The Working Drawing Phase was completed in June 2000 and
the project originally bid in August 2000.  Bids were rejected because they exceded the
project's construction appropriation.   The project rebid on March 14, 2001.  It is
anticipated the project will be awarded within the 45 day award deadline of April 30,
2001 pending DOF approval.     SCHEDULE: The project has been impacted 7 months due to
the rebid.     BUDGET: A five percent augmentation of funds will be required in order to
award the project for construction.    OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RESOURCES BLDG., RENOVATION STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107740

 
Estimated Project Cost: $449,034.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 1760-001-0666(a)        $150,000.00 00191A        $150,000.00
S - -                 $0.00 ARF Trans         $99,454.00
S - -                 $0.00 ARF Trans        $199,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $449,034.00        $305,995.45
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $449,034.00        $305,995.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/01/2001   75.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary draft of Study being reviewed for comments. SCHEDULE: Project
remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347

 
Estimated Project Cost: $1,741,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 99201A         $68,000.00
W 52/00 1760-301-0666(3)         $93,000.00 00186A         $88,000.00
C 52/00 1760-301-0666(3)     $1,585,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $51,668.00
W         $93,000.00         $88,000.00         $70,819.45
C     $1,585,000.00                 $0.00                 $0.00

 
PROJECT     $1,746,000.00        $156,000.00        $122,487.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000  100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 05/02/2001   99.00%
Bid Period 12/18/2000 03/15/2001 05/03/2001 08/03/2001     0.00%
Construction 04/02/2001 02/01/2002 08/18/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DSA currently reviewing construction documents. SCHEDULE: The project is
130 days behind schedule due to time needed to reach accord with SFM about appropriate
compliance approach for scope.  BUDGET: SFM agreed to approach to keep project in
budget. Value engineering is being evaluated. OTHER PERTINENT INFORMATIION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA BACKFILL
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

 
Estimated Project Cost: $275,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766        $275,000.00 99268A        $275,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $275,000.00        $275,000.00        $230,319.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $275,000.00        $275,000.00        $230,319.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 09/01/1999 06/30/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Revised study per DOF and LAO comments.  DOF and LAO are currently
reviewing the study.  SCHEDULE:  Waiting for budget to determine schedule for future
phases.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  This project is
to study 714 P Street and 721 Capitol Mall.  The tenants in these building will be
moving to the East End Project. This project will be removed from the next report.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA COMPLEX
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDM0785

 
Estimated Project Cost: $392,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695  $392,000,000.00 *98013B   $16,357,000.00
W - -                 $0.00 *98295B   $34,728,500.00
C - -                 $0.00 *00054B   $77,914,500.00
C - -                 $0.00 *00273B   $66,000,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $392,000,000.00   $16,357,000.00   $11,778,367.83
W                 $0.00   $34,728,500.00     $5,027,032.24
C                 $0.00  $143,914,500.00  $104,363,047.39

 
PROJECT  $392,000,000.00  $195,000,000.00  $121,168,447.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/01/1998 12/01/1998 02/01/1998 12/01/1998  100.00%
Working Drawings  -  -  -  -  100.00%
Bid Period  -  -  -  -  100.00%
Construction 12/02/1999 03/01/2003 01/14/2000 03/01/2003   31.00%

 
 

Current Comments
 
 

BACKGROUND:  1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1//00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design/Build is contracted for the Blocks 171-174 project and is 23%
complete per the contract.  Hensel Phelps Construction with Fentress Bradburn Architects
is contracted for the Block 225 project and is 44% complete per the contract.
SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  Green team oversight continues.  Coordination with the SFM and DSA's
Access Compliance continues.
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PROJECT INFORMATION
 

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
 
 

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

 
Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1)        $105,000.00 00189A        $105,000.00
W 52/00 1760-301-0853(1)        $183,000.00
C 52/00 1760-301-0853(1)     $1,701,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $11,676.00
W        $183,000.00                 $0.00                 $0.00
C     $1,701,000.00                 $0.00                 $0.00

 
PROJECT     $1,989,000.00        $105,000.00         $11,676.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 05/15/2001     5.00%
Working Drawings 02/09/2001 06/15/2001 05/15/2001 09/15/2001     0.00%
Bid Period 06/15/2001 10/15/2001 09/15/2001 01/15/2002     0.00%
Construction 10/16/2001 08/07/2002 01/15/2002 11/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E consultant contract completed, starting Preliminary Plans. SCHEDULE:
Project is currently 90 days behind schedule due to Petroleum Violation Escrow Account
approval and executed lease for Los Angeles facility. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: Due to schedule delays the Working Drawings and
Construction phases for the project are to be reappropriated for FY 2001/02.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0597

 
Estimated Project Cost: $27,318,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,948.25
W     $1,292,000.00     $1,292,000.00     $1,004,425.50
C   $17,544,000.00   $17,544,000.00   $13,978,134.25

 
PROJECT   $19,248,000.00   $19,248,000.00   $15,349,508.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001   89.00%

 
 

Current Comments
 
 

April 2001:     PROJECT STATUS:  The CT East Building is 100% complete (Phases l-lV).  CT
West Building: Two (2) phases have been completed (Units 406/414 and 404/412).  Work is
now complete in Phase Vll, Units 402/410 and the last Phase (Phase Vl, Units 408/416) is
23% complete due to early caisson work having been performed during Phase V.
SCHEDULE: The project is on schedule for completion by 10/2001.     BUDGET: The project
is within budget.    OTHER PERTINENT INFORMATION:   Metropolitan State Hospital (DMH)
has continued to be pleased with the results of the project.
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PROJECT INFORMATION
 

YOUNTVILLE ADMIN. STRUCTURAL RETROFIT
 
 

Project Location: YOUNTVILLE
Department: GENERAL SERVICES
Project Director: DON HANSEN
Work Order Number: 106784

 
Estimated Project Cost: $590,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $65,000.00 PSB52072         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $28,670.09
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00         $28,670.09

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 09/15/2000 03/06/2001  100.00%
Working Drawings 08/01/2001 01/15/2002  -  -     0.00%
Bid Period 01/15/2002 05/15/2002  -  -     0.00%
Construction 05/15/2002 05/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Structural Engineer has determined the project to be a risk level 4
rather than a risk level 5.  A building with a risk level 4 does not meet the current
program criteria for seismic retrofit funding.  A DF 14D has been prepared requesting
that this project be terminated.  The Preliminary Plan Phase is 100% complete. SCHEDULE:
The project is on schedule.  BUDGET:  The project is within budget.  OTHER PERTINENT
INFORMATION:  This project will be dropped from the next Quarterly Report.
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $71,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $54,289.00
P 50/99 2660-311-0042        $333,000.00 *00017A        $333,000.00
P 50/99 2660-311-0042     $1,667,000.00 *00017A     $1,637,000.00
P - -                 $0.00 *99213A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $54,289.00         $47,674.50
P     $2,000,000.00     $2,000,000.00     $1,447,271.98
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,060,500.00     $2,054,289.00     $1,494,946.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999  100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 09/15/2001   95.00%
Working Drawings 03/02/2001 02/15/2002 10/01/2001 09/30/2002     0.00%
Bid Period 02/16/2002 08/01/2002  -  -     0.00%
Construction 08/02/2002 01/05/2005  -  -     0.00%

 
 

Current Comments
 
 

STATUS -  Design Development commenced September 14, 2000.  95% DD documents were
submitted to the client for review the end of March 2001and 100% documents with all
revisions are due April, 2001.  BUDGET -  The project remains within budget pending
additional street abandonment issues and associated fees.  SCHEDULE - .  The completion
of the Preliminary Plan Phase was originally scheduled for February 2001, however due to
complications with the CEQA and unforeseen street abandonment procedures with the City
of San Diego, the PP Phase completion has been delayed until September 2001.  OTHER -
None
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PROJECT INFORMATION
 

DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: NIK KARLSSON
Work Order Number: 109528

 
Estimated Project Cost: $4,411,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2660-001-0042        $250,000.00 *51997        $250,000.00
S 52/00 2660-001-0042        $750,000.00 *52051        $750,000.00
S 52/00 2660-001-0042     $1,411,000.00 01024A     $1,411,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $2,411,000.00     $2,411,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00        $104,032.00

 
PROJECT     $2,411,000.00     $2,411,000.00        $104,032.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction 12/01/2000 08/01/2002 04/02/2001 02/14/2002   20.00%

 
 

Current Comments
 
 

4/11/01 - STATUS:  Sole source justification for A/E (AC Martin) and CM (O'Brien
Kreitzburg) services have been sent to the Director on 3/13/01.  Currently, DCU is
working on items 2, 9, 10, 11, 12, & 13 of the 15 items identified in the plan.  On
4/10/01, PMB meet with a CMAS contractor to begin the fire alarm/public address system
(items 5/6/7).  On 4/17/00, a meeting is scheduled with the SFM to discuss the fire
walls/doors/hardware conditions (items 1/3/4/8/14).  BUDGET: FY 00/01 is funded for
$2.411M.  FY 01/01 another $2M will be funded.  SCHEDULE:  On shcedule.  OTHER: This
project is a mitigation project which follows a mitigation and implementation plan
prepared by PSB on 12/21/00.
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PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

 
Estimated Project Cost: $60,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $53,409.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $53,409.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 06/30/1999 10/01/1998 06/01/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Draft completed 10/14/99. The Economic Analysis final draft has been
reviewed by DOF. PMB will be revising the economic analysis to include changes in the
alternatives analysis and relative costing factors. SCHEDULE: Project has been delayed
by Caltrans' request pending program issues. Project is now slated for the 2002/03
budget year. BUDGET: Project is on budget, but may need augmentation if revisions to
study are extensive. OTHER INFO: None.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

 
Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2660-001-0042         $15,000.00 00083A         $15,000.00
S 324/98 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $75,000.00         $75,000.00         $80,124.16
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $80,124.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 12/31/1998 11/01/1998 05/31/2001   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The first draft economic analysis was complete and was sent to Cal-trans
for review and comment in January of 1999. The staff increased by 100 percent after the
draft was completed for this district warranting complete revision of the program, cost
and analysis. DGS has incorporated the latest programmatic revisions from Caltrans to
update and finalize the economic analysis. The analysis is being reviewed by the DOF.
SCHEDULE:The project is scheduled to start in the 2002/03 budget year. BUDGET: Project
is over budget. The hours spent above the budgeted amount are nonbillable in ABMS. OTHER
INFO: None.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: KENT PIVONKA
Work Order Number: OPDM0701

 
Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P 162/96 2660-325-042     $2,108,988.00 96175A     $2,108,988.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - CT ->WD      ($110,775.00) LTR 9/03/99      ($110,775.00)
P - MTA->WD      ($905,361.00) LTR9/03/99      ($905,361.00)
P 162/96 2660-325-042       ($59,173.00) ROF4011235       ($59,173.00)
W 162/97 2660-301-0042        $264,654.00 00201A        $264,654.00
W 282/97 2660-001-042        $622,825.00 99288A        $622,825.00
W 162/96 2660-325-042        $784,073.00 99289A        $784,073.00
W - CT fm PP        $110,775.00 LTR9/03/99        $110,775.00
W - MTA fm PP        $905,361.00 LTR9/03/99        $905,361.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,333,679.00     $1,333,679.00     $1,353,621.22
W     $2,687,688.00     $2,687,688.00     $1,733,484.19
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,053,479.00     $4,053,479.00     $3,119,217.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 05/15/2001   99.00%
Bid Period 09/22/1999 09/22/1999 05/15/2001 09/15/2001     0.00%
Construction 10/15/1999 10/15/2001  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Construction Documents had regulatory review completed in November. Some
additional clarifications resubmitted.  Caltrans Structural Unit needs to review Soil



Nail and Retaining walls for compliance with their specifications.  BUDGET:
Ca.Transportation Commission approved revised construction budget and schedule in June
2000. Awaiting DOF approval of Form 22s to transfer construction funds. SCHEDULE:
Prelim Plans delayed due to search for suitable site.  Third site investigated selected.
Bid advertise date was scheduled for December 2000.  Unknown at this time until Funds
transferred and Caltrans Structural review complete.  Beneficial Occupancy was scheduled
for November 2002.  Now unknown until bids received and construction start determined.
OTHER: Project goes before California Transportation Commission (CTC) and not PWB.
Programming is being reviewed by DOF.
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PROJECT INFORMATION
 

LA DIST 7 OFFICE BLDG. REPLACEMENT
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750

 
Estimated Project Cost: $136,907,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6)     $4,200,000.00 00138A     $3,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,200,000.00     $3,967,000.00        $313,756.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,200,000.00     $3,967,000.00        $313,756.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001   50.00%
Working Drawings 06/30/2002 02/28/2003  -  -     0.00%
Bid Period 04/01/2002 04/01/2003  -  -     0.00%
Construction 08/31/2002 04/30/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project is Design-Build.  Development of the EIR and Design-Build
Solicitation Package continues.  SCHEDULE:  The project is ahead of schedule.  A draft
of the Design-Build solicitation package is scheduled for issuance April, 2001. BUDGET:
The project is on budget for Phase I.  Geotechnical investigation has revealed an
unforseen condition (extensive rubble and poor soil bearing conditions) which will
require overexcavation of 15-20 ft.  An analysis of engineered fill vs. underground
parking is being developed.  OTHER PERTINENT  INFORMATION:  Caltrans is attempting to
augment for Public Art.    A land exchange agreement between the State and the City of
LA  will potentially exchange the existing Caltrans facilities for land which the city
is purchasing on 1st street.  The LADOT request for space in the building is being
evaluated.  A deadline of March 23, 2001 is a firm commitment for the co-location of the
LADOT.
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PROJECT INFORMATION
 

SEISMIC RETROFIT H.Q. OFFICE ANNEX I & II
 
 

Project Location: Sacramento
Department: TRANSPORTATION
Project Director: RICHARD FAULKNER
Work Order Number: 109349

 
Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $470,000.00 *107816        $470,000.00
W 52/00 2660-311-0042        $695,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $470,000.00        $470,000.00         $10,752.00
W        $695,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,165,000.00        $470,000.00         $10,752.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/29/2000 06/15/2001   15.00%
Working Drawings 03/12/2001 10/31/2001 07/27/2001 05/03/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:   A  Request for Approval to Informally Select the Structural
Engineering Firm was submitted to DGS Director on 11/01/00and written approval was
received 11/28/00. Consultant Contract signed 1/31/01. SER has prepared alternative
design scheme and presented to Caltrans Facilities for review. There is an internal
Caltrans delay with their Environmental review. PSB/Environmental on-board to prepare
CEQA document; proceeding with early consultation with SOHP. SCHEDULE: The Project is 45
days behind schedule.  BUDGET:  The Project is within budget.  OTHER PERTINENT
INFORMATION:  There are no other significant Project issues at this time.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713

 
Estimated Project Cost: $12,938,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 20-70-020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C - -                 $0.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $487,577.00
W        $942,000.00        $942,000.00        $932,701.74
C   $11,466,000.00   $11,466,000.00   $10,901,585.77

 
PROJECT   $12,938,000.00   $12,938,000.00   $12,340,868.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 05/01/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: All Sitework, Structural, Architectural, Mechanical, Electrical and
Instrumentation are virtually complete. In the process of testing all systems and
completing Punch List items. Have Provisional Accepted the Second Floor of the building.
SCHEDULE:  Target Completion date is now May 1, 2001.  BUDGET: The Project is now
projected at about $600,000.00 over Budget. Form 22 is being processed by Caltrans.
OTHER PERTINENT INFORMATION: Late delivery of Equipment and Extra Work have continued to
delay completion of the project.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

 
Estimated Project Cost: $6,491,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 162/96 CHAP 162         $10,000.00 96128A         $10,000.00
P 162/96 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 162/96 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 162/96 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C - -                 $0.00 00061A        $110,000.00
C 162/96 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $441,879.85
C     $5,509,436.00     $5,619,436.00     $1,971,427.70

 
PROJECT     $6,491,436.00     $6,601,436.00     $2,683,089.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
Working Drawings 01/01/1998 09/15/1998 01/01/1998 11/01/1998  100.00%
Bid Period 11/01/1998 02/28/1999 11/01/1998 02/28/1999  100.00%
Construction 03/01/1999 09/29/2000 04/01/1999 05/15/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway
renovation and card reader installation project is 99% complete.  Park lighting complete
in February 2001.  SCHEDULE:  Park lighting is behind schedule due to change orders



requested by RICS Committee and long order time for historic replica light fixtures.
BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION: Project includes security
work not yet identified and/or approved by RICS committee.  Each item must be approved
by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office, Lt. Gov. Office)
before proceeding with construction.  May do additional work in Spring 2001.
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PROJECT INFORMATION
 

EL CAJON AREA OFFICE - ALTERATIONS
 
 

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

 
Estimated Project Cost: $1,466,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5)        $313,000.00 99191A        $313,000.00
P 50/99 2720-301-0042(5)         $50,000.00 99191A         $50,000.00
W 50/99 2720-301-0044(5)         $83,000.00 00077A         $83,000.00
W 52/00 2720-001-0044         $18,821.00 00229A         $18,821.00
C 52/00 2720-301-0044(5)     $1,020,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $313,000.00        $313,000.00        $287,766.50
P         $50,000.00         $50,000.00         $47,969.60
W        $101,821.00        $101,821.00         $77,650.33
C     $1,020,000.00                 $0.00                 $0.00

 
PROJECT     $1,484,821.00        $464,821.00        $413,386.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/03/2000 07/01/1999 04/03/2000  100.00%
Preliminary Plans 04/04/2000 11/15/2000 09/01/1999 05/11/2000  100.00%
Working Drawings 05/13/2000 02/14/2001 05/13/2000 04/16/2001   98.00%
Bid Period 02/14/2001 07/07/2001 04/17/2001 07/24/2001     0.00%
Construction 07/07/2001 07/02/2002 07/25/2001 07/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings plans and specifications are scheduled for delivery in
late March, followed by fire marshal and access compliance backcheck. PROJECT SCHEDULE:
Working drawings completion set back by design delays.  BUDGET:  Within budget. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

MONTEREY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $7,542,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)                 $0.00 01029A     $1,188,000.00
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00
P - -         $28,000.00 TL8/12/99         $28,000.00
W 52/00 2720-301-0044(6)        $305,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,320,000.00     $1,320,000.00     $1,265,717.05
P        $258,000.00        $258,000.00        $175,308.00
W        $305,000.00                 $0.00              $168.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00     $1,578,000.00     $1,441,193.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000   70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 07/13/2001   98.00%
Working Drawings 01/19/2001 07/15/2001 07/14/2001 07/01/2002     0.00%
Bid Period 07/15/2001 11/02/2001  -  -     0.00%
Construction 11/02/2001 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans have been completed. PP estimate showed project
construction costs to exceed budget by 32%. The cost reduction items necessary to bring
project back to within budget would require significant scope reduction, and would not
meet CHP program needs, so a budget change proposal is being submitted to increase
construction phase funding, and to put construction funding off until the 02/03 budget
year. Until adequate construction funding is identified, PWB approval of Preliminary
Plans will not occur. Hence, Preliminary Plan submittal is rescheduled for July.
PROJECT SCHEDULE: Due to funding deficit, PWB approval of PPs is rescheduled for
July.Construction funding will be deferred until 02/03 budget year. BUDGET: Project over



budget because of necessary site development costs, bid climate and lack of original
budget package. New funding figure is being proposed for 02/03 budget. OTHER PERTINENT
INFORMATION: Close of escrow for purchase of parcel for new area office building
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PROJECT INFORMATION
 

REPLACE FACILITY
 
 

Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

 
Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2720-301-0044 2        $657,000.00 00158A        $130,000.00
P 52/00 2720-301-0044 2        $161,000.00 00158A        $161,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $657,000.00        $130,000.00                 $0.00
P        $161,000.00        $161,000.00         $17,216.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $818,000.00        $291,000.00         $17,216.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001   45.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 11/09/2001   10.00%
Working Drawings 09/01/2001 06/30/2002  -  -     0.00%
Bid Period 07/01/2002 09/25/2002  -  -     0.00%
Construction 09/26/2002 10/30/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   CHP site selection approval process is complete, acquisition in
process.   SCHEDULE:  Acquisition phase completion reflects new standard site
acquisition duration.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,713,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00
P 50/99 2720-301-0044         $98,000.00 99337A         $98,000.00
W 52/00 2720-301-0044(4)        $169,000.00 00248A        $169,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00        $159,000.00         $82,233.73
P         $98,000.00         $98,000.00         $92,793.00
W        $169,000.00        $169,000.00         $72,351.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $426,000.00        $426,000.00        $247,377.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/09/1999 03/15/2000  100.00%
Preliminary Plans 06/02/2000 01/12/2001 06/01/2000 10/13/2000  100.00%
Working Drawings 01/13/2001 07/15/2001 10/21/2000 05/11/2001   90.00%
Bid Period 07/16/2001 11/01/2001 04/16/2001 07/20/2001     0.00%
Construction 11/02/2001 11/02/2002 07/23/2001 07/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings completed, final TRPA submittal delivered on March 14,
2001. Site Acquisition was completed in September/2000.  SCHEDULE: Project is currently
on schedule.  BUDGET: Due to TRPA design requirements project will require augmentation
for construction phase. OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00
W 50/99 2720-301-0044 3        $120,000.00 00055A        $120,000.00
C 50/99 2729-301-0044 3     $1,459,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $70,888.92
W        $120,000.00        $120,000.00        $100,730.18
C     $1,459,000.00                 $0.00                 $0.00

 
PROJECT     $1,661,000.00        $202,000.00        $171,619.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/01/2000  -  -     0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000  100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 04/13/2001   95.00%
Bid Period 03/16/2001 07/15/2001 05/11/2001 08/17/2001     0.00%
Construction 07/16/2001 07/16/2002 08/20/2001 06/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are being completed. Lease agreement for additional
land between Caltrans and CHP is complete. SCHEDULE: Project is currently three weeks
behind schedule because of difficulties with temporary space.  BUDGET: Currently within
budget. OTHER PERTINENT INFORMATION:  There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,473,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00
W 50/99 2720-301-0044 2         $95,000.00 00001A         $95,000.00
C 52/00 2720-301-0044 2     $1,127,676.00 01020A     $1,127,676.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $78,999.36
W         $95,000.00         $95,000.00         $85,703.54
C     $1,127,676.00     $1,127,676.00           $4,536.00

 
PROJECT     $1,301,676.00     $1,301,676.00        $169,238.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000  100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000  100.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001  100.00%
Construction 02/15/2001 03/30/2002 03/26/2001 12/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction contract awarded.  SCHEDULE: The project is currently on
schedule. BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION:  CHP and
DMV move to temporary modulars completed on March 26, 2001.
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PROJECT INFORMATION
 

 4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

 
Estimated Project Cost: $7,174,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00
C 50/99 2740-301-0044(a)     $6,669,000.00 00032A     $6,303,060.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $202,462.25
W        $302,000.00        $302,000.00        $229,055.29
C     $6,669,000.00     $6,303,060.00     $5,237,835.80

 
PROJECT     $7,174,000.00     $6,808,060.00     $5,669,353.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999  100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999  100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000  100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 04/15/2001   90.00%

 
 

Current Comments
 
 

3/12/01
STATUS: Ceiling tile install begins this week on the west portion of the floor.

The east portion is receiving wall texture and paint, followed by the ceiling grid.
Equipment hook up in the mechanical rooms continues.   SCHEDULE: Extended PP period to
incorporate conditions learned on 2nd floor project.  Award delayed 1 month due to PWB
approval required to augment project costs by $77,060.  Change orders will push back
completion 1 month.  BUDGET: Project bid $77k over budget.  Augmentation was approved by
DOF.  OTHER: None.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,703,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00
W 52/00 2740-301-0044(a)        $525,000.00 00233A        $525,000.00
C 52/00 2740-301-0044(a)   $14,983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00        $376,039.50
W        $525,000.00        $525,000.00        $270,000.00
C   $14,983,000.00                 $0.00                 $0.00

 
PROJECT   $15,948,000.00        $965,000.00        $646,039.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/09/2000  100.00%
Working Drawings 07/15/2000 02/13/2001 01/03/2001 08/21/2001   60.00%
Bid Period 02/14/2001 06/13/2001 08/22/2001 10/23/2001     0.00%
Construction 06/14/2001 11/20/2002 10/24/2001 01/30/2003     0.00%

 
 

Current Comments
 
 

3/12/01
STATUS: 60% working drawings were submitted and reviewed with the consultant on

2/13 & 2/14.  PMB has recommended to DMV to replace and relocate the main transformers
which feed the building.  DMV to submit this recommendation to DOF as a scope change and
increased costs.  SCHEDULE: The delay in transferring the WD funds (1 plus month), as
well as, complications with CEQA (2 plus months), did delay the PP phase three plus
months.  BUDGET: Subject to change if DOF approves transformer work, otherwise in
budget.  OTHER: none.
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PROJECT INFORMATION
 

SAN YSIDRO OFFICE RELOCATION
 
 

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

 
Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044     $1,725,000.00 00135A     $1,725,000.00
P 52/00 2740-301-0044        $229,000.00 00136A        $229,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,725,000.00     $1,725,000.00           $8,064.00
P        $229,000.00        $229,000.00              $840.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,954,000.00     $1,954,000.00           $8,904.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001     5.00%
Preliminary Plans 10/20/2000 10/19/2001  -  -     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  Seeking additional funds for acquisition and Searching for a site to
acquire. SCHEDULE: The site which DMV was interested in purchasing is contaminted;
awaiting additional funds by June, 2001  BUDGET: To be augmented  ACTION NEEDED:
searching for site.
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PROJECT INFORMATION
 

STOCKTON FIELD OFFICE REPLACEMENT
 
 

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

 
Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 c        $269,000.00 00173A        $269,000.00
P 52/00 2740-301-0044 c        $242,000.00 00174A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $269,000.00        $269,000.00         $20,290.00
P        $242,000.00        $242,000.00                $84.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $511,000.00        $511,000.00         $20,374.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 12/20/2001   20.00%
Preliminary Plans 10/20/2000 10/19/2001 08/17/2001 01/17/2002     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

3/12/01
STATUS:  Design scheme #3 was approved by DMV.  This new scheme will require

additional land to be acquired.  DMV has sent a Finance Letter to DOF to adjust scope
and costs and to re-start this project in the next FY.  SCHEDULE:  Will be adjusted upon
approval of Finanace Letter, the additional land acquistion will postpone this project
one year.  BUDGET:  Will be adjusted upon approval of the Finanace Letter. The new
budget adds $336K in acquistion costs.  OTHER:  DMV's director has directed PMB to
design and construct new facility in such a manner which will allow the existing
building to stay in operation.  This direction may cause a scope change due to increased
land purchase and building configuration.
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0806

 
Estimated Project Cost: $1,904,543.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $30,572.00
W        $126,000.00        $126,000.00         $84,929.42
C     $1,744,543.00     $1,744,543.00     $1,320,344.83

 
PROJECT     $1,904,543.00     $1,904,543.00     $1,435,846.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999  100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 06/01/2001   99.50%

 
 

Current Comments
 
 

PROJECT STATUS: Project completed except for Seal Coating the A/C Paving requested by the
Owner. Deferred until spring because of the weather. SCHEDULE: Will complete work in May
of 2001. BUDGET: Project on Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT
 
 

Project Location: TAHOE VISTA, CA.
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0815

 
Estimated Project Cost: $1,421,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2)         $35,000.00 98134A         $35,000.00
C 282/97 3125-301-0443        $810,000.00 *00080B        $810,000.00
C 324/98 etc 3125-301-140 (a) etc        $576,000.00 00080A        $576,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,304.00
W         $35,000.00         $35,000.00           $7,740.00
C     $1,386,000.00     $1,386,000.00     $1,052,763.52

 
PROJECT     $1,421,000.00     $1,421,000.00     $1,061,807.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 08/15/1998 05/01/1999 08/15/1998 04/15/1999  100.00%
Bid Period 05/30/2000 06/15/2000 04/16/1999 03/21/2000  100.00%
Construction 07/01/2000 12/01/2000 05/31/2000 06/01/2001   95.00%

 
 

Current Comments
 
 

PROJECT STATUS:Construction shut down for the winter. SCHEDULE: Work shut down with final
overlay paving at bridge not done. Contractor to come back in the Spring to complete the
work.  BUDGET:  Have had overruns on the excavation for the project. Will use funding
from other Construction Phase savings to pay the shortfall. OTHER PERTINENT INFORMATION:
None
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PROJECT INFORMATION
 

UPPER TRUCKEE/COVE EAST RESTORATION
 
 

Project Location: SOUTH LAKE TAHOE, CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0489

 
Estimated Project Cost: $12,504,099.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 3125-301-164(B)         $30,000.00 93138A         $30,000.00
S 91/118 3125-301-164(B)         $53,000.00 93155A         $53,000.00
S 92/587 3125-301-164(B)         $37,000.00 93155A         $37,000.00
S 92/587 3125-301-164(B)         $30,000.00 94050A         $30,000.00
S 92/587 3125-301-262         $41,960.00 94120A         $41,960.00
S 92/587 3125-301-262         $60,000.00 94127A         $60,000.00
S 92/587 3125-301-164(B)        $250,000.00 94136A        $250,000.00
S 93/055 3125-301-001(B)        $250,000.00 95089A        $250,000.00
S 94/139 3125-302-001(B)         $65,750.00 96185A         $65,750.00
S 95/303 3125-301-262        $100,542.00 97039A        $100,542.00
S 94/139 3125-301-262        $199,458.00 97039A        $199,458.00
S 96/97 3125-301-0262         $20,000.00 98111A         $20,000.00
P - Various        $866,389.00 *51716        $866,389.00
W 282/97 3125-301-0545        $726,000.00 00110A        $726,000.00
C - Various     $9,774,000.00 00111A     $9,774,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,137,710.00     $1,137,710.00        $901,888.89
P        $866,389.00        $866,389.00        $500,000.00
W        $726,000.00        $726,000.00        $217,220.00
C     $9,774,000.00     $9,774,000.00                 $0.00

 
PROJECT   $12,504,099.00   $12,504,099.00     $1,619,108.89

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 05/15/1994 11/30/1994 05/15/1994 07/30/1999  100.00%
Preliminary Plans 07/30/1999 03/15/2000 07/30/1999 09/15/2000  100.00%
Working Drawings 05/12/2000 07/15/2000 09/15/2000 01/15/2000  100.00%
Bid Period 09/15/2000 09/15/2000 02/05/2001 04/10/2001     0.00%
Construction 11/15/2000 11/15/2000 05/15/2001 10/15/2003     0.00%
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PROJECT INFORMATION
 

UPPER TRUCKEE/COVE EAST RESTORATION
 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans and Working Drawings have been completed. SCHEDULE:
Bids are due on April 10, 2001. BUDGET: Preliminary Plans and Working Drawings have been
completed on budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
 
 

Project Location: CAMARILLO
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107755

 
Estimated Project Cost: $10,579,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1)         $77,000.00 00217A         $77,000.00
P 52/00 3340-301-0001(1)        $449,000.00 00268A        $449,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $526,000.00        $526,000.00        $206,728.88
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $526,000.00        $526,000.00        $206,728.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001   80.00%
Working Drawings 07/02/2001 05/06/2002  -  -     0.00%
Bid Period 05/07/2002 10/03/2002  -  -     0.00%
Construction 10/04/2002 02/23/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Preliminary Plan Phase documentation from PSB is scheduled to be
submitted for client & PMB review on April 6. The CEQA document continues to be
prepared. A public workshop to present the project to attendees from the surrounding
community has been set for April 17 in Camarillo. 100% Preliminary Plan Phase documents
are scheduled from PSB on May 11.   SCHEDULE: The project is on schedule.   BUDGET: The
project is within budget.   OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
 
 

Project Location: SAN JOAQUIN 
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107756

 
Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6)         $55,000.00 00218A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $55,000.00         $55,000.00           $7,660.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00           $7,660.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001   60.00%
Preliminary Plans 07/02/2001 06/08/2002  -  -     0.00%
Working Drawings 07/02/2002 05/06/2003  -  -     0.00%
Bid Period 05/07/2003 10/02/2003  -  -     0.00%
Construction 10/03/2003 02/21/2005  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A status update meeting on the three separate relocation/remodel/new
construction scenarios was held on March 16 with CCC, DOF, PSB-DSS, PSB-RESS & PMB. The
study scope & preliminary findings were found to be acceptable with the exception of
adding a three-page estimate to the contents of the final study document.  The final
document is scheduled to be submitted by PSB-DSS & PSB-RESS on March 30.    SCHEDULE:
Project is on schedule.    BUDGET: Project is within budget.   OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NAPA NURSERY OFFICE/CLASSROOM BUILDING
 
 

Project Location: NAPA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107757

 
Estimated Project Cost: $563,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3)         $35,000.00 00216A         $35,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $35,000.00         $35,000.00           $8,103.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $35,000.00         $35,000.00           $8,103.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001   60.00%
Working Drawings 07/02/2001 03/01/2002  -  -     0.00%
Bid Period 03/01/2002 05/31/2002  -  -     0.00%
Construction 05/31/2002 05/30/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB-DSS is scheduled to present the 65% Preliminary Phase documents to
CCC & PMB on March 21. 95% documents are scheduled for submittal to CCC & PMB on April
13.   SCHEDULE: Project is on schedule.   BUDGET: Project is within budget.   OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA
Work Order Number: 103620

 
Estimated Project Cost: $1,161,620.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00 00199A        $969,000.00
C 324/98 3340-301-0001(1)         $61,620.00 00209A         $61,620.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,916.30
W         $85,000.00         $85,000.00         $77,407.64
C     $1,030,620.00     $1,030,620.00        $281,733.66

 
PROJECT     $1,161,620.00     $1,161,620.00        $405,057.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000  100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 11/27/2000  100.00%
Construction 11/02/1999 04/14/2000 11/28/2000 08/03/2001   30.00%

 
 

Current Comments
 
 

PROJECT STATUS: The pre-engineered office building has been delivered to the site and is
currently being connected to all the necessary utilities. Upon completion of the
pre-engineered building the owner will accept and occupy the space. The kitchen remodel
portion of the project will commence shortly thereafter.   SCHEDULE: Project completion
date remains unchanged based on the last schedule update.  BUDGET:  Project is within
budget.  OTHER PERTINENT INFORMATION: none.



 
REAL ESTATE SERVICES DIVISION      Page: 77.0

PROJECT INFORMATION
 

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107773

 
Estimated Project Cost: $2,470,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1)        $123,000.00 00235A        $123,000.00
W 52/00 3900-301-0115(1)        $148,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $14,868.00
W        $148,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $271,000.00        $123,000.00         $14,868.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/2000 04/13/2001 10/20/2000 05/07/2001   75.00%
Working Drawings 04/16/2001 01/14/2002 05/07/2001 10/19/2001     0.00%
Bid Period  - 04/09/2002  -  -     0.00%
Construction 04/10/2002 04/08/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary is 75% complete and is currently slated for the 5/11/2001
PWB.  SCHEDULE:  The project though initially behind schedule is projected for
completion three months ahead of the original schedule.   BUDGET:  On Budget.  OTHER
PERTINENT INFORMATION:  LAO is currently reviewing this project.  Project is being
designed in tandum with Roof Replacement Project.



 
REAL ESTATE SERVICES DIVISION      Page: 78.0

PROJECT INFORMATION
 

HAGGEN-SMIT LABORATORY ROOF REPLACEMENT
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107451

 
Estimated Project Cost: $350,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 3900-001-0115        $100,000.00 *51800        $100,000.00
C 50/99 3900-001-0115        $250,000.00 *51800        $250,000.00
C 52/2000 3900-001-0115         $22,300.00 01025A         $22,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $100,000.00        $100,000.00           $3,780.00
C        $272,300.00        $272,300.00                 $0.00

 
PROJECT        $372,300.00        $372,300.00           $3,780.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/12/2001 05/03/2001 01/12/2001 05/03/2001  100.00%
Bid Period 05/04/2001 07/06/2001 05/04/2001 07/06/2001     0.00%
Construction 07/09/2001 09/28/2001 07/09/2001 09/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Roof Replacement.  A&E WD's are 100% complete and in process of final
review and comment.  SCHEDULE:  The project is on schedule.  BUDGET:  The project is
currently estimated at 6.4% over budget.  The reason for this is: 1. The amount of
equipment and roof penetrations was initally underestimated.  2.  The impact of the
additional demolition work necessary to remove the previous "quick fix" foam
applications, was not considered. OTHER PERTINENT INFORMATION:  Project is being
designed in tandum with the Breezeway Renovation Project.
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PROJECT INFORMATION
 

ALMA  HB
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107894

 
Estimated Project Cost: $3,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001        $500,000.00
S 52/00 3540-301-0001        $900,000.00 00183A         $37,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,400,000.00         $37,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,400,000.00         $37,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 01/18/2001 11/18/2001   10.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  New approriation for funding received July 2000.  Selected site
purchased by private individual just after appropriation was approved.  Currently
exploring potential gift of site to State or some kind of lease arrangement.  The
private owner wants use of helipad with gift or lease.     SCHEDULE:  Originally
scheduled to complete June 2001, however with legal involvement anticipated completion
is extended until November 2001. BUDGET:  Received approval for fund transfer on
1/18/2001 (6 months after approporiation).  Negotiations have expanded to include
neighbors and various lawyers of interested parties.
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PROJECT INFORMATION
 

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
 
 

Project Location: CALAVERAS COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: 107763

 
Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49)        $156,000.00 00145A        $156,000.00
W 52/2000 3540-301-0001 (49)        $155,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $156,000.00        $156,000.00         $72,904.00
W        $155,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $311,000.00        $156,000.00         $72,904.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000 08/01/2001   50.00%
Working Drawings 04/07/2001 12/30/2001  -  -     0.00%
Bid Period 01/01/2002 04/01/2002  -  -     0.00%
Construction 04/02/2002 04/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget.  Form 22 approved 8/2/2000 transfered Preliminary Plan Phase funds.
PSA executed 11/27/2000.  SCHEDULE: Preliminary Plan Phase completion date was delayed
due to potential site contamination.  BUDGET:  Project budget is currently under review
due to potential site contamination.  OTHER PERTINENT INFORMATION:  02/27/01;Third
Preliminary Site Plan was approved by CDF 3/21/01.   Topographic Geotechnical Service
contract completed.  CEQA Initial Study 'Draft'  completed but on hold because CDF has
provided RESD with information on potential site contamination.  Preliminary Plan Phase
is delayed pending budget review by PMB for Environmental Engineering Services (site
investigation) needed prior to completion of CEQA process and PSB design work.  CDF in
turn will contact DOF for augmentation of additional costs in order for PMB/PSB to
proceed.
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PROJECT INFORMATION
 

ANTELOPE FFS, REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00
W 52/2000 3540-301-0001 (36)         $84,000.00 00119A         $84,000.00
C 52/2000 3540-301-0001 (36)        $893,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $49,885.00
W         $84,000.00         $84,000.00           $5,538.00
C        $893,000.00                 $0.00                 $0.00

 
PROJECT     $1,061,000.00        $168,000.00         $55,423.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 04/13/2001   90.00%
Bid Period 01/21/2001 05/21/2001 04/14/2001 08/23/2001     0.00%
Construction 05/22/2001 05/23/2002 08/24/2001 06/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase complete.  Working Drawing Phase commenced.  Form
22 approved 8/2/2000.  PSB agreement executed 9/25/01.  Hazmat Survey contract being
awarded.   SCHEDULE:  Working Drawing Phase on schedule.  BUDGET:  Project is within
budget.  OTHER PERTINENT INFORMATION:  955 Working Drawing reviews have been completed
by CDF and Access Compliance.  SFM review still pending.
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PROJECT INFORMATION
 

AWHAHNEE FFS, REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $38,437.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $38,437.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001  -  -     0.00%
Bid Period 04/23/2001 11/16/2001  -  -     0.00%
Construction 11/19/2001 11/21/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% complete PP phase; WD funding is anticipated in 2001 budget.
SCHEDULE: Project has been stopped due to legislative action. BUDGET: Awaiting WD
appropriation.  ACTION NEEDED: 2001 budget approval for Working Drawings.
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PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP,  REMODEL FACILITY
 
 

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00
W 50/1999 3540-301-0001(48)        $232,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $128,868.50
W        $232,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $406,000.00        $174,000.00        $128,868.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB.  AE completed
Plans and Specifications to CDF 03/20/2000.  CEQA Negative Declaration process completed
07/24/2000.  SCHEDULE: Project is on hold pending FY2001/2002 Budget approval.  BUDGET:
Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER PERTINENT
INFORMATION:  Project being resubmitted by CDF for FY2001/2002 Budget with increased
funding for Working Drawing and Construction Phases.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0666

 
Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)                 $0.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $279,000.00        $111,000.00         $74,761.22
P         $44,000.00         $44,000.00         $30,448.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $382,000.00        $155,000.00        $105,209.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 03/05/2001 11/15/2001   80.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving an
archaeological site issue and doing a new Negative Declaration. SCHEDULE: Project site
has to be moved 300' to the north due to a Native American gathering area.  Site plan
has to be redone.  The project working drawing phase has been reappropriated for fiscal
year 2001-2002. BUDGET: Project is within budget.   OTHER PERTINENT INFORMATION: There
are no other significant issues at this time.
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 50/99 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $51,409.41
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00         $51,409.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 06/30/2001   60.00%
Working Drawings 03/11/2000 08/01/2000  -  -     0.00%
Bid Period 08/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project has been on hold for almost a year.  PSB was working on the
preliminary designs for BOQ, Dorms, and Messhall/Kitchen facility. A scope change to
reduce dorms from 7 to 5 and to provide ADA ramping may be required if the project goes
forward. SCHEDULE: The project is behind schedule by at least a year due to ADA issues
and hold status.  BUDGET: Project was on budget, however, ADA issues and delays would
probably  create a budget shortfall. OTHER INFO: None.
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PROJECT INFORMATION
 

BLASINGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGAME
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(38)        $100,000.00 99152A         $70,000.00
P 52/00 3540-301-0001(37)         $61,000.00 00115A         $61,000.00
W 52/00 3540-301-0001 (37)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $71,590.00
P         $61,000.00         $61,000.00         $36,424.50
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00        $131,000.00        $108,014.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/08/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2001   40.00%
Working Drawings 01/01/2001 06/29/2001 08/01/2001 12/15/2001     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

03/29/2001 PROJECT STATUS:     Completion of 95% Preliminary Plans due 04/30/2001.
PSB-RESS and property owner in negotiations.  At request of property owner PSB-RESS
revising long term lease appraisal to purchase appraisal for possible purchase of site.
PWB site selection approved 11/10/2000.   CEQA complete 07/27/2000.   SCHEDULE:
Acquisition delayed by negotiations with property owner.  Completion of Preliminary
Plans delayed until 07/13/2001.  BUDGET:  OK.   NEXT ACTION:  PSB-RESS preparing
purchase appraisal for offer to property owner.  PSB to complete 15% Site Plans on
03/23/01.  PSB to complete 95% Preliminary Plan for PMB/CDF review on 04/30/2001.



 
REAL ESTATE SERVICES DIVISION      Page: 87.0

PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 50/99 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $22,658.50
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00         $22,658.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/09/2000 09/20/1999 09/15/2001   15.00%
Working Drawings 03/28/2000 10/01/2000 09/30/2001 04/30/2002     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/03/2001 01/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location.  Contract with Psomas for additional
access road survey work executed.  Psomas access road site survey has started.
SCHEDULE: Schedule will be re-established when additional survey and CEQA requirements
are determined.  BUDGET:  Project is on budget with the exception of any additional
costs associated with the revised access road location.  NEXT ACTION:  ACTION BY PMB/PSB;
Determine scope of additional survey/CEQA/construction work.  ACTION BY CDF;  Provide
additional funding (Form 22) for survey and CEQA costs. Provide programming for 1650sf
office building.  ACTION BY PSB/PMB/CDF; Complete Preliminary Drawings.
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PROJECT INFORMATION
 

BUCKHORN FFS
 
 

Project Location: SHASTA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107759

 
Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17)        $200,000.00 00184A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $130,000.00         $56,272.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $130,000.00         $56,272.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 06/01/2001   65.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Site selection approved by PWB on Dec. 8, 2000.  Appraisal completed December 2000.  CEQA
documentation proceeding and scheduled to completed late March or early April  2001.
Survey site visit scheduled for April 5, 2001.  Snow at site held up anticipated
progress but original completion schedule is still good.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00
W 52/00 3540-301-0001(16)        $286,000.00 00084A        $113,000.00
C 52/00 3540-301-0001(16)     $1,029,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $56,746.29
W        $286,000.00        $113,000.00           $6,964.50
C     $1,029,000.00                 $0.00                 $0.00

 
PROJECT     $1,412,000.00        $210,000.00         $63,710.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 03/14/2000  100.00%
Working Drawings 08/01/2000 05/17/2001 08/15/2000 05/17/2001   95.00%
Bid Period 05/18/2001 09/18/2001 05/18/2001 09/14/2001     0.00%
Construction 09/19/2001 05/15/2002 09/15/2001 05/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  WD being completed.  SCHEDULE:  On schedule.  BUDGET:  6% deficit.
ACTION NEEDED: Continue with the design and proceed to bid/construction.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32)        $128,000.00 99179A        $128,000.00
W 52/00 3540-301-0001(29)        $131,000.00 00090A        $131,000.00
C 52/00 3540-301-0001(29)     $1,688,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $110,377.50
W        $131,000.00        $131,000.00         $64,612.00
C     $1,688,000.00                 $0.00                 $0.00

 
PROJECT     $1,947,000.00        $259,000.00        $174,989.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001  100.00%
Bid Period 04/23/2001 11/16/2001 04/21/2001 08/15/2001     0.00%
Construction 11/19/2001 11/21/2002 11/19/2001 11/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS - WD is 100% complete.   SCHEDULE - The project remains on schedule.
BUDGET - 8% deficit.  OTHER PERTINENT INFORMATION - There are no other significant
project issues at this time.   
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PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,276,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29)         $74,000.00 99176A         $74,000.00
W 52/00 3540-301-0001(26)         $91,000.00 00092A         $91,000.00
C 52/00 3540-301-0001(26)     $1,111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00         $54,516.86
W         $91,000.00         $91,000.00         $32,972.50
C     $1,111,000.00                 $0.00                 $0.00

 
PROJECT     $1,276,000.00        $165,000.00         $87,489.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000  100.00%
Working Drawings 05/01/2000 01/01/2001 08/02/2000 05/21/2001   90.00%
Bid Period 02/01/2001 04/01/2001 05/21/2001 08/21/2001     0.00%
Construction 05/01/2001 05/01/2002 08/21/2001 08/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are 90% complete. The 90% complete drawings were
distributed to the appropriate CDF resources for review. PMB is preparing the estimate
for CDF review.  SCHEDULE: Waited for funding in 00/01 to start WDs.  Project is on
schedule. BUDGET: Estimated costs are over the total project budget by approximately 8%.
OTHER INFO: None.
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PROJECT INFORMATION
 

COALINGA FOREST FIRE STATION
 
 

Project Location:  COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: OPDM0672

 
Estimated Project Cost: $1,866,750.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18)         $94,000.00 96104A         $94,000.00
W 162/96 3540-301-0001         $73,000.00 97125A         $73,000.00
C 324/98 3540-301-001     $1,579,000.00 99318A     $1,579,000.00
C 324/98 3540-301-001        $120,750.00 99331A        $120,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $652.00
P         $94,000.00         $94,000.00         $94,163.00
W         $73,000.00         $73,000.00         $77,352.60
C     $1,699,750.00     $1,699,750.00     $1,579,859.26

 
PROJECT     $1,866,750.00     $1,866,750.00     $1,752,026.86

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1998 07/03/1996 01/15/1998  100.00%
Working Drawings 02/17/1998 05/24/1999 02/17/1998 05/24/1999  100.00%
Bid Period 05/24/1999 12/13/1999 05/24/1999 12/29/1999  100.00%
Construction 12/14/1999 11/30/2000 01/21/2000 12/30/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete.     SCHEDULE:  Project was on schedule.  BUDGET:
Project was on budget.       OTHER PERTINENT INFORMATION:  Construction phase augmented
$120,750.  NEXT ACTION:  PMB reviewing O&M manuals, will forward to CDF by 3/28/01.
As-built drawings have already been forwarded to CDF/Technical Services, Sacramento.
This project will be deleted from the next report.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS PHASE II
 
 

Project Location: COASTAL MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

 
Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 3540-301-660(7)     $5,264,000.00 *97122B     $5,264,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $5,264,000.00     $5,264,000.00     $4,949,984.90

 
PROJECT     $5,264,000.00     $5,264,000.00     $4,949,984.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 10/01/1996 11/30/1996 12/05/1996 02/06/1997  100.00%
Construction 12/18/1996 12/15/1998 10/21/1997 11/26/1999   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All sites accepted from contractor as essentially complete as of Nov. 26
1999.  Currently DGS/Telecom is tranferring radio equipment from old facilities to new
facilities.  SCHEDULE:  Project behind original schedule due to redesign and rebid (6
mo) and inclement weather at remote sites (6 mo).  BUDGET:  Project completed within
budget.  OTHER PERTINENT INFORMATION: None. NEXT ACTION: Complete installation of radio
equip (2 sites) by DGS/Telecom.  When equipment is installed the contractor will return
for delayed demolition of old facilities at four sites.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106162

 
Estimated Project Cost: $1,798,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 50/99 3540-301-0001 (42)        $128,000.00 00242A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00         $96,469.29
W        $128,000.00        $128,000.00         $19,337.74
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $115,807.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000  100.00%
Working Drawings 03/28/2000 10/03/2000 09/11/2000 06/04/2001   50.00%
Bid Period 10/04/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/03/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB preparing Working Drawings. Haz mat contract in place.   SCHEDULE:
Project is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
There are no significant project issues at this time.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106069

 
Estimated Project Cost: $1,832,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(7)        $150,000.00 99156A         $85,000.00
P 52/00 3540-301-0001(5)         $77,000.00 00116A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $79,112.97
P         $77,000.00         $77,000.00           $4,156.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $227,000.00        $162,000.00         $83,269.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/30/2001   80.00%
Preliminary Plans 11/01/2000 03/01/2001 04/01/2001 07/01/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval for site selection was 12/08/2000. The Owner has applied to
Humbolt County for a lot split. The owner is also reviewing the terms of the land
acquisition.  SCHEDULE: Acquisition should be completed late April. Preliminary Plans
are scheduled to start 3/1/2001. BUDGET:  Anticipate augmentation required for land
purchase.   NEXT ACTION: Complete acquistion of property.
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00         $66,059.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00         $66,059.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Need  new  site.   Surveyor contract amendment cancelled.    SCHEDULE:
Pending location of new site.   BUDGET: Pending location of new site.  May  require
augmentation and/or increased appropriation.   NEXT ACTION:  Locate new site.  CDF
reviewing information on new site in residential area.
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PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 50/99 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $78,882.99
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00         $78,882.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 12/15/2000   99.00%
Working Drawings 03/28/2000 10/01/2000 07/15/2001 12/15/2001     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans completed. A&E correcting PP to include CDF comments.
Site design review meeting scheduled for April 19.  SCHEDULE:  Preliminary Plans are
approximately ten months behind schedule due to A/E advertising delays , delays
scheduling site design meetings, design review by CDF and design constraints due to site
topography.  BUDGET:  The project is underfunded.  NEXT ACTION:  Approve new COBCP for
Construction Phase Funding increase.
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $52,639.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00         $52,639.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000  100.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been stopped due to legislative action.  SCHEDULE: Scheduled
to resume July 2001.  BUDGET: 73% over the initial budget; project is under funded.
ACTION NEEDED:  Recognition of new budget and appropriation for WDs.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $77,095.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00         $77,095.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Following  a site visit at the College of the Redwoods on March 22, for
the proposed Fortuna FFS, it was agreed that there were too many restrictions (fault
zones, high pressure gas lines, right-of ways) and the topographical conditions would
render this site far to expensive to develop.   SCHEDULE:  Pending.    BUDGET:
Augmentation approved at October PWB.    NEXT ACTION:   Return to Loleta site, proceed
with test well pending completion of successful perc test.  Put together a strategy for
approaching the County, if we can avoid going  to the Loleta Community Services District
for utilities most of the County objections should disappear.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0665

 
Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $259,000.00 96097A         $79,000.00
P 324/98 3540-301-0001(29)         $49,000.00 98129A         $49,000.00
W 324/98 3540-301-0001(29)         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $259,000.00         $79,000.00         $75,076.39
P         $49,000.00         $49,000.00         $32,944.00
W         $65,000.00         $65,000.00         $44,592.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $373,000.00        $193,000.00        $152,612.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 10/30/2001   95.00%
Bid Period 09/15/1999 09/15/1999  -  -     0.00%
Construction 11/15/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are 95% complete.  SCHEDULE: The project construction
funds have reverted.  The working drawings will be completed and the bidding process
will start after the project is funded in fiscal year 2001-2002.  BUDGET: Project is on
budget.  OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106091

 
Estimated Project Cost: $1,611,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(12)         $46,000.00 99186A         $46,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,912.27
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00         $45,912.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 02/16/2001  -  -     0.00%
Bid Period 02/17/2001 05/17/2001  -  -     0.00%
Construction 05/18/2001 05/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans 99% complete and have been reviewed by CDF. An
addendum to the approved CEQA document for the relocation of a water line is in
progress.  SCHEDULE:  Project is on hold.   BUDGET:  Project is within budget.  OTHER
PERTINET INFORMATION:  There are no other significant issues at this time.
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

 
Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $379,000.00 96099A         $79,000.00
S - -                 $0.00 To PP       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
P - -                 $0.00 From S         $14,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4)        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $63,000.00         $50,344.83
W         $65,000.00         $65,000.00         $51,022.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $193,000.00        $151,499.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000  100.00%
Bid Period 10/04/1999 12/01/1999 05/15/2000 09/07/2000  100.00%
Construction 12/09/1999 12/08/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Received project bid on 9/7/00, lowest bid was $1,191,000. This project
is bond financed.   SCHEDULE:  Project is over budget and additional funding requested
for June, 2001 .  BUDGET:  Construction funds approporiated in the 50/99 budget have
reverted.  Awaiting new approporiation for construction.  ACTION NEEDED:  RESD to submit
100% complete bid documents. OTHER PERTINENT INFORMATION:  Anticipate new construction
appropriation in 07/01.
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PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40)        $100,000.00 99153A         $85,000.00
P 52/00 3540-301-0001(39)        $300,000.00 00114A        $300,000.00
W 52/00 3540-301-0001(39)        $400,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00         $80,278.00
P        $300,000.00        $300,000.00         $73,177.50
W        $400,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $800,000.00        $385,000.00        $153,455.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 04/09/2001   50.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 10/12/2001   15.00%
Working Drawings 01/01/2001 06/29/2001 10/15/2001 07/10/2002     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

03/16/2001 PROJECT STATUS:  A&E Consultant continuing with Preliminary Site Plan.
RESS/CDF/PMB developing lease terms.  Initial acquisition meeting with City of Hollister
held on 12/20/2000.   Right of entry complete, title report complete, appraisal
proceeding, CEQA completed.  SCHEDULE:  Construction Phase delayed until 2002-03 Fiscal
Year.  Acquisition Phase was delayed due to unsuccessful negotiations with retained
Survey Consultant.   Acquisition Phase further delayed by complicated lease terms and
negotiations on off-site improvements.  Preliminary Plans were delayed approximately 6
months due to unexpected A&E selection process.  Preliminary Plans further delayed by
late finish on acquisition phase.  BUDGET:  OK, but off-site improvements may increase
construction costs.   NEXT ACTION:  RESS/CDF/PMB to develop lease terms.  CDF to request
Working Drawing Phase funding  for re-appropriation in the 2001-02 Fiscal Year.
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PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20)         $45,000.00 99148A         $45,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $42,964.79
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00         $42,964.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 07/13/2001   98.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

03/29/2001 PROJECT STATUS:  The Budget Act of 2001 appropriates new funds.  PMB
re-submitted PWB agenda package to CDF on 10/17/2000. PWB approval scheduled for
07/13/2001.  SCHEDULE:  Approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage.  Underfunding issues and legislative orders to
stop have delayed the project.  BUDGET:  The Budget Act of 2001 will correct budget
underfunding.  NEXT ACTION NEEDED:  CDF awaiting passage of the 2001-02 budget before
requesting PWB approval of Preliminary Plans.
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PROJECT INFORMATION
 

LASSEN LODGE FFS
 
 

Project Location: TEHAMA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107758

 
Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14)        $280,000.00 00185A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $280,000.00        $130,000.00         $10,384.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $280,000.00        $130,000.00         $10,384.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2000 01/10/2001 10/01/2001     5.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Title report showed a CalTrans easement though property. During early
portions of schedule CDF was determining if existing site will work with easement and
looking for potential alternate sites. Received positive information regarding the
potential Caltrans easement and authorization to proceed on January 10, 2001.  However,
snow at site has delayed any real progress to date.  Title report completed August 2000.
Appraisal schedule to begin in April.  Survey and CEQA site visits scheduled for April
5.  SCHEDULE:  New estimated completion is October 1, 2001.  BUDGET: No Issues  OTHER:
No Issues.
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PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 102774

 
Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $93,967.94
W         $69,000.00         $69,000.00         $55,212.02
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00        $149,179.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
Bid Period 10/01/2001 12/01/2001  -  -     0.00%
Construction 02/14/2002 12/14/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: No Change. Construction documents complete. Project will be resubmitted
as part of the 2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding.
BUDGET: 99/00 Construction funding reverted by direction of DOF OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,209.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $44,000.00         $44,000.00         $43,209.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000  100.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been stopped due to legislative action.  SCHEDULE: Scheduled
to resume July 2001.  BUDGET:  33% over the initial budget; project is under funded.
ACTION NEEDED: Recognition of new budget and appropriation for WDs.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9)        $100,000.00 99157A        $100,000.00
W 50/99 3540-301-0001(9)         $97,000.00 00068A         $97,000.00
C 52/00 3540-301-0001(7)     $1,149,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $96,200.81
W         $97,000.00         $97,000.00         $79,465.26
C     $1,149,000.00                 $0.00                 $0.00

 
PROJECT     $1,346,000.00        $197,000.00        $175,666.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000  100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 04/13/2001   95.00%
Bid Period 06/02/2000 10/02/2000 04/13/2001 08/13/2001     0.00%
Construction 10/03/2000 10/02/2001 08/13/2001 08/13/2002     0.00%

 
 

Current Comments
 
 

03/19/2001 PROJECT STATUS:  Proceeding with working drawings.  Hazardous Material
Consultant report minimal amount of hydrocarbon soil contamination.  PSB has completed
construction portion of 95% construction documents and is awaiting CDF, the State Fire
Marshal and Department of State Architect review of plans.  SCHEDULE:  Project is
delayed due to Hazardous Materials Consultant procurement.  BUDGET:  The project is
within budget, but discovery of Hazardous Materials may increase costs.   NEXT ACTION
NEEDED:  PMB/PSB awaiting CDF, SFM and DSA review of plans.  DF-14D request for approval
to go to bid due at DOF early part of April.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31)        $100,000.00 99178A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $73,299.87
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $73,299.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 07/13/2001   95.00%
Working Drawings 08/01/2000 01/19/2001  -  -     0.00%
Bid Period 01/22/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

04/05/2001 PROJECT STATUS:  CDF submitted plans for DOF review on 02/05/01.  The Budget
Act of 2001 will appropriate funds for Working Drawings and Construction Phase
commensurate with the value engineered Preliminary Plan estimate.  SCHEDULE:  Public
Works Board approval of Preliminary Plans and proceed to Working Drawings to coincide
with 2001-02 Budget passage.  BUDGET:  The Budget Act of 2001 corrects budget due to
site conditions.  NEXT ACTION NEEDED:  DOF to complete review of Preliminary Plans and
place on 07/13/2001 PWB agenda.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669

 
Estimated Project Cost: $1,059,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (2)        $796,000.00 00057A         $81,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $64,122.13
P         $45,000.00         $45,000.00         $40,630.00
W         $59,000.00         $59,000.00         $52,546.32
C        $796,000.00         $81,100.00         $29,820.38

 
PROJECT     $1,059,000.00        $264,100.00        $187,118.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000  100.00%
Bid Period  -  -  -  -     0.00%
Construction 05/14/2000 07/30/2001 05/14/2000 07/30/2001   75.00%

 
 

Current Comments
 
 

PROJECT STATUS: Currently working on building interiors. The gypboard in the barracks is
installed. SCHEDULE: Project is proceeding on schedule. Due to complete July 2001
BUDGET: Project is currently within budget. OTHER PERTINENT INFORMATION:Project is being
constructed by CDF forces.
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PROJECT INFORMATION
 

OWENS VALLEY CONSERVATION CAMP
 
 

Project Location: OWENS VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107760

 
Estimated Project Cost: $2,065,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30)        $138,000.00 00129A        $138,000.00
W 52/00 3540-301-0001(30)        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $138,000.00        $138,000.00        $126,367.00
W        $126,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $264,000.00        $138,000.00        $126,367.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001   80.00%
Working Drawings 06/09/2001 08/30/2002  -  -     0.00%
Bid Period 09/01/2002 11/30/2002  -  -     0.00%
Construction 12/01/2002 08/01/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Schematic design review complete, design revision underway. CEQA document
to be filed April 6th. SCHEDULE: Project is on schedule. BUDGET: Project is within
budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 103292

 
Estimated Project Cost: $1,396,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6)        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $67,094.48
W         $65,000.00         $65,000.00         $64,997.51
C        $983,000.00                 $0.00           $4,506.00

 
PROJECT     $1,114,000.00        $131,000.00        $136,597.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 08/30/2001  100.00%
Bid Period 07/12/1999 10/04/1999 09/01/2001 10/30/2001     0.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Late start due to late budget in 1998.  Working drawings are 90%
complete.  SCHEDULE:  CDF requested, on May 10, 2000, to bid the project with a
performance specification for the general contractor to design and build a water
treatment system to filter the contaminated water. A third water analysis report is
being prepared because of conflicting previous reports.  BUDGET:  Construction funds
approporiated in the 50/99 budget have reverted.  Awaiting new approporiation for
construction.  ACTION NEEDED:  RESD to submit 100% complete bid documents. OTHER
PERTINENT INFORMATION:  Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,762,850.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00 00108A        $218,000.00
C 52/00 3540-301-0001-25     $2,706,000.00 00275A     $2,370,850.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $123,374.00
W        $218,000.00        $218,000.00        $143,431.07
C     $2,706,000.00     $2,370,850.00        $145,556.81

 
PROJECT     $3,098,000.00     $2,762,850.00        $412,361.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000  100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000  100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000  100.00%
Construction 12/18/2000 12/18/2001 01/02/2001 01/07/2002     8.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Weather has caused problems and delays in the project due to unsuitable
soil conditions. Alternate methods for compaction are required at the loading pit and
adjacent taxiways to meet the schedule.  SCHEDULE: Project is not on the baseline
schedule.  BUDGET: Project is within  budget. NEXT ACTION REQUIRED: Additional funds are
required to remove the unsuitable soil and import aggregate materials for required
compaction.
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673

 
Estimated Project Cost: $2,519,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162/96 3540-301-001 (12.0)        $124,000.00 97057A        $124,000.00
C - -                 $0.00
C 324/98 3540-301-0001(19)     $2,291,000.00 99077A     $1,855,014.00
C - -                 $0.00 99315A         $53,000.00
C - -                 $0.00 99334A           $3,319.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $125,332.00
C     $2,291,000.00     $1,911,333.00     $1,863,989.50

 
PROJECT     $2,539,000.00     $2,159,333.00     $2,102,007.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999  -   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Buildings are complete, but problems with cracks in the concrete tarmac
are not resolved. Independent materials testing agency has been contacted by PMB to
investigate the problem and make recommendations for repair. SCHEDULE: Completion of
project is delayed until tarmac issue is resolved.   BUDGET: Project is within budget.
NEXT ACTION REQUIRED: Testing agency's analysis and report.
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PROJECT INFORMATION
 

RANCHERIA FFS, REPLACE FACILITY
 
 

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00         $38,715.26
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00         $38,715.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB.  PSB completed
Plans and Specifications to CDF 05/12/2000.  CEQA Negative Declaration process completed
07/01/2000.  SCHEDULE:  Project is on hold pending FY2001/2002 Budget approval.  BUDGET:
Project Preliminary Phase estimate exceeds FY99/00 budget. OTHER PERTINENT INFORMATION:
Project being resubmittd by CDF for FY2001/2002 Budget with increased funding for
Working Drawing and Construction Phases.
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PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 50/99 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $65,325.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00         $65,325.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Right of entry, title report, appraisal, and survey complete at
original parcel.  Test well drilled to 950 feet and is producing 10 gpm.  Perc  test
completed but is in right-of-way.   CDF forwarding new bubble diagram.  CEQA proceeding.
Legal description being prepared by surveyor from existing documents.   SCHEDULE:
PWB site selection March, 2001.       BUDGET:   May require additional funds for second
perc test.   NEXT ACTION:  CDF in contact with surveyor and waiting for county to survey
road right-of-way to establish north boundary.   PSB to complete CEQA.
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PROJECT INFORMATION
 

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: REG EDEN
Work Order Number: 107552

 
Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52-00 2660-301-0042-20         $70,000.00 00103A         $70,000.00
S 52/00 3540-301-0001(47)         $75,000.00 00205A         $75,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $145,000.00        $145,000.00        $109,782.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $145,000.00        $145,000.00        $109,782.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 05/01/2001   90.00%
Preliminary Plans 08/01/2001 06/30/2002  -  -     0.00%
Working Drawings 08/01/2002 03/01/2003  -  -     0.00%
Bid Period 04/01/2003 08/01/2003  -  -     0.00%
Construction 09/01/2003 02/01/2005  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Please note that the Study Phase of this Work Order Budget has been set
up with South Area Operations Headquarters Mitigation Plan and Fresno Area Headquarters
Study combined. South Ops Mitigation Plan is 98% complete and Fresno Area Headquarters
Study is 80% complete. SCHEDULE: South Ops has dropped behind Schedule by (4) month.
Fresno Area Headquarters is about (3) months behind schedule.BUDGET: No Problems OTHER
PERTINENT INFORMATION: Options available at South Ops indicate that we must start our
partial move by October of 2002 to allow Caltrans Construction to start in January 2003.
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

 
Estimated Project Cost: $1,937,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
C 324/98 3540-301-001(16)     $1,741,000.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,896.40
W        $119,000.00        $119,000.00        $109,196.41
C     $1,741,000.00     $1,649,320.00     $1,210,188.31

 
PROJECT     $1,946,000.00     $1,854,320.00     $1,392,281.12

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 04/11/1997 07/13/1996 04/11/1997  100.00%
Working Drawings 04/14/1997 11/27/1997 04/16/1997 12/15/1998  100.00%
Bid Period 10/15/1998 01/15/1999 01/08/1999 04/10/1999  100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 04/23/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Elevator certification is the remaining item for completion.
Communication switchover has been completed and the building is occupied. Beneficial
occupancy was issued 11/3/2000.  SCHEDULE: New code has caused additional work at the
elevator. Contractor is working on changes.  BUDGET:  Project is on budget.  NEXT ACTION
REQUIRED: Elevator certification.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

 
Estimated Project Cost: $1,784,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
C 324/98 3540-301-001(17)     $1,591,000.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $69,661.24
W        $116,000.00        $116,000.00        $110,639.86
C     $1,591,000.00     $1,484,553.00     $1,099,888.52

 
PROJECT     $1,786,000.00     $1,679,553.00     $1,280,189.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
Working Drawings 01/16/1997 11/27/1997 04/16/1997 12/15/1998  100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 04/15/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Transfer of electrical service to new building without power interuption
has been resolved. New code criteria has required additional work at the elevator.
SCHEDULE: Elevator approval has caused delays.   BUDGET:  Project is within budget.
NEXT ACTION REQUIRED: Elevator certification and power transfer to new building.
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PROJECT INFORMATION
 

SAN MARCOS FFS. RELOCATE FACILITY
 
 

Project Location: SAN MARCOS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106095

 
Estimated Project Cost: $1,255,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23)         $48,000.00 99149A         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00           $5,297.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00           $5,297.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000  -  -     0.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Acquisition phase has been stopped and monies reverted.  Delay in
assignment may require readvertisement for design consultant.   SCHEDULE:   None
BUDGET:  May require additional funds if re-advertise for design consultant is required.
NEXT ACTION:  PMB will place this project on inactive status until site acquisition
is complete.    This project will be deleted from the next report.
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PROJECT INFORMATION
 

SAN MARCOS FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 103296

 
Estimated Project Cost: $222,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21)        $222,000.00 98146A         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $222,000.00         $92,000.00         $63,747.63
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $222,000.00         $92,000.00         $63,747.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998  -   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Site search discontinued.   PROJECT SCHEDULE:    Pending new budget.
PROJECT BUDGET:   Remaining acquisition funds being reverted.  Preparing new
appropriation.    OTHER PERTINENT INFORMATION:   Area property costs are significantly
higher than original budget.   This project will be deleted from the next report.
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PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,479,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(34)         $55,000.00 99181A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $54,627.18
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00         $54,627.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 01/21/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  No change from last report. Preliminary Drawings are 99% complete and
have been reviewed by CDF.  SCHEDULE: Project on hold due to legislative action.
BUDGET:  The project is  under funded.  NEXT ACTION:  ACTION BY DOF/PWB; (project is
under funded).
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10)         $40,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $41,039.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $41,039.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 07/13/2001   95.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   CDF approved minor changes proposed at kick-off meeting.  Design phase
assigned to  PSB.  CDF has agreed to accept previously completed building design from
the Lassen-Modoc project.  Site survey completed by Psomas & Associates February 6 and
7.  Soliciting proposals for geotechnical and hazmat from retainers.   SCHEDULE:
Design development on site adaption begun February 1, 2001. Preliminary Plans will be
completed in June.   PWB scheduled for July 13, 2001.   BUDGET:   OK   NEXT ACTION:
CEQA being revised to include demolition of warehouse.  PMB to complete geotechnical and
hazmat survey of warehouse in WD phase.
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PROJECT INFORMATION
 

SIERRA AREA COMMUNICATIONS TOWERS & VAULTS
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

 
Estimated Project Cost: $9,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $233,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,720,000.00 99298A     $5,893,717.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $160,506.90
W        $233,000.00        $233,000.00        $228,379.43
C     $8,720,000.00     $5,893,717.00     $4,583,002.45

 
PROJECT     $9,147,000.00     $6,320,717.00     $4,971,888.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999  100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999  100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 08/23/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: Notice to Proceed issued 1/3/2000.  All foundations are complete.  All
towers have been erected.  CMU vaults at eight of nine sites complete.  Anticipate
completion of construction within schedule.  SCHEDULE:  Construction essentiall halted
the entire month of February 2001 due to inclemet weather and impassable road to
jobsites.  Scheduled completion extended to August 23 for all weather related delays
through February 2001. BUDGET:  Addition of new vault coating system and other misc.
change orders essentially depleted contingency.  May need augmentation.  NEXT ACTION:
Completion of remaing vault and continued installation/completion of electrical items of
work.  Anticipate several sites to be completed and accepted for installation of radio
equipment by State forces by next report.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21)        $570,000.00 99147A        $570,000.00
W 52/2000 3540-301-0001(19)        $614,000.00 00124A        $614,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00        $533,480.00
W        $614,000.00        $614,000.00        $143,916.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,184,000.00     $1,184,000.00        $677,396.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000  100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 06/15/2001   50.00%
Bid Period 07/23/2001 07/23/2001  -  -     0.00%
Construction 10/16/2001 07/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary design is 100% complete.  SCHEDULE:  The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County.  WD phase was on hold until collection
agreements were near completion.  WD design started 11/15/00 and is now 50% completed.
BUDGET:  Site work budget is being reviewed.  OTHER PERTINENT INFORMATION:  USFS
Collection Agreement needs to be finalized.
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PROJECT INFORMATION
 

SONOMA AIR ATTACK BASE
 
 

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0674

 
Estimated Project Cost: $2,156,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0)        $108,000.00 DN96106A        $108,000.00
P 162/96 3240-301-001         ($7,800.00) MOVTOWD         ($7,800.00)
W 162/96 3240-301-001 (2.0)        $111,000.00 97062A        $111,000.00
W 162/96 3240-301-001           $7,800.00 MOVFMPP           $7,800.00
C 324/98 3240-301-0001(2)     $1,937,000.00 99073A     $1,698,950.00
C 324/98 3240-301-0001(2)         $65,000.00 99269A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,200.00        $100,200.00         $89,178.00
W        $118,800.00        $118,800.00        $117,743.81
C     $2,002,000.00     $1,763,950.00     $1,771,525.58

 
PROJECT     $2,221,000.00     $1,982,950.00     $1,978,447.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999 10/10/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete. SCHEDULE: N/A.    BUDGET:  N/A     NEXT ACTION ITEM:
Waiting for acceptance of final payment from contractor.  INFORMATION: This project will
be deleted from the next report.



 
REAL ESTATE SERVICES DIVISION      Page: 127.0

PROJECT INFORMATION
 

SONORA FFS RELOCATE FACILITY
 
 

Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105

 
Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33)         $87,000.00 99180A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 07/01/2001   20.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design consultant has been issued a contract.  Project is pending
notification of a scope change.  SCHEDULE: The project design kickoff meeting was held
December 15, 2000.  BUDGET: Project is within budget.  OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $83,120.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $83,120.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   90.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Tulare County requires the State to request a General Plan Consistency
Finding for our proposed 5 acre site as required by G.C. Sec. 65402 (a).   All field
work completed.   Final documents being prepared to complete acquisition.     SCHEDULE:
Pending PWB date for acquisition.  BUDGET:  OK.    NEXT ACTION:   Schedule PWB
acquisition date.
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PROJECT INFORMATION
 

SQUAW VALLEY FOREST FIRE STATION
 
 

Project Location: SQUAW VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107762

 
Estimated Project Cost: $1,993,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48)        $132,000.00 00130A        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $132,000.00        $132,000.00        $116,555.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $132,000.00        $132,000.00        $116,555.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 04/13/2001 08/02/2000 06/08/2001   60.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Water pump and Water quality tests complete. Site plan being revised per
comments. SCHEDULE: Project is delayed 1 month due to site design review. BUDGET:
Project is within budget. OTHER PERTINENT INFORMATION: Working to resolve septic issues,
site will need to have a mound system.
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PROJECT INFORMATION
 

STEVENS CREEK FFS
 
 

Project Location: STEVENS CREEK FFS
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 102763

 
Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4)         $59,000.00 98127A         $59,000.00
W 324/98 3540-301-0001(4)         $64,000.00 99044A         $64,000.00
C 50/99 3540-301-0001(3)        $913,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $56,583.00
W         $64,000.00         $64,000.00         $58,260.00
C        $913,000.00                 $0.00                 $0.00

 
PROJECT     $1,036,000.00        $123,000.00        $114,843.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000  100.00%
Bid Period 07/12/1999 10/04/1999 06/26/2000 08/08/2000  100.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:    Project is on hold for 2001 funding.    One bid was received valued
at $2,158,232 .  SCHEDULE:  Budget is too low to proceed.  BUDGET:  Construction funds
approporiated in the 50/99 budget have reverted.  Awaiting new approporiation for
construction.  ACTION NEEDED:  RESD to submit 100% complete bid documents. OTHER
PERTINENT INFORMATION:  Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00         $85,000.00         $64,623.46
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00         $85,000.00         $64,623.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   70.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project delayed 9 months while potential site was found.   Right of
Entry complete, Title Report completed, appraisal completed June, CEQA public comment
period ended Sep.   Perc test completed Jan 24, received report 2/23/01.  Health dept
has agreed to allow exemption and will provide alternate septic design.  Project manuals
have been forwarded to prospective bidders for  test well.   Archeological investigation
performed 9/20/2000, no cultural material located.  SCHEDULE: PWB date schedule pending.
Test well scheduled for completion in April, 2001.  BUDGET:  Current funding may be
inadequate for  test well.    NEXT ACTION:  PMB to determine funding shortfall when
agreement is finalized.   Access to site available through Steve Barret of CDF, key is
at Junction store..
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $65,666.67
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $65,666.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Visited three new possible sites 12/13/00.  1) Mi-Wuk site, South of
108, 2) Mi-Wuk site, North of 108,  both owned by SPI,  3) Richard's site on 108 near
Confidence Road.   SCHEDULE:  Pending.   BUDGET:  Pending.    NEXT ACTION:  Research
details of all three sites:  3) Need sketch showing the whole Richards parcel and the
piece we are planning to build on.  Determined water is available at Confidence Road.
Establish priorities relative to CDF criteria, cost and constructability.
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PROJECT INFORMATION
 

UKIAH AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: OPDM0741

 
Estimated Project Cost: $7,405,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 324/98 3540-301-0001(6)        $670,000.00 98141A        $142,000.00
P 50/99 3540-301-0001(4)        $252,000.00 99158A        $252,000.00
W 50/99 3540-301-0001(4)        $394,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $670,000.00        $142,000.00        $120,525.63
P        $252,000.00        $252,000.00         $19,756.90
W        $394,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,316,000.00        $394,000.00        $140,282.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/1998 07/01/1999 09/15/1998 09/14/2001   80.00%
Preliminary Plans 11/01/1999 05/15/2000 10/07/1999 01/17/2002   50.00%
Working Drawings 05/16/2000 11/15/2000 01/18/2002 12/30/2002     0.00%
Bid Period 11/16/2000 03/05/2001  -  -     0.00%
Construction 03/07/2001 03/08/2002  -  -     0.00%

 
 

Current Comments
 
 

03/29/2001 PROJECT STATUS: RESD proceeding with negotiations for long term lease.
Environmental Consultant is writing response to the public comments received.  The CEQA
document may have to be re-circulated.   A&E proceeding with Preliminary Plans.  Site
Plan approved by CDF on 03/13/2001.  Working Drawing Phase is re-scheduled for 2001-02
Fiscal Year and Construction Phase for 2002-03 Fiscal Year.  Working Drawing Phase will
be re-appropriated.    SCHEDULE:  CEQA is delaying project.   Site design issues have
delayed project.  BUDGET:  Currently within budget, however potential CEQA mitigation
requirements may increase costs.  OTHER PERTINENT INFORMATION:  CDF to request Working
Drawing Phase funding re-appropriation in 2001-02 Fiscal Year.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1)        $140,000.00 99190A        $140,000.00
W 50/99 3540-301-0001(1)        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $81,893.58
W        $153,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $293,000.00        $140,000.00         $81,893.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 10/12/2001   80.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

03/29/2001 PROJECT STATUS:  The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings.  The Budget Act of 2001 eliminates the 4-bay
vehicle storage building.  PSB re-scheduled completion of 95% Preliminary Plans for
08/30/2001 .  CEQA public comments period has expired.  SCHEDULE:  Completion of
Preliminary Plans delayed until 10/12/2001.  Project scope issues and JLBC orders to
stop have delayed the project.  BUDGET:  The Budget Act of 2001 will correct the budget.
NEXT NEEDED ACTION:  PSB to re-start Preliminary Plans on 05/01/2001 and submit 95%
complete Preliminary Plans to PMB/CDF for review on 08/30/2001.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $77,824.96
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00         $77,824.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 02/28/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 11/09/2001   40.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

03/29/2001 PROJECT STATUS: The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings and eliminate 1 bay of the 3-bay apparatus
building.  PSB to revise Preliminary Plans starting on 06/01/2001.  SCHEDULE:  PWB
Approval of Preliminary Plans and proceed to Working Drawings delayed until 11/09/2001.
Project scope issues and legislative orders to stop have delayed project.  BUDGET:  The
Budget Act of 2001 will correct budget underfunding.  NEXT ACTION NEEDED:  PMB & PSB to
go over & incorporate site plan comments.  PSB to revise Preliminary Plans.
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PROJECT INFORMATION
 

VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG.
 
 

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39        $123,000.00 99248A        $123,000.00
W 52/2000 3540-301-0001-38        $130,000.00 00118A        $130,000.00
C 52/2000 3540-301-0001-38     $1,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $80,448.50
W        $130,000.00        $130,000.00         $74,284.00
C     $1,510,000.00                 $0.00                 $0.00

 
PROJECT     $1,763,000.00        $253,000.00        $154,732.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 05/01/2001   90.00%
Bid Period 01/21/2001 05/21/2001 05/02/2001 08/23/2001     0.00%
Construction 05/22/2001 05/23/2002 08/24/2001 06/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase completed.  Working Drawing Phase commenced.
Form 22 approved 8/2/2000.  AE contract amendment executed 8/15/2000.    SCHEDULE:
Working Drawing Phase on schedule.  BUDGET:  Project is within budget. OTHER PERTINENT
INFORMATION:  95% Working Drawings reviews have been completed by CDF and Access
Compliance.  SFM review still pending.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24)         $49,000.00 99159A         $49,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $43,315.20
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $49,000.00         $49,000.00         $43,315.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 05/12/2000  100.00%
Working Drawings 07/14/2001 04/25/2002  -  -     0.00%
Bid Period 07/14/2002 09/30/2002  -  -     0.00%
Construction 10/01/2002 08/01/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Revised preliminary plans to CDF for review 3/6/2001. Project is on hold
and will be resubmitted in the 2001/02 Budget. SCHEDULE: Project on hold pending funding
BUDGET: N/A  OTHER PERTINENT INFORMATION: Plan to resubmit preliminary plans to PWB as
soon as the new budget is signed.
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

 
Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $46,579.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00         $46,579.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 07/17/2001   99.00%
Working Drawings 08/01/2000 01/17/2001  -  -     0.00%
Bid Period 01/18/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action.  SCHEDULE: Preliminary Plans completed ahead of schedule, but will
not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02.  ACTION
BY: DOF/Legislature
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(12)        $208,000.00 *98149A         $98,000.00
S 324/98 3540-301-0001(120                 $0.00 01026A        $110,000.00
P 50/99 3540-301-0001(15)         $53,000.00 99189A         $53,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $208,000.00        $208,000.00                 $0.00
P         $53,000.00         $53,000.00         $40,271.77
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $261,000.00        $261,000.00         $40,271.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/29/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 07/13/2001   95.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

03/29/2001 PROJECT STATUS:  Revised Preliminary Site Plans sent to CDF for approval on
03/12/2001.  Property owner is still considering long term lease with purchase offer.
The Budget Act of 2001 will appropriate new funds for Preliminary Plans and Working
Drawings and eliminate 1 bay of the 3-bay apparatus building.  CDF submitted comments on
Preliminary Plans on 12/05/2000.     SCHEDULE:  Completion of Preliminary Plans and
proceed to Working Drawings to coincide with 2001-02 Budget passage.  Project scope
issues and legislative orders to stop have delayed project.  Negotiations with property
owner and complicated long term lease with buy out at the end have delayed project.
BUDGET:  The Budget Act of 2001 will correct budget underfunding.  NEXT ACTION NEEDED:
PMB awaiting approval of Preliminary Site Plans.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778

 
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00 99220A         $90,000.00
C 52/00 3680-301-0516(2)     $1,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $93,137.30
W         $90,000.00         $90,000.00         $62,156.50
C     $1,395,000.00                 $0.00                 $0.00

 
PROJECT     $1,586,000.00        $191,000.00        $155,293.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 06/25/2001   99.00%
Bid Period 10/15/1999 10/15/1999 06/26/2001 10/25/2001     0.00%
Construction 12/14/1999 07/14/2000 10/26/2001 10/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are complete, however final bid documents will not be
produced until permits are formally approved by the Army Corps of Engineers.  SCHEDULE:
Permits from the Army Corps of Engineers seem likely, but may not be issued by June.
BUDGET:  Project currently projected within budget.  OTHER:  The presence of bald eagles
in the area prohibits any construction between November 1st and March 31st, and so the
construction schedule must shift forward five months.  The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.
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PROJECT INFORMATION
 

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
 
 

Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107769

 
Estimated Project Cost: $2,061,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7)        $201,000.00 00159B        $115,000.00
W 52/00 3790-301-0005(7)        $136,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $201,000.00        $115,000.00         $46,689.22
W        $136,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $337,000.00        $115,000.00         $46,689.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 06/08/2001   75.00%
Working Drawings 05/12/2001 01/22/2002 06/09/2001 01/07/2002     0.00%
Bid Period 01/23/2002 04/10/2002  -  -     0.00%
Construction 04/11/2002 01/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% Schematic Design review meeting held as scheduled. Estimate shows
project to be within budget. 50% Design Development review meeting scheduled for 4/5/01.
Since the current schedule shows a June submission to the Public Works Board at the
completion of Preliminary Plans, PMB has recommended to DPR that Working Drawings funds
be reappropriated to the 01/02 budget year. This is standard practice for projects
seeking PWB approval in May or June. DPR staff is working on completing the CEQA
documents in time for that PWB submittal. PROJECT SCHEDULE: On schedule.   BUDGET:
Within budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION
 
 

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107772

 
Estimated Project Cost: $13,016,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8)        $133,000.00 00236B        $133,000.00
P 52/00 3790-301-0005(8)     $1,824,000.00 *00161B     $1,824,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $133,000.00        $133,000.00                 $0.00
P     $1,824,000.00     $1,824,000.00         $48,378.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,957,000.00     $1,957,000.00         $48,378.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/2000 06/01/2001 09/15/2000 06/01/2001   50.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002   40.00%
Working Drawings 02/11/2002 10/21/2004  -  -     0.00%
Bid Period 10/22/2004 01/28/2005  -  -     0.00%
Construction 02/01/2005 10/16/2006  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Design team has produced a work plan that shows Schematic Design
completing in late May 2001, and Preliminary Plans complete and ready for PWB submission
in February 2002. First review meeting to be scheduled for mid April. PROJECT SCHEDULE:
On schedule.   BUDGET: No consultant produced estimate available yet to test
construction budget figures.   OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM
 
 

Project Location: TRUCKEE
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

 
Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(2)        $111,000.00 00149A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00         $49,133.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $111,000.00        $111,000.00         $49,133.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 08/10/2001   40.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Limited work continues on the schematic drawings. The site will be
monitored on a continuing basis for improvements to site conditions.   SCHEDULE: Project
schedule is being impacted due to the adverse snow conditions at the project site .
BUDGET: Project is within budget.  OTHER PERTINENT INFORMATION: Due to the snow
conditions at Donner Memorial SP, it is unlikely that the necessary topographical survey
for the site will be done in time. At this point it is estimated that survey will take
place in early May of  2001.
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PROJECT INFORMATION
 

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
 
 

Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES
Work Order Number: 107768

 
Estimated Project Cost: $2,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3)        $137,000.00 00154B        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $137,000.00        $137,000.00         $36,570.68
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $137,000.00        $137,000.00         $36,570.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/10/2000 08/09/2001 07/10/2000 08/09/2001   70.00%
Working Drawings 08/10/2001 03/15/2002  -  -     0.00%
Bid Period 03/18/2002 06/17/2002  -  -     0.00%
Construction 06/18/2002 08/11/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DPR review comments of 100% SD documents and new Federal guidelines
regarding the red-legged frog have precipitated changes to building design and site
layout.  The Contractor is scheduled to submit the 50% Design Development plans during
the week of April 16, 2001.  SCHEDULE:  The Project is on schedule.  BUDGET:  The
project is on budget.
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PROJECT INFORMATION
 

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA
 
 

Project Location: CAPITOLA
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

 
Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(1)        $167,000.00 00166B        $167,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00         $43,572.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $167,000.00        $167,000.00         $43,572.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 06/08/2001   75.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The majority of schematic design drawings have been completed. Design
development drawings are currently in progress.   SCHEDULE: Project is  on schedule.
BUDGET: Project is on budget.
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PROJECT INFORMATION
 

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION
 
 

Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: DENNIS WEHSELS
Work Order Number: 107771

 
Estimated Project Cost: $1,325,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13)         $65,000.00 *00164B         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $41,411.46
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00         $41,411.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 06/15/2001   50.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% schematic design documents and cost estimate have been sent to
client agency.  PMB is working with DPR to reduce the construction cost estimate.
SCHEDULE: Project has been placed on hold pending direction from DPR on how to proceed
with the construction design.  Project will be back on schedule at the start of working
drawings.  BUDGET: Consultant's schematic cost estimate is over budget.
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PROJECT INFORMATION
 

SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107765

 
Estimated Project Cost: $2,190,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8)        $108,000.00 00148A        $108,000.00
W 52/00 3790-301-0001(8)        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00         $77,178.13
W        $128,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $236,000.00        $108,000.00         $77,178.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000 05/11/2001   98.00%
Working Drawings 04/25/2001 01/30/2002 05/14/2001 01/30/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 22 for $108,000 for pp's approved by DOF on 08/30/2000.  PSA with
PSB signed 09/25/2000.  65% pp's to DPR ON 12/19/2000.  DPR comments back on 01/12/01.
95% documents issued and cost estimate in progress.   PROJECT SCHEDULE:  Due to CEQA and
95% PP review comments, PWB has been moved back to 5/11/01..  PROJECT BUDGET: On budget.
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PROJECT INFORMATION
 

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107766

 
Estimated Project Cost: $2,554,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9)        $197,000.00 00150A        $197,000.00
P 52/00 3790-301-0001(9)         $26,462.00 01042A         $26,462.00
W 52/00 3790-301-0001(9)        $155,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $223,462.00        $223,462.00         $95,712.30
W        $155,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $378,462.00        $223,462.00         $95,712.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 06/08/2001 10/30/2000 06/08/2001   80.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 01/25/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  100% schematics approved by DPR on 2/22/01.  50% DD's were reviewed on
03/28/02.  Still headed for June PWB.  PROJECT SCHEDULE:  ON SCHEDULE.  PROJECT BUDGET:
100% schematic 3 page estimate shows 5.08% or $92,000 over on construction budget.
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PROJECT INFORMATION
 

BIO-SAFETY LEVEL 4 LABORATORY STUDY
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

 
Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-001(b)        $150,000.00 *00109A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00         $70,632.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $70,632.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/18/2000 04/15/2001 06/18/2000 04/15/2001   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is underway.  Site visit to two existing BSL-4 facilities will take
place the week of 3-19-2001. Meetings with the Deans of UCD's Medical School and
Vetinary School have taken place.  Potential site for this BSL-4 facility, if needed,
will be on UCD's campus. BUDGET:  $150,000 has been transferred to the PMB to prepare
this Study.  SCHEDULE:  This project is on schedule.  First draft of completed Study
will be delivered to the PMB in mid March 2001.  COMMENTS:  None.
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248

 
Estimated Project Cost: $57,857,226.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 1173/94 BOND        $500,000.00 00018B        $500,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN                 $0.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 BOND     $4,019,944.00 00018B     $4,019,944.00
C 1173/94 BOND        $594,000.00 00272B        $594,000.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,362,409.34
C   $45,241,944.00   $45,241,944.00   $44,335,218.75

 
PROJECT   $57,857,226.00   $57,857,226.00   $56,929,846.68
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/01/1991 09/30/1995 01/01/1991 09/30/1995  100.00%
Preliminary Plans 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
Working Drawings 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
Bid Period 03/01/1997 09/01/1997 12/22/1997 08/10/1998  100.00%
Construction 08/15/1997 12/31/1999 08/10/1998 04/30/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: DHS moved biological samples and staff into the building in late
February. Completion of contract work, punchlist work and change order work continues.
SCHEDULE: Project is occupied, although some work remains to be completed.  Anticipate
completion of most remaining work by April 7th. DHS has planned opening ceremony for
April 7, 2001. BUDGET: The project has been augmented by $745,000 and $594,000 for
unknown site conditions and coordination with Phase II issues. Another augmentation is
needed to complete the project. OTHER PERTINENT INFORMATION: No other significant issues
at this time.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDM0677

 
Estimated Project Cost: $100,280,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P 162/96 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W 282/97 4260-301-0001     $3,851,000.00 97141A     $3,851,000.00
W 162/96 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C 324/98 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W     $4,094,000.00     $4,094,000.00     $3,808,379.01
C   $90,940,000.00   $90,940,000.00   $52,368,333.54

 
PROJECT   $97,780,000.00   $97,780,000.00   $58,852,485.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
Working Drawings 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
Bid Period  - 12/17/1998 07/20/1999 07/20/1999  100.00%
Construction 02/11/1999 08/13/2001 10/04/1999 06/01/2002   66.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contractor, Nielsen Dillingham, continues with the mechanical,
electrical and plumbing throughout all buildings.   SCHEDULE:  Schedule will be delayed
by approximately four months due to problem encountered with the piping within the
perimeter column chases and mold encountered on the installed sheet rock.  All mold
areas have been removed.  Reinstallation is in progress.  BUDGET:  On Budget.  OTHER
PERTINENT INFORMATION:  No major problems exist at this time.
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PROJECT INFORMATION
 

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: RICHARD FAULKNER
Work Order Number: 107774

 
Estimated Project Cost: $51,573,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4260-301-0001     $1,845,000.00 00204A     $1,845,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,845,000.00     $1,845,000.00        $203,268.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,845,000.00     $1,845,000.00        $203,268.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/2000 08/15/2001 08/11/2000 08/15/2001   35.00%
Working Drawings 08/16/2001 08/07/2002  -  -     0.00%
Bid Period 08/08/2002 12/05/2002  -  -     0.00%
Construction 12/06/2002 07/29/2004  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: Schematic Design documents submitted March 15, 2001; being reviewed by
DHS Facilities and RESD/PMB. CEQA Initial Study documents have been filed with State
Clearing House.  CM firm working on cost-model for construction estimate.  SCHEDULE:
Project on schedule.  BUDGET: Project within budget.  OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00
W 50/99 4260-301-0001(1)        $263,000.00 00062A        $263,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00        $219,356.04
W        $263,000.00        $263,000.00        $159,342.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $484,000.00        $484,000.00        $380,002.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000  100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 04/02/2001   99.00%
Bid Period 10/03/2000 01/02/2001 04/03/2001 07/10/2001     0.00%
Construction 01/08/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The A/E is scheduled to submit 100% W.D.'s during the week of 03/19/2001,
incorporating revisions from SFM, OSA-AC, DHS & PMB.    SCHEDULE: Project schedule will
require extension due to longer than anticipated review period & inadequate level of
completeness of the initial 95% document submittal.   BUDGET: Project was approximately
3.5% over construction budget as of the last A/E estimate. Revisions currently being
made will likely reduce that amount to bring the project within budget.   OTHER
PERTINENT INFORMATION: Pending Construction funding in 2001/2002 budget.
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PROJECT INFORMATION
 

ADA COMPLIANCE - PORTERVILLE
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: DON HANSEN
Work Order Number: 108410

 
Estimated Project Cost: $4,118,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4300-003-0001        $435,598.00 *00266A        $435,598.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $435,598.00        $435,598.00         $15,792.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $435,598.00        $435,598.00         $15,792.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 03/15/2001 12/05/2000 08/15/2001     3.00%
Working Drawings 03/15/2001 08/15/2001  -  -     0.00%
Bid Period 08/15/2001 12/15/2001  -  -     0.00%
Construction 12/15/2001 02/15/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   A/E firm selected on December 5, 2000. Fee negotiations are complete
and an executed contract is expected April 4, 2001. SCHEDULE:  The project is behind the
original schedule due to the time required to advertise and negotiate a fee with the
Contractor.  The Preliminary Plan Phase will take longer to complete than originally
scheduled due to the field time necessary to complete an ADA Survey of 58 buildings.
BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  This is a Special
Repair/ Support Funds Project.
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PROJECT INFORMATION
 

AGNEWS DEV CTR FLS UPGRADES
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00        $101,879.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00        $101,879.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 05/18/2000 01/01/2001  -  -     0.00%
Bid Period 01/01/2001 04/01/2001  -  -     0.00%
Construction 04/01/2001 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans 100% Complete.  SCHEDULE:  The project as originally
budgeted has been "terminated".  BUDGET:  Total Project costs are 100% over original
budget.  OTHER PERTINENT INFORMATION: Project funding has been reverted. DDS is
requesting new appropriation for working drawings and construction for 01/02 budget year
for the increased magnitude of the scope and phased construction.
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PROJECT INFORMATION
 

AIR CONDITION MAIN KITCHEN
 
 

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103555

 
Estimated Project Cost: $1,144,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1)         $62,000.00 98227A         $62,000.00
W 324/1998 4300-301-0001(1)         $82,000.00 00152A         $82,000.00
C 50/1999 4300-301-0001(2)     $1,000,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $57,950.00
W         $82,000.00         $82,000.00         $78,000.00
C     $1,000,000.00                 $0.00                 $0.00

 
PROJECT     $1,144,000.00        $144,000.00        $135,950.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000  100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 12/11/2000   99.00%
Bid Period 08/01/1999 10/01/1999 04/16/2001 06/15/2001     0.00%
Construction 08/30/1999 05/31/2000 06/15/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings plan review in progress.  State Fire Marshal check in
progress.  SCHEDULE:  The project schedule reflects the revised design criteria.
BUDGET:  Project is now in budget.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - AGNEWS
 
 

Project Location: AGNEWS DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109281

 
Estimated Project Cost: $2,027,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4310-003-0001         $99,000.00 *00266A         $99,000.00
W 52/00 4310-003-0001        $153,000.00 *00266A        $153,000.00
C 52/00 4310-003-0001     $1,780,000.00 *00266A     $1,780,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $99,000.00         $99,000.00                 $0.00
W        $153,000.00        $153,000.00                 $0.00
C     $1,780,000.00     $1,780,000.00                 $0.00

 
PROJECT     $2,032,000.00     $2,032,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002     0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002     0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002     0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/12/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Ads for A/E services in progress. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
 
 

Project Location: FAIRVIEW DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109279

 
Estimated Project Cost: $1,883,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-0001         $86,000.00 *00266A         $86,000.00
W - 4310-003-0001        $147,000.00 *00266A        $147,000.00
C - 4310-003-0001     $1,653,000.00 *00266A     $1,653,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00                 $0.00
W        $147,000.00        $147,000.00                 $0.00
C     $1,653,000.00     $1,653,000.00                 $0.00

 
PROJECT     $1,886,000.00     $1,886,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 01/08/2002 10/17/2001 01/18/2002     0.00%
Working Drawings 01/09/2002 04/02/2002 01/09/2002 04/02/2002     0.00%
Bid Period 04/03/2002 06/25/2002 04/03/2002 06/25/2002     0.00%
Construction 06/26/2002 12/24/2002 06/26/2002 12/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Ads for A/E services in progress. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - LANTERMAN
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109277

 
Estimated Project Cost: $1,803,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-001         $72,000.00 *00266A         $72,000.00
W - 4310-003-001        $110,000.00 *00266A        $110,000.00
C - 4310-003-001     $1,621,000.00 *00266A     $1,621,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00                 $0.00
W        $110,000.00        $110,000.00                 $0.00
C     $1,621,000.00     $1,621,000.00                 $0.00

 
PROJECT     $1,803,000.00     $1,803,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/10/2000 06/01/2000 11/10/2000 06/01/2000   50.00%
Preliminary Plans 06/04/2001 09/07/2001 06/04/2001 09/07/2001     0.00%
Working Drawings 09/10/2001 11/30/2001 09/10/2001 11/30/2001     0.00%
Bid Period 12/03/2001 02/22/2002 12/03/2001 02/22/2002     0.00%
Construction 02/25/2002 08/23/2002 02/25/2002 08/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bechard Long & Associates has been selected to provide A/E services for
this project. An investigative study will be conducted to determine the best option for
the repair or replacement of the chillers. SCHEDULE: The project is slightly behind
schedule but it will be recovered during the PP Phase. BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109280

 
Estimated Project Cost: $2,608,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-0001        $120,000.00 *00266A        $120,000.00
W - 4310-003-0001        $192,000.00 *00266A        $192,000.00
C - 4310-003-0001     $2,296,000.00 *00266A     $2,296,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00                 $0.00
W        $192,000.00        $192,000.00                 $0.00
C     $2,296,000.00     $2,296,000.00                 $0.00

 
PROJECT     $2,608,000.00     $2,608,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002     0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002     0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002     0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Ads for A/E services in progress. SCHEDULE: Project is on schedule.
BUDGET: Project is within budget. OTHER PERTINENT INFORMATION.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - SONOMA
 
 

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109278

 
Estimated Project Cost: $4,070,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 4310-003-0001        $197,000.00 *00266A        $197,000.00
W - 4310-003-0001        $308,000.00 *00266A        $308,000.00
C - 4310-003-0001     $3,565,000.00 *00266A     $3,565,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $197,000.00        $197,000.00                 $0.00
W        $308,000.00        $308,000.00                 $0.00
C     $3,565,000.00     $3,565,000.00                 $0.00

 
PROJECT     $4,070,000.00     $4,070,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 03/12/2001 10/17/2001 03/12/2001     0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/16/2002     0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002     0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project will be designed by PSB/RESD. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDM0775

 
Estimated Project Cost: $2,433,542.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Transfer from OPDM0663                 $0.00 *00001A        $101,267.00
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $71,116.01
W         $84,452.00         $84,452.00         $96,379.58
C     $2,210,618.00     $2,281,161.00     $2,041,080.08

 
PROJECT     $2,363,000.00     $2,433,543.00     $2,208,575.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
Bid Period 09/22/1998 09/22/1998  - 03/09/1999  100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 03/31/2001   99.99%

 
 

Current Comments
 
 

PROJECT STATUS: Original scope of work is 100% complete.  Revised scope of work is 99.9%
complete and Contractor is working on Punch List items.  SCHEDULE:  Both the original
and the added scope of work have been completed on schedule. BUDGET: Project is within



budget for both the original scope of work and the additional fence and relocation of
power lines.  OTHER PERTINENT INFORMATION: There are no significant project issues at
this time.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103556

 
Estimated Project Cost: $4,884,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35)        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-0001(35)        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00
C Ch324/98 4300-301-0001(350)     $1,920,000.00 00297A     $1,220,976.00
C Ch50/99 4300-301-0001(4)     $2,041,000.00 00297A     $2,041,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00         $74,687.00
W        $464,900.00        $464,900.00        $471,043.00
C     $3,961,000.00     $3,261,976.00         $12,096.00

 
PROJECT     $4,548,300.00     $3,849,276.00        $557,826.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999  100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000  100.00%
Bid Period 08/01/2000 08/28/2000 11/01/2000 12/07/2000  100.00%
Construction 01/29/1999 09/30/1999 01/19/2001 06/15/2001   25.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Phase II scope expanded to accommodate additional Forensic clients.
SCHEDULE:  Construction continues and is approximately 25% complete.  BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

ENGINEERING STUDY-DOMESTIC WATER SUPPLY
 
 

Project Location: AGNEWS DEV. CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106611

 
Estimated Project Cost: $110,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 4330-003-001(20a)         $70,000.00 00197A         $70,000.00
S 50/1999 4330-003-001(20a)         $40,000.00 99299A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $110,000.00        $110,000.00         $91,391.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $110,000.00        $110,000.00         $91,391.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/02/2000 03/01/2001 08/03/2000 03/01/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project complete. Engineer has prepared study and PMB has provided copies
to DDS along with a three page estimate for the recommended work. SCHEDULE: Project
remains on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant issues at this time.
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: Statewide
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS
Work Order Number: OPDM0552

 
Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997  -   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

A DDS Task Force was formed and met once in December of 1998 to develop a course of
action for the Department's direction as to the provision of care and service to DDS
clients.  The Task Force reconvened once  (July, 2000) since its initial meeting.  The
Department has recently requested to review its options in terms of the future of the
Developmental Centers to come up with a plan for use & renovation, development, or
abandonment of facilities.  Additional amendments to the Consultant Contract are
pending.  
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0787

 
Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W - -                 $0.00 *00225A        $100,000.00
W - -                 $0.00
W - -                 $0.00 00274A        $160,000.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $234,617.34
W        $260,000.00        $520,000.00        $233,620.00
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $768,000.00        $468,237.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/01/1998 07/01/1998 03/12/1999  100.00%
Working Drawings 11/02/1998 01/30/1999 10/31/2000 06/11/2001   15.00%
Bid Period 01/31/1999 04/15/1999 06/12/2001 09/09/2001     0.00%
Construction 04/16/1999 09/30/1999 09/10/2001 06/08/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved the scope change on October 13, 2000 to modify the project
to house Behavioral Clients only. The project re-commenced on October 31, 2000. Per
project Kick-off meeting held November 16, 2000, DDS will be reconfirming design
modification requirements to the WDs. SCHEDULE: This project is behind schedule due to a
protracted environmental review process and subsequent law suit filed against the
original project scope. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PSB/
ESS is requesting sole source contracting for environmental consulting services - still
pending.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00
W 50/1999 4300-301-0001(5)        $106,000.00 00153A        $106,000.00
C 50/1999 4300-301-0001(5)     $1,382,000.00 00296A     $1,382,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00        $126,850.00
W        $106,000.00        $106,000.00        $110,048.00
C     $1,382,000.00     $1,382,000.00         $25,000.00

 
PROJECT     $1,614,000.00     $1,614,000.00        $261,898.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000  100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000  100.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000  100.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001   25.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project is tied to previous emergency phases at PDC.  SCHEDULE:
Construction continues and is approximately 25% complete.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

ATASCADERO STATE HOSPITAL 250 BED ADDITION
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

 
Estimated Project Cost: $34,578,574.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 97103A     $1,176,000.00
P 282/97 4440-301-0001      ($184,029.00) PP010toC010      ($184,029.00)
W 282/97 4440-301-0001     $2,022,000.00 98005A     $2,022,000.00
W 282/97 4440-301-0001      ($100,000.00) WD401toC223      ($100,000.00)
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C 324/98 4440-301-0660        $262,198.00 00247B        $262,198.00
C 324/98 4440-301-0660        $549,962.00
C 324/98 4440-301-0660   $31,380,574.00 99023B   $31,380,574.00
C 282/97 4440-301-0001        $184,029.00 PP010toC010        $184,029.00
C 324/98 4440-301-0001        $100,000.00 WD401toC223        $100,000.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $991,971.00        $991,971.00        $817,942.00
W     $1,722,000.00     $1,722,000.00     $1,477,956.91
C   $32,676,763.00   $32,126,801.00   $28,524,004.54

 
PROJECT   $35,390,734.00   $34,840,772.00   $30,819,903.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
Working Drawings 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
Bid Period 01/15/1999 01/15/1999 01/15/1999 01/27/1999  100.00%
Construction 03/04/1999 02/28/2001 04/05/1999 06/04/2001   98.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The 250 bed Hospital Addition is 98% complete.  SCHEDULE:  The project
is scheduled for substantial completion by 06/04/2001. BUDGET: The project is within the
appropriated budget. OTHER PERTINENT INFORMATION: None."
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0742

 
Estimated Project Cost: $7,255,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00 00253B     $7,300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $177,661.43
W        $418,000.00        $418,000.00        $399,817.12
C     $7,784,000.00     $7,300,000.00        $388,906.02

 
PROJECT     $8,381,000.00     $7,897,100.00        $965,816.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000  100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 11/20/2000  100.00%
Construction 11/02/1999 11/08/2000 11/20/2000 04/19/2002     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: Temporary fencing and sallyport are 95% complete. Demolition, Haz-Mat
containment and monitoring have started in the Phase I area. Additional HazMat
containment has been discovered and will be abated.  SCHEDULE: Project will have some
time delay for repairing underground utilities during fence construction. Actual time
delay has not been established.  BUDGET: Project is within budget.  OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00
W 50/99 4440-301-0001         $63,000.00 00091A         $63,000.00
C 50/00 4440-301-0001        $744,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $39,541.00
W         $63,000.00         $63,000.00         $42,954.50
C        $744,000.00                 $0.00                 $0.00

 
PROJECT        $902,000.00        $158,000.00         $82,495.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000  100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000  100.00%
Bid Period 06/08/2000 11/08/2000  -  -     0.00%
Construction 01/10/2001 10/01/2001  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Construction documents are 100% complete.  SCHEDULE:  Bidding and
construction schedule is delayed due to environmental permits being obtained and project
is over budget.  BUDGET:  Construction budget estimate is over appropriation. The agency
is to review with the DOF for different options. OTHER PERTINENT INFORMATION:  None."
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0796

 
Estimated Project Cost: $4,660,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 287/97 1760-301-0768(15)         $45,880.00 98036B         $45,880.00
P 287/97 1760-301-0768(15)        $205,120.00 98036B        $205,120.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $45,880.00         $45,880.00         $45,880.00
P        $205,120.00        $205,120.00         $16,222.50
W                 $0.00                 $0.00                $56.94
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $62,159.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001   25.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Novak & Assoc. responses to DMH comments on the draft Library program
have been forwarded to DMH for their response. DMH has agreed to support a replacement
project for the existing Library. DMH is to identify a site for the new Library. DGS
will prepare a schematic package for the 2002/2003 budget to include a new Library
facility and demolition of the existing Llibrary building. The potential for a hazardous
materials survey of the existing Library structure is being considered.    SCHEDULE: To
be developed.   BUDGET: To be established.   OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 172.0

PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0797

 
Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A                 $0.00
W 282/97 4440-011-0001 (b)                 $0.00 98040A         $33,400.00
C 282/97 4440-011-0001 (b)                 $0.00 98040A         $14,600.00
C 1045/84 4440-505-942        $110,000.00 99267A        $110,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $33,400.00         $25,972.43
C        $110,000.00        $124,600.00                 $0.00

 
PROJECT        $158,000.00        $158,000.00         $25,972.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 04/16/2001   99.75%
Bid Period 02/25/2000 04/11/2000 04/17/2001 07/16/2001     0.00%
Construction 05/22/2000 09/22/2000 07/17/2001 01/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB-DSS is scheduled to obtain the SFM signature on the drawing originals
on March 19, 2001. PMB is continuing with production of the final W.D. documentation and
initiating the Bidding process.   SCHEDULE: The project is behind the revised schedule
owing to longer than anticipated review & document preparation periods. The schedule
will be updated as the bid process proceeds.   BUDGET: Project is within budget.   OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

METRO SH REMODEL BLDG 206/208
 
 

Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

 
Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35)         $79,000.00 00168A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $79,000.00         $79,000.00         $67,836.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $79,000.00         $67,836.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000 01/15/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

April 2001:   PROJECT STATUS:    The Final Study has been completed with copies having
been forwarded to the LAO, DOF and DMH.  Responses to DOF's recent comments have been
made by DMH and RESD/PMB.   SCHEDULE:  The project is currently on schedule.   BUDGET:
The project budget established as a result of a previous Budget Package will require
adjustment.   OTHER PERTINENT INFORMATION:  There are no other signifcant project issues
at this time.
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PROJECT INFORMATION
 

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)
 
 

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

 
Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1045/84 4440-505-942         $79,300.00 99325A         $79,300.00
C 1045/84 4440-505-942        $366,300.00 99325A        $366,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $79,300.00         $79,300.00         $25,115.20
C        $366,300.00        $366,300.00                 $0.00

 
PROJECT        $445,600.00        $445,600.00         $25,115.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 06/12/2000 04/27/2001 03/20/2000 04/30/2001   93.00%
Bid Period 04/28/2001 09/24/2001 05/01/2001 07/30/2001     0.00%
Construction 09/25/2001 03/25/2002 07/31/2001 02/28/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings were distributed to DMH & SFM for review/comment on
Feb. 14. Comments from DMH were returned to PSB for response on March 16 & 19. On March
20, DMH proposed a significant scope change to the project that will affect budget &
schedule as well. A meeting is scheduled for March 28 to discuss this.   SCHEDULE: The
project is behind schedule owing to longer than anticipated working drawing preparation
time.    BUDGET: Project is within budget.    OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

METROPOLITAN ADA COMPLIANCE
 
 

Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 108355

 
Estimated Project Cost: $7,614,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4450-011-0001         $75,000.00 *OPDM0779         $75,000.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00           $4,788.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00           $4,788.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/200 02/15/2001 11/13/2000 12/15/2001     5.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E firm selected on November 13, 2001.  Fee negotiations are expected
to be concluded by April 2, 2001.  To date $75,000 has been provided to cover the
Preliminary Plan Phase.   SCHEDULE:  Preliminary Plans were originally scheduled to be
completed on February 15, 2001. However, the original schedule did not contemplate the
time necessarry to negotiate for an ADA survey or complete an ADA Survey of
Metropolitan. BUDGET:  The project is within budget.
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PROJECT INFORMATION
 

NAPA ADA COMPLIANCE
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107817

 
Estimated Project Cost: $1,353,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001        $179,000.00 00241A        $179,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,000.00         $15,120.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $179,000.00        $179,000.00         $15,120.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/21/2000 06/30/2001     8.00%
Working Drawings 02/15/2001 06/15/2001  -  -     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

Project Status:  Fee negotiations completed and executed contract with A/E Consultant
expected on April 20, 2001.  SCHEDULE:  Project is behind the original schedule due to
the time required to advertise and negotiate a fee with the Contractor.  The ADA Survey
and Preliminary Plans will be completed by June of 2001.  BUDGET:  The project is within
budget.  OTHER PERTINENT INFORMATION:  The are no other significant project issues at
this time.
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PROJECT INFORMATION
 

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781

 
Estimated Project Cost: $12,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(3)        $150,000.00 00167A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00         $40,487.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $40,487.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The final copy of the Investigative Study has been received and forwarded
to the Department of Mental Health and Department of Finance.  3 page estimate has been
prepared and was included in the final copy of the study.  SCHEDULE:  Project is on
schedule.   BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL REPLACE ROOFS
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

 
Estimated Project Cost: $994,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001         $67,000.00 00203A         $67,000.00
W 52/00 4440-011-0001         $61,000.00 00203A         $61,000.00
C 52/00 4440-011-0001        $866,000.00 00203A        $866,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,000.00         $67,000.00         $27,823.00
W         $61,000.00         $61,000.00           $2,628.00
C        $866,000.00        $866,000.00                 $0.00

 
PROJECT        $994,000.00        $994,000.00         $30,451.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/05/2000 01/02/2001 07/05/2000 02/16/2001  100.00%
Working Drawings 01/02/2001 03/15/2001 02/16/2001 04/15/2001   60.00%
Bid Period 03/15/2001 06/01/2001 04/15/2001 06/01/2001     0.00%
Construction 06/01/2001 12/03/2001 06/01/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Preliminary Plans are 100% .  Working Drawings are under way and are
scheduled for completion on April 15. A Categorical Exemption will be issued to comply
with CEQA  and hazardous materials survey is progressing.  SCHEDULE:  This project
started behind schedule due to the late assignment.  We have adjusted the front end
dates and have maintained the backend dates.   BUDGET:   Project is on Budget.   OTHER
PERTINENT INFORMATION: This project has been funded using special repair funds and
approval of the PWB will not be required.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: Coalinga, Fresno County
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 103557

 
Estimated Project Cost: $377,037,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-301-0001         $29,000.00 00289A         $29,000.00
S 324/98 4440-301-0001     $4,630,000.00 98189A     $4,630,000.00
P 50/99 4440-301-0660 (1)     $4,584,000.00 00013A     $4,584,000.00
W 50/99 4440-301-0660   $11,441,000.00 00291A     $1,579,640.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $4,659,000.00     $4,659,000.00     $4,403,875.02
P     $4,584,000.00     $4,584,000.00     $4,283,622.51
W   $11,441,000.00     $1,579,640.00         $24,318.00
C                 $0.00                 $0.00                $84.00

 
PROJECT   $20,684,000.00   $10,822,640.00     $8,711,899.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1998 12/08/2000 09/04/1998 12/08/2000  100.00%
Working Drawings 12/11/2000 07/31/2001 04/23/2001 04/23/2002     0.00%
Bid Period 08/01/2001 11/30/2001  -  -     0.00%
Construction 09/15/2001 11/15/2003  -  -     0.00%

 
 

Current Comments
 
 

March 2001:  PROJECT STATUS:  The State owned site adjacent to Pleasant Valley State
Prison in Coalinga, Fresno County has been selected as the site for the facility.  The
CEQA Notice of Determination was filled on October 6, 2000; the statutes of limitations
expired on November 6, 2000 without challenge.  Preliminary Plans were approved at the
December meeting of the Public Works Board.  SCHEDULE:  The project is experiencing
schedule impact due to unresolved real estate issues.  BUDGET:  The project is within
budget.
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PROJECT INFORMATION
 

PATTON ADA COMPLIANCE
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107783

 
Estimated Project Cost: $3,977,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001        $270,800.00 00240A        $270,800.00
W 52/00 4440-011-0001        $254,000.00 00240A        $254,000.00
C 52/00 4440-011-0001     $3,452,200.00 00240A     $3,452,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $270,800.00        $270,800.00         $19,139.45
W        $254,000.00        $254,000.00                 $0.00
C     $3,452,200.00     $3,452,200.00                 $0.00

 
PROJECT     $3,977,000.00     $3,977,000.00         $19,139.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/13/2000 06/30/2001     9.00%
Working Drawings 02/15/2001 06/15/2001  -  -     0.00%
Bid Period 06/15/2001 09/14/2001  -  -     0.00%
Construction 09/14/2001 02/26/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Fee negoitations completed with the A/E consultant.  Executed contract
expected by April 23, 2001.  SCHEDULE: An ADA survey will be completed by June 2001.
The original schedule did not contemplate the time necessary to perform an ADA Survey.
BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  The $672 expended
in the Working Drawing Phase is an input error and has been corrected.  The June 2001
Quarterly Report will reflect this correction.
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PROJECT INFORMATION
 

REPLACE AIR HANDLING UNITS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107820

 
Estimated Project Cost: $656,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001         $91,000.00 00211A         $91,000.00
C 52/00 4440-011-0001        $565,000.00 00211A        $565,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $91,000.00         $91,000.00           $7,476.00
C        $565,000.00        $565,000.00                 $0.00

 
PROJECT        $656,000.00        $656,000.00           $7,476.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001     5.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002     0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Client input received, scope is being revised.  SCHEDULE:  Working
drawings to be complete by November 1, 2001.  BUDGET:  Project is within budget.  OTHER
PERTINENT INFORMATION:  This is a Special Repair project funded from the General Fund.
CEQA documents are complete.
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PROJECT INFORMATION
 

REPLACE HVAC CONTROLS & COILS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107821

 
Estimated Project Cost: $374,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001         $92,000.00 00210A         $92,000.00
C 52/00 4440-011-0001        $282,000.00 00210A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $92,000.00         $92,000.00           $4,284.00
C        $282,000.00        $282,000.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00           $4,284.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001     5.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002     0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Client input received,  scope is being revised.  SCHEDULE:  Working
Drawings to be  completed by November 1, 2001.  BUDGET:  Project is within  budget.
OTHER PERTINENT INFORMATION:  This is a Special Repairs project funded from the General
Fund. CEQA documentation is complete.
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PROJECT INFORMATION
 

SPECIAL ROAD REPAIRS, PAVING
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107819

 
Estimated Project Cost: $1,218,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001        $160,000.00 00212A        $160,000.00
C 52/00 4440-011-0001     $1,058,000.00 00212A     $1,058,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $160,000.00        $160,000.00         $94,008.58
C     $1,058,000.00     $1,058,000.00                 $0.00

 
PROJECT     $1,218,000.00     $1,218,000.00         $94,008.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/05/2000 04/02/2001 01/24/2001 07/27/2001   10.00%
Bid Period 04/02/2001 08/01/2001 10/01/2001 02/11/2002     0.00%
Construction 08/01/2001 02/21/2002 03/12/2002 09/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Working drawings are in progress.  SCHEDULE:   Schedule reflects the
delay of start of construction to March 2002 due to concerns by PSB engineer that the it
will not be warm enough in February 2002 to commence paving.  BUDGET:   Project is
within budget.  OTHER PERTINENT INFORMATION:  This is a Special Repair project funded
from the General Fund.       
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PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: OPDM0557

 
Estimated Project Cost: $8,227,824.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C - -                 $0.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00        $258,468.80
W        $398,000.00        $398,000.00        $393,153.66
C     $7,570,824.00     $6,213,324.00     $6,100,629.02

 
PROJECT     $8,227,824.00     $6,870,324.00     $6,752,251.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 05/20/1995 02/28/1996 05/20/1996 08/15/1996  100.00%
Working Drawings 12/15/1996 05/28/1997 10/09/1996 03/06/1999  100.00%
Bid Period  -  - 03/07/1999 06/07/1999  100.00%
Construction 06/14/1999 10/25/2000 06/14/1999 01/19/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Still waiting for signage to be completed.  PROJECT SCHEDULE:
Construction completion date was mid-January.  BUDGET:  On budget. OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 102795

 
Estimated Project Cost: $2,301,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2)         $95,000.00 98151A         $95,000.00
W 324/98 5100-301-0870(2)        $127,000.00 99011A        $127,000.00
C 50/99 5100-301-0871(1)     $1,652,000.00
C 50/99 5100-301-0870 (2)        $427,000.00 00003A     $1,582,839.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $71,656.33
W        $127,000.00        $127,000.00        $124,320.44
C     $2,079,000.00     $1,582,839.00     $1,549,299.14

 
PROJECT     $2,301,000.00     $1,804,839.00     $1,745,275.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/25/1998 02/11/1999 08/25/1998 03/12/1999  100.00%
Working Drawings 02/13/1999 10/17/1999 03/31/1999 10/21/1999  100.00%
Bid Period 10/18/1999 01/03/2000 10/22/1999 02/17/2000  100.00%
Construction 01/04/2000 12/08/2000 02/17/2000 02/08/2001  100.00%

 
 

Current Comments
 
 

04/23/2001 PROJECT STATUS: This project is in closeout.  Construction start date on
03/13/2000.   Project completed 02/09/2001.  Client agency moved into building on
02/16/2001.  SCHEDULE:  The project was delayed due to change orders, phone company late
installing phone lines, and PIA 1 month delay in delivery of partitions.  BUDGET:  The
project is within budget.  OTHER PERTINENT INFORMATION:  This project will not be
reported in the 06/2001 Quarterly Report.
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PROJECT INFORMATION
 

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,988,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 50/99 5100-301-0870 (3)        $127,000.00 *00078F        $127,000.00
C 52/00 5100-301-0870 (3)     $1,782,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $78,160.00
W        $127,000.00        $127,000.00         $89,975.75
C     $1,782,000.00                 $0.00                 $0.00

 
PROJECT     $1,988,000.00        $206,000.00        $168,135.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 06/04/2001   95.00%
Bid Period 11/02/2000 03/02/2001 06/05/2001 09/25/2001     0.00%
Construction 03/03/2001 03/06/2002 09/26/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings approximately 95% complete.   SCHEDULE: The project is
delayed due to resolution of design issues and review time taken by the State Fire
Marshal.  BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION: Difficulty finding
swing space could delay the bidding and construction of the project.
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PROJECT INFORMATION
 

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 50/99 5100-301-0870(1)        $157,000.00 *00079F        $157,000.00
C 52/00 5100-301-0870(1)     $2,301,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00        $132,947.00
W        $157,000.00        $157,000.00        $117,928.65
C     $2,301,000.00                 $0.00                 $0.00

 
PROJECT     $2,592,000.00        $291,000.00        $250,875.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 05/26/2001   95.00%
Bid Period 11/02/2000 03/02/2001 05/27/2001 09/15/2001     0.00%
Construction 03/03/2001 03/06/2002 09/16/2001 09/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are approximately 95% complete.   SCHEDULE:  The project
is delayed due to resolution of design issues and review time by State Fire Marshal.
BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION:  Difficulty finding swing
space could delay the bidding and construction of the project.
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PROJECT INFORMATION
 

ASP AVENAL STORM DRAINAGE
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

 
Estimated Project Cost: $1,342,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P 50/99 5240-001-0001(a)        $124,000.00 99284A        $124,000.00
W 50/99 5240-001-0001(a)        $111,000.00 00081A        $111,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,865.30
P        $124,000.00        $124,000.00         $62,542.00
W        $111,000.00        $111,000.00         $81,868.80
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,000.00        $315,000.00        $224,276.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/29/1998 02/26/1999 10/20/1998 06/23/1999  100.00%
Preliminary Plans 02/27/1999 09/28/1999 11/02/1999 04/07/2000  100.00%
Working Drawings 09/29/1999 05/11/2000 06/20/2000 01/22/2001  100.00%
Bid Period 05/12/2000 07/25/2000  -  -     0.00%
Construction 07/26/2000 12/10/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are complete. SCHEDULE: Project is behind schedule.
Funding for Working Drawings was received on 5/31/00, much later than originally
scheduled. Funding for Construction Phase is not available as yet.  Bid documents were
completed on February 6, 2001. Client will conduct in-house cost evaluation before
releasing construction funds. Receipt of construction funds is expected by early May of
2001.  BUDGET:  Project is within budget. OTHER PERTINENT INFORMATION: Project is
utilizing Special Repair funds.
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PROJECT INFORMATION
 

AVENAL ASP CCCMS
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0764

 
Estimated Project Cost: $989,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $93,000.00 00042A         $93,000.00
C 52/00 5240/301/0001(53)        $590,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,199.00
W         $93,000.00         $93,000.00         $42,845.70
C        $590,000.00                 $0.00                 $0.00

 
PROJECT        $730,000.00        $140,000.00         $90,044.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 04/15/2000 03/30/2001   90.00%
Bid Period 06/18/1999 07/18/1999 04/23/2001 08/09/2001     0.00%
Construction 07/19/1999 07/19/2000 08/24/2001 05/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final documents are in review at CDC and PMB.  SCHEDULE: The project is
currently on schedule. BUDGET: The project is currently within budget.  OTHER PERTINENT
INFORMATION: Original schedule was delayed approximately one year due to funding issues.
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PROJECT INFORMATION
 

BOILER REPLACEMENT CTF SOLEDAD
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

 
Estimated Project Cost: $6,294,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
P 50/99 5280-001-00001(a)        $177,000.00 99282A        $177,000.00
W 50/99 5280-001-00001(a)        $271,000.00 99282A        $271,000.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $67,953.50
P        $177,000.00        $177,000.00        $114,639.05
W        $271,000.00        $271,000.00        $142,657.81
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $516,000.00        $516,000.00        $325,250.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
Preliminary Plans 02/20/1999 12/20/1999 10/29/1999 04/26/2000  100.00%
Working Drawings 12/21/1999 06/16/2000 04/27/2000 04/01/2001   99.00%
Bid Period 06/17/2000 10/13/2000  -  -     0.00%
Construction 10/13/2000 10/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% Working Drawings (for Central Facility - Boiler 1) have been
completed and submitted to client for review and approval of funds to proceed to bid.
50% Working Drawings (for South Facility) have been commented on by client, and
architect is preparing revised drawings. SCHEDULE:   Project is currently behind
schedule due to client requested revisions due to budget constaints. BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: Due to delays in funding for construction,
sequencing of boiler replacement has been amended to replace Central Facility boiler
No.1 first, followed by South Facility boilers, and boilers 2, 3, & 4 at the Central
Facility last. Funding for construction has not yet been identified by client.  Project



is utilizing Special Repair funds.
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PROJECT INFORMATION
 

CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103649

 
Estimated Project Cost: $1,217,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W EO C99/00-66         $43,000.00 00019A         $43,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $184,640.00
W        $109,000.00        $109,000.00         $91,352.94
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,217,000.00        $296,000.00        $275,992.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 10/15/1998 09/01/1998 01/15/1999  100.00%
Working Drawings 12/14/1998 02/12/1999 01/18/1999 04/02/2001   90.00%
Bid Period  -  - 04/03/2001 07/16/2001     0.00%
Construction  -  - 07/17/2001 01/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Due to the delays encountered in obtaining DHS approval, the decision has
been made to wait for the completion of  Phase II potable water project and combining
them into one bid package to obtain savings for the State.  DHS has tentatively approved
the installation of production ground water wells.  SCHEDULE:  Project has been delayed
in obtaining DHS approval to construct groundwater production wells.  BUDGET: Project is
within budget.
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PROJECT INFORMATION
 

CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103650

 
Estimated Project Cost: $11,069,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00 00085A   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $330,627.30
W        $472,000.00        $472,000.00        $381,395.92
C   $10,261,000.00   $10,261,000.00                 $0.00

 
PROJECT   $11,069,000.00   $11,069,000.00        $712,023.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 11/30/1998 11/01/1998 05/14/1999  100.00%
Working Drawings 01/18/1999 05/14/1999 05/17/1999 04/02/2001   95.00%
Bid Period 05/14/1999 09/01/1999 04/02/2001 07/15/2001     0.00%
Construction 10/14/2000 10/13/2000 07/16/2001 11/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design documents are being revised to reflect deletion of emergency
generator because institution is obtaining a emergency generator through another source.
SCHEDULE: Project has been delayed because of value engineering to reduce construction
cost and design changes to address DHS concerns about wasterwater treatment plant being
adjacent to groundwater production wells.  BUDGET:  Project exceeds construction
appropriation and a augmentation request will be prepared and sent to client agency.
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PROJECT INFORMATION
 

CCWF CHOWCHILLA CCCMS
 
 

Project Location: CCWF - CHOWCHILLA
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0758

 
Estimated Project Cost: $856,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00 99323A        $109,000.00
C 52/00 5240-301-0001(58)        $652,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $45,379.50
W        $109,000.00        $109,000.00         $42,308.74
C        $652,000.00                 $0.00                 $0.00

 
PROJECT        $815,000.00        $163,000.00         $87,688.24

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 03/30/2001  100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001     0.00%
Construction 10/23/1999 06/22/2000 08/10/2001 08/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Revised construction estimate was received 3/13/01. SCHEDULE:  Project
is to be bid with OPDM 0759.  A PWB screening to combine OPDM 0758 and OPDM 0759 was
held on  3/28/01. The decision was delegated and the 14d was signed on 3/28/01.  The
project is scheduled to begin advertising on 4/9/2001  BUDGET:  The project is currently
within budget. OTHER PERTINENT INFORMATION:  Original schedule was delayed approximately
one year due to funding issues.
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PROJECT INFORMATION
 

CCWF CHOWCHILLA RCSE & EOP
 
 

Project Location: CCWF CHOWCHILLA
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0759

 
Estimated Project Cost: $1,595,400.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00 99322A        $213,000.00
C 52/00 5240-30-0001(57)     $1,184,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $14,080.00
P        $106,000.00        $106,000.00         $73,413.19
W        $213,000.00        $213,000.00         $77,279.40
C     $1,184,000.00                 $0.00                 $0.00

 
PROJECT     $1,503,000.00        $319,000.00        $164,772.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 11/13/1999 03/30/2001  100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001     0.00%
Construction 07/19/1999 07/19/2000 08/10/2001 08/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Revised construction estimate was received on 3/13/01. Project is to be
bid with OPDM 0758.  SCHEDULE:  A PWB screening to combine OPDM 0758 and OPDM 0759 was
held on 3/28/01. the decision was delegated and the 14d was signed on 3/28/01.  The
project is scheduled to begin advertising on 4/9/2001.   BUDGET: The project is
currently within budget.  SCHEDULE: The project is currently on schedule.    OTHER
PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $171,397.11
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00        $171,397.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 04/01/2001   95.00%
Working Drawings 08/01/2000 01/20/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase documents and estimate completed January 2000.
Extra services for alternative design approaches and estimates completed March 2001.
SCHEDULE:  Project on hold.  CDC will present the project for FY 2001/2002 budget
consideration.   BUDGET:  Project Preliminary Plan Phase estimate exceeds budgeted
amount.  OTHER PERTINENT INFORMATION:  Preliminary Plan Phase is still active with
project alternatives being considered.
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PROJECT INFORMATION
 

CIM CHINO CCCMS
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0770

 
Estimated Project Cost: $787,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)         $91,000.00 99320A         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $44,963.00
W         $91,000.00         $91,000.00         $38,826.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $136,000.00        $136,000.00         $83,789.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 04/30/2001   95.00%
Bid Period 08/11/1999 12/13/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended, and  executed.  SCHEDULE: WD are 95% complete.
WD's were approved by CSFM and DSA on 2-1-01. RBB Architects is in the process of
incorporating CDC's final review comments.    Final completion date was extended for
CDC's final review.  BUDGET:  The project is currently on budget for the Working Drawing
Phase. OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year
due to funding issues. 
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PROJECT INFORMATION
 

CIM CHINO ENERGY RETROFIT
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173

 
Estimated Project Cost: $1,701,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229�        $121,590.00 99031B        $121,590.00
W 1686/55 8850-801-0660229         $91,630.00 99031B         $91,630.00
C 1686/55 8850-801-0660229     $1,300,725.00 00281B        $947,925.00
C 1686/55 8850-801-0660229        $139,580.00 99031B        $139,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $121,590.00        $121,590.00        $104,194.66
W         $91,630.00         $91,630.00         $90,939.75
C     $1,440,305.00     $1,087,505.00        $175,565.13

 
PROJECT     $1,653,525.00     $1,300,725.00        $370,699.54

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 02/11/2000 07/30/1999 02/18/2000  100.00%
Working Drawings 02/21/2000 05/25/2000 02/19/2000 09/15/2000  100.00%
Bid Period 05/26/2000 08/29/2000 09/20/2000 01/10/2001  100.00%
Construction 08/30/2000 08/28/2001 02/08/2001 10/16/2001     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were received on 11/15/2000.  The project was awarded to the lowest
bidder and the contract was executed.  Contract execution was delayed as the contractor
needed to revise his insurance submittal.   SCHEDULE: The out to bid date was delayed as
a result of a quality control review and necessary revisions to the Division 1
Specifications.  The Bid was delayed due to lack of bidder response to the mandatory
Pre-Bid walk.  The Bid date was revised by addendum.  Besides these delays, it was
anticipated that construction would be completed near the "Original Complete" date
however the most recent delay in the contract execution may dampen that.  We will ask
the contractor if he can better the stipulated contract duration.  Construction began on
02/08/2001.  BUDGET: The project bid was within budget.  OTHER PERTINENT INFORMATION:



Asbestos was found by the contractor in one location and resolution to the abatement
process is in progress.  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

 
Estimated Project Cost: $7,227,195.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7)        $706,000.00 *92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 *93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 *94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 *95028B     $1,784,000.00
S 303/95 5240-001-001        $335,000.00 *95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 *97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 *97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 *98106A         $10,000.00
W 50/99 5240-001-0001 (a)         $96,000.00 *00053A         $96,000.00
W 52/00 5240-001-0001 (a)        $138,000.00 *00261A        $138,000.00
W 282/97 5240-98-301        $132,000.00 *98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 *99033A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 *99108A        $320,000.00
C 324/98 5240-301-001 (11)     $2,639,995.00 *00208A     $2,639,995.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,993,862.20
P        $802,000.00        $802,000.00        $720,685.08
W        $723,200.00        $723,200.00        $555,940.47
C     $2,639,995.00     $2,639,995.00        $173,961.47

 
PROJECT     $7,227,195.00     $7,227,195.00     $4,444,449.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
Preliminary Plans 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
Working Drawings 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
Bid Period 01/01/1998 02/01/1998 08/15/1999 10/18/2000  100.00%
Construction 03/15/1998 11/15/1998 10/16/2000 11/15/2001     3.00%
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Current Comments
 
 

PROJECT STATUS: Drilling Monitoring and Exploration Wells in preparation for locating
Extraction Wells. SCHEDULE: On Schedule BUDGET:No Budget Changes. OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

CIM CHINO RCSE
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0772

 
Estimated Project Cost: $1,438,800.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)        $165,000.00 99321A        $165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $81,960.70
W        $165,000.00        $165,000.00         $59,282.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,000.00        $247,000.00        $141,243.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 04/30/2001   95.00%
Bid Period 08/11/1999 12/13/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is amended and executed.  SCHEDULE: WD are 95% complete. WD's
were approved by DSA on 2-1-01.  RBB Architects is in the process of incorporating CDC's
final review comments.  Final completion date was extended for CDC's final review.
BUDGET:  The project is currently on budget for the Working Drawing Phase.  OTHER
PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues.
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PROJECT INFORMATION
 

CIM CHINO REPLACE LOCKING DEVICES
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

 
Estimated Project Cost: $2,024,110.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 *93089B         $72,583.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 *98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00 00060A     $1,750,110.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $72,583.00         $79,921.71
W        $129,000.00        $129,000.00        $110,753.15
C     $2,395,000.00     $1,750,110.00         $25,649.81

 
PROJECT     $2,611,500.00     $1,951,693.00        $216,324.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1994 01/13/1995 02/01/1995 10/23/1995  100.00%
Working Drawings 01/16/1995 05/11/1995 08/12/1998 01/14/2000  100.00%
Bid Period 05/12/1995 10/04/1995 01/15/2000 05/08/2000  100.00%
Construction 10/05/1995 12/20/1996 05/09/2000 10/17/2001   20.00%

 
 

Current Comments
 
 

PROJECT STATUS: On-site electrical work has begun. Main body of contractor's forces to
begin by end of March. The institution will have one tier vacated for the contractor's
use. Due to this very late start of on-site work, it is unlikely that work will be
complete according to the contract schedule. Contractor has been notified that,
according to contract provisions, payment will be witheld for work that is behind
schedule. PROJECT SCHEDULE: Contractor is approx. 3 mo. behind approved project
schedule.  BUDGET:  Within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CIM CHINO TB/HIV CONTROLS
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106113

 
Estimated Project Cost: $1,107,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00 00082A         $80,000.00
C 52/2000 5240-301-0001(13)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,920.00
W         $80,000.00         $80,000.00         $18,116.96
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,107,000.00        $140,000.00         $78,036.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 09/17/1999 04/18/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 05/21/2000 07/24/2001   90.00%
Bid Period 09/08/2000 02/05/2001 07/24/2001 12/12/2001     0.00%
Construction 02/05/2001 11/06/2001 12/12/2001 09/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings 90% complete.  SCHEDULE:  Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings delayed additional 120 days to coordinate other CDC project work in the same
building as this project, and additional 60 days to modify HVAC design to meet objective
of work without modifying cell doors.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

CIW FRONTERA CCCMS & EOP
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0767

 
Estimated Project Cost: $982,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00 00047A        $127,000.00
C 52/00 5240-301-0001(50)        $791,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $57,954.00
W        $127,000.00        $127,000.00         $52,001.16
C        $791,000.00                 $0.00                 $0.00

 
PROJECT        $982,000.00        $191,000.00        $109,955.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/04/2001   95.00%
Bid Period 10/27/1999 10/27/1999 06/15/2001 08/23/2001     0.00%
Construction 12/14/1999 12/13/2000 10/30/2001 10/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000.  The State Fire Marshal and Access Compliance received
their copies November 28, 2000.  The 100% CD's were re-submitted to CDC for final review
on March 26, 2001.  SCHEDULE:  The schedule has been updated to include the extra
reviews.  BUDGET:  Form 22 for the Working Drawing phase was approved May 1, 2000.  The
project is still underfunded for Construction in the 2000/2001 budget.  OTHER PERTINENT
INFORMATION:  The NIC for the Working Drawings was removed and all the contract
amendments were fully executed September 26, 2000.  The new appropriations for the
Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol
outlay.
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PROJECT INFORMATION
 

CIW FRONTERA RCSE
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0766

 
Estimated Project Cost: $760,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00 00046A         $79,000.00
C 52/00 5240-301-0001(51)        $641,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $38,349.00
W         $79,000.00         $79,000.00         $35,101.32
C        $641,000.00                 $0.00                 $0.00

 
PROJECT        $760,000.00        $119,000.00         $73,450.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 05/17/2001   95.00%
Bid Period 02/18/2000 03/10/2000 06/28/2001 09/06/2001     0.00%
Construction 03/12/2000 03/12/2001 11/13/2001 11/07/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000.  The State Fire Marshal and Access Compliance received
their copies November 28, 2000.  The 100% CD's were re-submitted to CDC for final review
on March 26, 2001.  SCHEDULE:  The schedule has been updated to include the extra
reviews.  BUDGET:  Form 22 for the Working Drawing phase was approved May 1, 2000.  The
project is still underfunded for Construction in the 2000/2001 budget.  OTHER PERTINENT
INFORMATION:  The NIC for the Working Drawings was removed and all the contract
amendments were fully executed September 26, 2000.  The new appropriations for the
Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol
outlay.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103538

 
Estimated Project Cost: $6,566,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
P 324/98 5240-301-0001(18)         ($9,304.00) To WD's         ($9,304.00)
W 324-98 5240-301-0001(18)        $258,000.00 00094A        $258,000.00
W 324/98 5240-301-0001(18)           $9,304.00 From PP's           $9,304.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $263,696.00        $263,696.00        $263,696.09
W        $267,304.00        $267,304.00         $26,018.59
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $531,000.00        $531,000.00        $289,714.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 06/09/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 06/10/2000 04/23/2001   95.00%
Bid Period 01/21/2001 05/20/2001  -  -     0.00%
Construction 05/21/2001 03/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: (03/05/01) Working drawings have been submitted to State Fire Marshall,
Access Compliance, for review. BUDGET:  Project was approximately 8-10% over budget at
50% Working Drawings. Department of Finance (DOF) was notified of probable deficit.
SCHEDULE: Final cost estimate and probable augmentation request to DOF in Late April,
2001.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 107827

 
Estimated Project Cost: $901,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001        $152,000.00 00131A        $152,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $152,000.00        $152,000.00         $62,762.72
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00        $152,000.00         $62,762.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/2000 01/15/2001 07/01/2000 05/01/2001   50.00%
Working Drawings 01/16/2001 04/13/2001 05/02/2001 09/04/2001     0.00%
Bid Period 04/16/2001 07/16/2001 02/01/2002 05/01/2002     0.00%
Construction 07/17/2001 11/15/2001 07/15/2002 11/15/2002     0.00%

 
 

Current Comments
 
 

STATUS:  100% schematic drawings have been forwarded to regulatory agencies for their
review and comment.  Due to their sensitivity, no further design work will proceed until
we have their concurrence with the design.  It will take 4 months to obtain regulatory
permits after approval of design. SCHEDULE:  Project has been delayed pending review
comments from regulatory agencies.  Note, ACOE does not allow construction work in
Chorro Creek from 11/15 to 7/15. BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO WASTWATER UPGRADE
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $27,681,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00
W 52/00 5240-301-0001(20)     $1,104,000.00 00139A     $1,104,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00        $917,289.14
W     $1,104,000.00     $1,104,000.00        $940,440.10
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,054,000.00     $2,054,000.00     $1,857,729.24

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/16/1999 04/13/2000 08/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 04/15/2001 08/01/2000 04/15/2001   90.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  90% working drawings have been distributed to client agency for review
and comment.  PROJECT SCHEDULE:  Project is on schedule.  BUDGET:  Project is within
budget.
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PROJECT INFORMATION
 

CMF VACAVILLE FOOD SERVICE STUDY
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107604

 
Estimated Project Cost: $100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $100,000.00 00107A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00        $100,000.00         $14,605.58
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $14,605.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/2000 04/13/2001 09/15/2000 06/22/2001   30.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS:  4/15/01 - A/E Contract approved 3-8-01, Notice to Proceed on 3-12-01,
preparation of study is underway.   SCHEDULE:  Project is on Schedule per Notice to
Proceed 3/12/01, 120 day completion.  BUDGET:  Project is on Budget.  OTHER PERTINENT
INFORMATION:  No significant project issues at this time.
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PROJECT INFORMATION
 

CMF VACAVILLE TB/HIV CONTROLS
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106114

 
Estimated Project Cost: $612,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00 00179A         $37,000.00
C 52/2000 5240-301-0001(16)        $543,000.00 01034A        $543,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $31,976.50
W         $37,000.00         $37,000.00         $14,008.69
C        $543,000.00        $543,000.00                 $0.00

 
PROJECT        $612,000.00        $612,000.00         $45,985.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 10/04/1999 07/14/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 08/02/2000 05/25/2001  100.00%
Bid Period 09/08/2000 02/05/2001 05/25/2001 10/01/2001     0.00%
Construction 02/05/2001 07/09/2001 10/01/2001 01/14/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings 100% complete.  SCHEDULE: Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings were delayed for CDC medical approval. DOF approval and Bidding were delayed
while CDC were negotiating the project be accomplished with IDL. BUDGET: Project at 100%
Working Drawings is on budget.  OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

CRC NORCO CCCMS
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0765

 
Estimated Project Cost: $835,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)         $87,000.00 00048A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,989.55
W         $87,000.00         $87,000.00           $8,510.72
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $131,000.00        $131,000.00         $52,500.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 10/02/2000 05/31/2001   75.00%
Bid Period 08/11/1999 12/03/1999 06/15/2001 08/18/2001     0.00%
Construction 12/04/1999 12/13/2000 10/14/2001 10/14/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PWB approval received on January 7, 2000, Form 22 for Working Drawings
approved on 4/4/00.  SCHEDULE: WD's are 75% complete.  RBB Architects is in the process
of incoporating DSA-Office of Regulation Services and CDC's review comments.  OTHER
PERTINENT INFORMATION: Original schedule was delayed due to funding issues.
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PROJECT INFORMATION
 

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE
 
 

Project Location: PATTON STATE HOSPITAL
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102743

 
Estimated Project Cost: $10,916,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
S 324/98 5240-301-0001(272)      ($132,000.00) to PP's      ($132,000.00)
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00
P 324/98 5240-301-0001(272)        $132,000.00 from S        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $214,000.00        $214,000.00        $194,304.58
P        $559,000.00        $559,000.00           $5,124.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00        $199,428.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/16/1998 03/11/1999 10/16/1998 01/31/2001  100.00%
Preliminary Plans 03/12/1999 02/05/2000 02/01/2001 01/11/2002     5.00%
Working Drawings 04/06/2000 08/23/2000  -  -     0.00%
Bid Period 08/24/2000 10/29/2000  -  -     0.00%
Construction 10/30/2000 10/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS (04/16/01): Project is in Preliminary Plan Phase. BUDGET: Total project
cost exceeds augmentation limit of original appropriation basis; a new appropriation
will be requested at conclusion of Preliminary Plans. SCHEDULE: CEQA and Preliminary
Plans scheduled to be completed January, 2002.
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PROJECT INFORMATION
 

CRC NORCO REPLACEMENT MEN'S DORM
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103541

 
Estimated Project Cost: $63,000,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
P 324/98 5240-301-0001      ($484,704.00) To WD's      ($484,704.00)
W 324/98 5240-301-0001        $494,000.00 00226A        $494,000.00
W 52/00 5240-301-001(32)        $119,000.00 01036A        $119,000.00
W 324/98 5240-301-0001        $484,704.00 From PP's        $484,704.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $548,296.00        $498,296.00        $485,834.26
W     $1,097,704.00     $1,097,704.00        $231,163.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,646,000.00     $1,596,000.00        $716,997.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 09/08/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 09/08/2000 06/01/2001   65.00%
Bid Period 01/21/2001 05/20/2001  -  -     0.00%
Construction 05/21/2001 03/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: (3/2/01) Working drawings Phases 0 and I underway. 50% review completed.
BUDGET: Project is on budget. SCHEDULE: Extension of time to WD Phase to allow AE
sufficient time to incorporate into construction documents preliminary plan phase
dormitory prototype changes.
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PROJECT INFORMATION
 

CSP - SAC CCCMS & EOP
 
 

Project Location: CSP - SAC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0773

 
Estimated Project Cost: $1,983,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00
C CH 52/00 5240-303-0001(45)     $1,284,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $175,466.11
W        $371,000.00        $371,000.00        $118,533.22
C     $1,284,000.00                 $0.00                 $0.00

 
PROJECT     $1,840,000.00        $556,000.00        $293,999.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 04/09/1999  100.00%
Working Drawings 12/01/1998 06/01/1999 04/10/1999 11/13/2000  100.00%
Bid Period 07/01/1999 07/15/1999  -  -     0.00%
Construction 09/30/2000 09/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All bids received on February 8, 2001 have been rejected for lack of
sufficient funding. Awaiting direction from CDC and DOF.  SCHEDULE:  Project is behind
the original schedule due to time required to site the project prior to starting PPs,
A/E contracting difficulties, increased design review time, and the relocation of the
CCCMS space.  BUDGET:  Project is over budget based on bid results.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CSP CORCORAN CCCMS & EOP
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0760

 
Estimated Project Cost: $2,291,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00 99324A        $343,000.00
C 52/00 5240-301-0001(56)     $1,519,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $18,400.00
P        $172,000.00        $172,000.00        $109,360.54
W        $343,000.00        $343,000.00        $107,152.42
C     $1,519,000.00                 $0.00                 $0.00

 
PROJECT     $2,034,000.00        $515,000.00        $234,912.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 11/13/1999 03/30/2001  100.00%
Bid Period 07/02/1999 07/02/1999 04/02/2001 07/26/2001     0.00%
Construction 10/23/1999 06/12/2000 08/01/1301 08/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Revised construction  estimate was received on 3/13/01. SCHEDULE:  Final
construction documents are being reviewed.  The 14d was signed on 3/28/2001 and the
project is scheduled to begin advertising on 4/9/2001.  BUDGET:  The project is
currently within budget.  OTHER PERTINENT INFORMATION: Original schedule was delayed
approximately one year due to funding issues. .
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PROJECT INFORMATION
 

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

 
Estimated Project Cost: $150,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $48,830.29
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $48,830.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 12/01/1999 10/27/1999 07/14/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary report of the fire alarm system has been accepted by CDC.
Project will be on hold pending resolution of fundng issues.  SCHEDULE:  The schedule
for this portion of the project has been extended due to augmentation of  funding for
this phase.  BUDGET:  Potential concern with the funding for this project.  As proposed
the project would be funded through special repairs.
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PROJECT INFORMATION
 

CSP IMPERIAL CTC - PHASE II
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

 
Estimated Project Cost: $2,803,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00
C 52/2000 5240-301-0001(63)     $2,527,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,227.00
W        $168,000.00        $168,000.00        $119,928.50
C     $2,527,000.00                 $0.00                 $0.00

 
PROJECT     $2,803,000.00        $276,000.00        $227,155.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 05/01/2001   99.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/21/2000 12/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: HMC is finalizing the plans and specifications. PMB and HMC will meet
with DSA-Access Compliance and the State Fire Marshal in April to secure final approval.
PMB has generated the certification letter to OSHPD. SCHEDULE:  Project has been
delayed five months due to implementation and administration of the OSHPD Peer Review
process. BUDGET:  Construction funding was allocated again in the FY 2000/2001
Governor's Budget at $2,527,000. Construction cost is over budget based on HMC's 100% CD
submittal. OTHER PERTINENT INFORMATION: CDC has confimed that construction will be
performed by the Inmate Day Labor Program.
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PROJECT INFORMATION
 

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107792

 
Estimated Project Cost: $410,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 5240-301-0001(40)         $32,000.00 00221A         $32,000.00
W 52/2000 5240-301-0001(40)         $47,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $16,008.42
W         $47,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $32,000.00         $16,008.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 05/11/2001 11/03/2000 07/07/2001   20.00%
Working Drawings 06/08/2001 03/04/2002 08/03/2001 05/06/2002     0.00%
Bid Period 03/04/2002 08/20/2002  -  -     0.00%
Construction 08/20/2002 01/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans delayed in selection process of A&E, and CDC requested
relocation of work to be per the original COBCP. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

CSP SACRAMENTO FIRING RANGE MODIFICATIONS
 
 

Project Location: CSP SACRAMENTO
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107793

 
Estimated Project Cost: $1,289,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(65)        $108,000.00 00223A        $108,000.00
W 52/00 5240-301-0001(65)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00         $25,448.00
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $108,000.00         $25,448.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 11/10/2000 08/03/2000 05/11/2001   75.00%
Working Drawings 11/10/2000 03/30/2001 05/14/2001 07/30/2001     0.00%
Bid Period 04/02/2001 07/19/2001  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: 4/15/01 - Design development submittal 90% complete, submittal scheduled
for 4/20/01, PWB agenda package scheduled for submittal to DOF for 4/23/01.  SCHEDULE:
Categorical Exemption end of review period 1/31/01, scheduled for PP submittal for PWB
approval 5/11/01.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No
significant project issues at this time.
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PROJECT INFORMATION
 

CSP SOLANO CCCMS
 
 

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0769

 
Estimated Project Cost: $770,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7)         $47,000.00 97157A         $47,000.00
W CH 324/98 5240-303-0001(16)         $94,000.00 00051A         $94,000.00
C CH 52/00 5240-303-0001(48)        $585,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $39,850.42
W         $94,000.00         $94,000.00         $56,285.60
C        $585,000.00                 $0.00                 $0.00

 
PROJECT        $726,000.00        $141,000.00         $96,136.02

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 05/16/2001   95.00%
Bid Period 08/01/2000 11/29/2000 05/17/2001 08/14/2001     0.00%
Construction 11/30/2000 11/30/2001 08/15/2001 11/05/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 95% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

CSP SOLANO CTC - PHASE II
 
 

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

 
Estimated Project Cost: $3,641,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17)         $86,000.00 98202A         $86,000.00
W 52/2000 5240-301-0001(18)        $150,000.00 00155A        $150,000.00
C 52/2000 5240-301-0001(18)     $3,405,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,558.03
W        $150,000.00        $150,000.00        $102,958.62
C     $3,405,000.00                 $0.00                 $0.00

 
PROJECT     $3,641,000.00        $236,000.00        $188,516.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/21/1998 04/21/1999 09/21/1998 07/14/2000  100.00%
Working Drawings 06/16/1999 10/29/1999 07/17/2000 07/23/2001   99.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/21/2000 03/20/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  HMC has submitted the 100% drawings and specifications to PMB, CDC, and
the Peer Review contractor (Dean F. Unger) for the final back-check/review.  So few
comments were made by Dean's team that a Peer Review team meeting was not necessary on
this project.  SCHEDULE:  Working Drawings had progressed on schedule but were delayed
approximately four months due to the Peer Review retainer contract amendment problem.
BUDGET: Construction funding was appropriated in the FY 2000/2001 Budget at $3,405,000.
CDC is requesting re-appropriation of construction funds in FY 2001-2002. OTHER
PERTINENT INFORMATION: CDC has confirmed that construction will be performed by the
Inmate Day Labor Program.  
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PROJECT INFORMATION
 

CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
 
 

Project Location: CSP-SACRAMENTO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDM0724

 
Estimated Project Cost: $2,125,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 162/96 5240-001-081(a)                 $0.00 97044A       ($33,000.00)
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W 50/99 5240-001-0001(a)         $33,000.00 00005A         $33,000.00
W 52/00 5240-001-0001(a)         $12,000.00 00245A         $12,000.00
W 162/96 5240-001-081(a)                 $0.00 97044A         $33,000.00
W 50/99 5240-001-0001(a)        $126,000.00 99253A        $126,000.00
C 52/00 5240-001-0001(a)     $1,848,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $120,000.00         $87,000.00         $86,980.50
P                 $0.00                 $0.00                 $0.00
W        $171,000.00        $204,000.00        $173,776.54
C     $1,848,000.00                 $0.00                 $0.00

 
PROJECT     $2,139,000.00        $291,000.00        $260,757.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/07/1997 01/05/1998 10/14/1997 03/15/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/01/2000 10/01/2000 05/25/2000 04/06/2001   99.00%
Bid Period 05/20/2000 05/20/2000 04/09/2001 04/13/2001     0.00%
Construction 05/21/2000 03/31/2001 04/16/2001 04/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are complete. The 100% working drawing submittal has
been finalized by the consultant and submitted to the State Fire Marshal. Front end
specs have been prepared by PMB. SCHEDULE: The project is behind original schedule due
to the addition of the minimum support buildings to the project scope.  BUDGET: The
project is on budget for the current scope of work.  OTHER PERTINENT INFORMATION: An
allocation of CDC Special Repair funds was made for construction and a transfer of funds



is in process.
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PROJECT INFORMATION
 

CTC - PHASE II CIW FRONTERA
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

 
Estimated Project Cost: $14,077,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23)        $399,000.00 98196A        $399,000.00
W 324/98 5240-301-0001(23)        $704,000.00 99280A        $704,000.00
C 52/2000 5240-301-0001(29)   $12,974,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00        $398,457.20
W        $704,000.00        $704,000.00        $639,381.33
C   $12,974,000.00                 $0.00                 $0.00

 
PROJECT   $14,077,000.00     $1,103,000.00     $1,037,838.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 10/08/1999  100.00%
Working Drawings 07/14/1999 12/28/1999 10/11/1999 04/13/2001   99.00%
Bid Period 03/14/2000 03/14/2000 04/16/2001 07/20/2001     0.00%
Construction 05/16/2000 01/07/2002 07/23/2001 03/21/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The final plans and specifications have been reviewed and approved by
the State Fire Marshal and DSA's Access Compliance Unit. PMB's front end specifications
are complete and HMC is making the final PMB edits to their technical specs. SCHEDULE:
Project is seven months behind schedule due to unforeseen delays implementing and
administering the OSHPD Peer Review process.  BUDGET:  Construction funds appropriated
in the amount of $12,974,000 in July 2000 budget.  Construction cost is over budget
based on consultant's 100% CD submittal.  A shortfall is also projected in Agency
Retained funds and material testing. OTHER PERTINENT INFORMATION:  PMB has finalized a
Project Service Agreement with PSB-CSS to provide an OSHPD certified inspector during
the construction phase. PMB has selected URS Corporation to provide construction
managment services for the project.
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PROJECT INFORMATION
 

DVI TRACY RENOVATE "Y" AND "Z" DORMS
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107785

 
Estimated Project Cost: $3,226,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(3)        $153,000.00 00222A        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $153,000.00        $153,000.00         $18,792.33
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $153,000.00        $153,000.00         $18,792.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/13/2001 08/01/2000 06/08/2001   80.00%
Working Drawings 07/13/2001 04/12/2002  -  -     0.00%
Bid Period 04/12/2002 09/10/2002  -  -     0.00%
Construction 09/10/2002 09/10/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 4/15/01 - Submittal of Design Development scheduled for 4/18/01, PWB
agenda package scheduled for submittal on 4/25/01. SCHEDULE:  Project schedule has been
shortened to have submittal of Design Development for DOF/LAO review 4/25/01, and for PP
approval at June PWB .  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  No
other significant issues.
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PROJECT INFORMATION
 

DVI TRACY SOIL & GROUNDWATER CONTAMINATION
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0305

 
Estimated Project Cost: $700,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 92/587 5240-001-747 21        $172,932.00 *92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 *93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 *95068A         $72,000.00
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00
W 52/00 5280-001-001 A        $310,000.00 *01016A        $310,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $79,629.62
P        $565,637.00        $565,637.00        $389,097.53
W        $310,000.00        $310,000.00         $63,015.93
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $875,637.00        $875,637.00        $531,743.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  - 05/10/1992 09/05/1991 05/10/1992  100.00%
Preliminary Plans 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
Working Drawings 03/31/1999 06/01/1999 05/01/1999 09/30/1999  100.00%
Bid Period 06/01/1999 09/30/1999 03/15/2001 06/15/2001  100.00%
Construction 10/01/1999 01/03/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project to re-bid this spring/summer. Potential schedule delay due to
impact on design from excessive contaminate disposal from other on-site projects
contained in the CRWQCB report issued to CDC on 12/18/2000. SCHEDULE: The required
earthwork is weather dependent so construction will continue to be scheduled to occur in
Summer/Fall of 2001. BUDGET: Project funding provided by CDC 2/14/01. OTHER PERTINENT
INFORMATION: Project will be re-issued for bid in Spring/Summer 2001 if CRWQCB report
impact on current design can be addressed without a new permit application or if a
simple modification to the existing discharge permit is allowed. Engineer to review



discharge level. Engineering service contract currently being reviewed to adjust for
additonal service.
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PROJECT INFORMATION
 

DVI-TRACY RCSE
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761

 
Estimated Project Cost: $1,044,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00 00041A         $97,000.00
C CH 52/00 5240-303-0001(44)        $858,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,926.50
W         $97,000.00         $97,000.00         $56,756.53
C        $858,000.00                 $0.00                 $0.00

 
PROJECT     $1,004,000.00        $146,000.00         $95,683.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 05/23/2001   95.00%
Bid Period 08/01/2000 11/29/2000 05/24/2001 08/30/2001     0.00%
Construction 11/30/2000 11/30/2001 09/01/2001 11/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 95% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107786

 
Estimated Project Cost: $1,113,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(4)         $52,000.00 00231A         $52,000.00
W 52/00 5240-301-0001(4)         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $52,000.00         $52,000.00         $37,230.36
W         $83,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00         $52,000.00         $37,230.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 02/23/2001 10/17/2000 04/16/2001  100.00%
Working Drawings 03/23/2001 10/10/2001 05/07/2001 11/30/2001     0.00%
Bid Period 10/10/2001 03/07/2002  -  -     0.00%
Construction 03/07/2002 07/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project was delayed in the selection process for A&E. Preliminary Plans
100% complete and PWB approved April 13, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

FSP FOLSOM DENTAL CLINIC
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529

 
Estimated Project Cost: $736,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00
C 52/00 5240-301-0001(5)        $615,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $64,562.85
C        $615,000.00                 $0.00                 $0.00

 
PROJECT        $745,000.00        $130,000.00        $125,456.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 05/12/1999 08/25/1999 07/10/1999 12/15/2000  100.00%
Bid Period 01/18/2000 01/18/2000 12/15/2000 05/28/2001   75.00%
Construction 03/21/2000 10/16/2000 05/29/2001 01/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project is out to bid, bids are due March 27, 2001.  SCHEDULE:   This
project will be bid combined with six other projects and bid as one contract at the same
facility.  This project is behind schedule due to scope issues with the State Fire
Marshals office and Access Compliance.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION: This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $615,000.
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PROJECT INFORMATION
 

FSP FOLSOM GANG SHOWER #1
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

 
Estimated Project Cost: $851,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
P 324/98 5240-301-0001(9)              $200.00 99130A              $200.00
W 324/98 5240-301-0001(9)            ($200.00) 99130A            ($200.00)
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00
C 50/99 5240-301-0001(20)        $233,000.00 00030A        $233,000.00
C 52/00 5240-301-0001(10)        $789,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,200.00         $31,200.00         $31,200.00
W         $43,800.00         $43,800.00         $41,677.67
C     $1,022,000.00        $233,000.00        $126,274.63

 
PROJECT     $1,097,000.00        $308,000.00        $199,152.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/12/1999 06/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 08/02/2000 05/28/2001   75.00%
Construction 03/21/2000 11/15/2000 05/29/2001 01/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is out to bid, bids are due March 27, 2001.  Documents complete.
Direct Construction Unit has submitted cost estimate for constructing overlapping scope
with seismic project.  Form 22 for $233,000.00 approved by CDC for construction of hot
water heating system.  Construction of hot water heater in progress.  SCHEDULE: This
project will be combined with six other projects and bid as one contract at the same
facility.  This project is behind schedule due to issues with other projects to be bid
with this project.  BUDGET:  The project is on budget. OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in



the amount of $789,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102735

 
Estimated Project Cost: $2,363,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5)         $86,000.00 98205A         $86,000.00
W 324/98 5240-301-0001(5)         $95,000.00 99131A         $95,000.00
W 324/98 5240-301-0001(5)           $4,000.00 99314A           $4,000.00
C 52/00 5240-301-0001(6)     $2,309,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $672.00
P         $86,000.00         $86,000.00         $85,871.01
W         $99,000.00         $99,000.00         $92,053.50
C     $2,309,000.00                 $0.00                 $0.00

 
PROJECT     $2,494,000.00        $185,000.00        $178,596.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/12/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001   75.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is out to bid, bids are due March 27, 2001.  SCHEDULE:   This
project will be bid as one project combined with six other projects and bid as one
contract at the same facility.  This project is behind schedule due to issues with other
projects to be bid with this project.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project has been appropriated funding in the Governers
Budget, for construction, in the amount of $2,309,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

 
Estimated Project Cost: $740,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00
C 52/00 5240-301-0001(8)     $1,243,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $60,596.50
C     $1,243,000.00                 $0.00                 $0.00

 
PROJECT     $1,353,000.00        $110,000.00        $103,537.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001   75.00%
Construction 03/21/2000 09/18/2000 05/29/2001 12/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project is out to bid, bids are due March 27, 2001.  SCHEDULE:   This
project will be bid combined with six other projects and bid as one contract at the same
facility.  This project is behind schedule due to issues with other projects to be bid
with this project.  BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in
the amount of $1,243,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

 
Estimated Project Cost: $920,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00
C 52/00 5240-301-0001(9)     $1,560,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $77,225.00
C     $1,560,000.00                 $0.00                 $0.00

 
PROJECT     $1,698,000.00        $138,000.00        $130,574.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001   75.00%
Construction 03/21/2000 10/16/2000 05/29/2001 12/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is out to bid, bids are due March 27, 2001.  SCHEDULE:   This
project will be bid combined with six other projects and bid as one contract at the same
facility.  This project is behind schedule due to issues with other projects to be bid
with this project.  BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:
This project has been appropriated funding in the Governers Budget, for construction, in
the amount of $1,560,000.



 
REAL ESTATE SERVICES DIVISION      Page: 231.0

PROJECT INFORMATION
 

FSP FOLSOM RENOVATE H&V
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738

 
Estimated Project Cost: $1,745,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00
C 52/00 5240-301-0001(7)     $1,637,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,921.00
W         $72,000.00         $72,000.00         $66,928.23
C     $1,637,000.00                 $0.00                 $0.00

 
PROJECT     $1,771,000.00        $134,000.00        $128,849.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001   75.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is out to bid, bids are due March 27, 2001.  SCHEDULE:   The
project is behind schedule due to approval issues with the State Fire Marshal .  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  This project has been
appropriated funding in the Governers Budget, for construction, in the amount of $1,637,
000.
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PROJECT INFORMATION
 

GAS HEATER REPLACEMENT
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102745

 
Estimated Project Cost: $811,950.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229         $95,000.00 98276B         $95,000.00
P 1686/55 8850-801-0660229         $25,000.00 99071B         $25,000.00
P 1686/55 8850-801-066022         ($2,201.00) To WD's         ($2,201.00)
P 1686/55 8850-801-066022�       ($58,948.00) To WD's       ($58,948.00)
W 1686/55 8850-801-066022           $2,201.00 From PP's           $2,201.00
W 1686/55 8850-801-066022         $58,948.00 From PP's         $58,948.00
W 1686/55 8850-801-066022       ($23,050.00) To C       ($23,000.00)
C 1686/55 8850-801-066022         $23,050.00 From WD's         $23,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,851.00         $58,851.00         $58,850.50
W         $38,099.00         $38,149.00         $34,915.66
C         $23,050.00         $23,000.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00         $93,766.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 02/04/1999 10/06/1998 12/10/1999  100.00%
Working Drawings 05/21/1999 10/03/1999 12/10/1999 01/12/2001  100.00%
Bid Period 10/04/1999 12/09/1999 01/13/2001 04/12/2001   50.00%
Construction 12/10/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: (3/05/01) Project in Bid Phase.  BUDGET:  Project is on budget.
SCHEDULE: Mandatory Pre-Bid Job Walk is March 8, 2001; Bid Opening is March 29, 2001.
Contract Award anticipated for 4/12/01, Notice to Proceed for 5/04/01. Construction
duration is 150 days.
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PROJECT INFORMATION
 

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 106157

 
Estimated Project Cost: $25,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)         $67,000.00 00028A         $67,000.00
S 50/99 5240-001-0001(a)        $150,000.00 99209A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $217,000.00        $217,000.00        $157,275.32
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00        $157,275.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/22/1999 06/30/2000 09/22/1999 04/21/2001   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: (3/02/01) Final Draft Report under review. BUDGET: Project budget will be
determined by final scope and study recommendations; may exceed $25 million dollars.
SCHEDULE: Schedule extended from January to April of 2001 due to additional time
requested by client agency for project review, and inclusion of contract amendments to
address extended building closure, and energy efficiency and sustainability.
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PROJECT INFORMATION
 

ISP BLYTHE CTC - PHASE II
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553

 
Estimated Project Cost: $2,704,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00
C 52/2000 5240-301-00001(64)     $2,428,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,624.68
W        $168,000.00        $168,000.00        $110,995.00
C     $2,428,000.00                 $0.00                 $0.00

 
PROJECT     $2,704,000.00        $276,000.00        $218,619.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 05/01/2001   99.00%
Bid Period 01/18/2000 01/18/2000 05/02/2001 08/03/2001     0.00%
Construction 03/21/2000 12/15/2000 08/06/2001 08/07/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: HMC is finalizing the plans and specifications. PMB and HMC will meet
with DSA-Acess Compliance and the State Fire Marshal in April to secure final approval.
PMB has generated the certification letter to OSHPD.  SCHEDULE: Project has been delayed
five months due to the implementation and administration of the OSHPD Peer Review
process. BUDGET: Construction funding was allocated again in the FY 2000/2001 Governor's
budget at $2,428.000.  Projected construction cost is over budget based on HMC's 100%
submittal.                         
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PROJECT INFORMATION
 

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: OPDM0817

 
Estimated Project Cost: $2,350,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00
P 52/00 5280-001-0001(a)        $164,000.00 00286A        $164,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,235.37
P        $164,000.00        $164,000.00              $840.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $244,000.00        $244,000.00         $80,075.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 05/12/1999 10/29/1998 10/16/2000  100.00%
Preliminary Plans 01/29/2001 09/14/2001 01/29/2001 11/03/2001     5.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plan Phase commenced 1/29/01. Statements of Qualifications
from interested Architectural-Engineering Firms received 3/13/01. Interview, selection,
and contract processes are underway.
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PROJECT INFORMATION
 

LAC LA COUNTY CCCMS & EOP
 
 

Project Location: LAC LA COUNTY
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0762

 
Estimated Project Cost: $1,824,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00
C 52/00 5240-301-0001(55)     $1,320,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $145,351.01
W        $336,000.00        $336,000.00        $178,855.17
C     $1,320,000.00                 $0.00                 $0.00

 
PROJECT     $1,824,000.00        $504,000.00        $324,206.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
Working Drawings 07/11/1998 12/11/1998 08/10/1999 09/20/2000  100.00%
Bid Period 12/12/1998 04/11/1999 12/22/2000 03/18/2001  100.00%
Construction 04/12/1999 04/12/2000 03/19/2001 03/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawings were approved on 11/29/00.  The project bid on
February 15, 2001.  The Contractor bids received exceeded the State's construction cost
estimate.   The Department of Corrections is in the process of  presenting a proposal to
the Department of Finance to utilize Inmate Day Labor for construction of this project.
SCHEDULE:  Additional time was used to site the building to meet program requirements.
The schedule for bidding and construction will have to be adjusted.  The adjusted
schedule will be based on the outcome of how this project will be constructed.  BUDGET:
The project is over budget for the Working Drawing Phase based on the Contractor bids.
OTHER PERTINENT  INFORMATION:  The project as designed meets the program requirements
and stays within the gross square footage as programmed.  
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PROJECT INFORMATION
 

MCSP IONE CCCMS & EOP
 
 

Project Location: MCSP IONE
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0763

 
Estimated Project Cost: $2,327,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15)        $161,000.00 97163A        $161,000.00
W CH 324/98 5240-303-0001(31)        $321,000.00 00045A        $321,000.00
C CH 52/00 5240-303-0001(54)     $1,876,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $161,000.00        $161,000.00        $139,338.50
W        $321,000.00        $321,000.00         $71,117.00
C     $1,876,000.00                 $0.00                 $0.00

 
PROJECT     $2,358,000.00        $482,000.00        $210,455.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 07/16/2001   92.00%
Bid Period 06/01/2000 10/30/2000 07/15/2001 10/15/2001     0.00%
Construction 10/31/2000 10/31/2001 10/16/2001 01/15/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 92% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,607,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00
W 52/00 5240-301-0001(2)        $105,000.00 00287A        $105,000.00
C 52/00 5240-301-0001(2)     $1,369,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $116,843.00
W        $105,000.00        $105,000.00           $7,308.00
C     $1,369,000.00                 $0.00                 $0.00

 
PROJECT     $1,607,000.00        $238,000.00        $124,151.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 04/02/2001   90.00%
Bid Period 01/15/2001 05/16/2001 04/03/2001 07/16/2001     0.00%
Construction 05/17/2001 01/16/2002 07/17/2001 01/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is tied to the Phase I project.  Due to the delays in
obtaining approval from DHS to permit groundwater production wells the decision has been
made to combine Phase I and II into one bid package for cost savings.  DHS has given
tentative approval to install the wells.   SCHEDULE:  This project is now moving forward
and will require PWB approval to combine the phases.  BUDGET: Project is within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 239.0

PROJECT INFORMATION
 

NKSP DELANO CCCMS
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

 
Estimated Project Cost: $1,038,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00 99310A        $101,000.00
C 52/00 5240-301-001(62)        $886,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,717.40
W        $101,000.00        $101,000.00         $45,941.75
C        $886,000.00                 $0.00                 $0.00

 
PROJECT     $1,038,000.00        $152,000.00         $88,659.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/01/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE: The drawings and specifications are approximately 99% complete.  Information
was received from CDC (July 28, 2000) that this project will be constructed by Inmate
Day Labor (IDL).  BUDGET:  IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION: The new appropriations
for the Construction Phase are in the 2000/2001 Budget.  We received comments from CDC
on March 21, 2001.  The Contractor will have 30 days to correct and re-submit.
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PROJECT INFORMATION
 

NKSP DELANO CTC - PHASE II
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

 
Estimated Project Cost: $3,190,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W 324/98 5240-301-0001(41)        $140,000.00 00012A        $140,000.00
C 52/2000 5240-301-0001(39)     $2,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,307.38
W        $140,000.00        $140,000.00         $98,236.40
C     $2,967,000.00                 $0.00                 $0.00

 
PROJECT     $3,190,000.00        $223,000.00        $180,543.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/23/1999 07/09/1999 02/23/1999 01/14/2000  100.00%
Working Drawings 07/10/1999 04/12/2000 01/17/2000 05/01/2001   99.00%
Bid Period 04/13/2000 07/30/2000  -  -     0.00%
Construction 07/31/2000 05/13/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: HMC is finalizing the plans and specifications. PMB and HMC will meet
with DSA-Access Compliance and the State Fire Marshal to secure the final aprovals in
April. PMB has generated the OSHPD certification letter.  SCHEDULE:  Project schedule
extended five months to recognize delays implementing and administering the two-phase
OSHPD Peer Review process. BUDGET:  Construction funding was allocated again in the FY
2000/2001 Budget at $2,967,000. Construction cost over budget based on HMC's 100%
submittal. OTHER PERTINENT INFORMATION: CDC has confirmed that the construction will be
performed by the Inmate Day Labor Program. 
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PROJECT INFORMATION
 

NKSP DELANO RCSE
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0755

 
Estimated Project Cost: $1,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00 99311A        $137,000.00
C 52/00 5240-301-0001(61)     $1,039,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $54,798.10
W        $137,000.00        $137,000.00         $54,150.80
C     $1,039,000.00                 $0.00                 $0.00

 
PROJECT     $1,244,000.00        $205,000.00        $108,948.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/01/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE: The drawings and specifications are approximately 99% complete.  Information
was received from CDC (July 28, 2000) that this project will be constructed by Inmate
Day Labor (IDL).  BUDGET:  IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION: The new appropriations
for the Construction Phase are in the 2000/2001 Budget.  We received comments from CDC
on March 21, 2001.  The Contractor will have 30 days to correct and re-submit.
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PROJECT INFORMATION
 

PERIMETER FENCE CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00
W 52/2000 5240-301-0001 (33)        $120,000.00 00194A        $120,000.00
C 52/2000 5240-301-0001 (33)     $1,981,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $113,609.00
W        $120,000.00        $120,000.00         $14,616.00
C     $1,981,000.00                 $0.00                 $0.00

 
PROJECT     $2,221,000.00        $240,000.00        $128,225.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 02/07/2001 08/01/2000 04/13/2001   95.00%
Bid Period 02/08/2001 06/08/2001 04/14/2001 08/23/2001     0.00%
Construction 06/11/2001 05/31/2002 08/24/2001 06/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase  completed with PWB approval July 14, 2000.
Working Drawing and Construction Phases appropriated in FY 2000/2001 Budget.  Form 22
approved 8/15/2000 transfered Working Drawing Phase funds.  AE Agreement Amendment #1
approved 9/8/2000.   SCHEDULE:  Working Drawing Phase on schedule.  BUDGET:  Project is
on budget.  OTHER PERTINENT INFORMATION:  95% Working Drawing reviews completed by CDC.
Project estimate being prepared by IDL for consideration by DOF.
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PROJECT INFORMATION
 

PRESCREENING FACILITY
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107789

 
Estimated Project Cost: $1,196,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(38)         $59,000.00 00232A         $59,000.00
W 52/00 5240-301-0001(38)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $30,078.34
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00         $59,000.00         $30,078.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 04/13/2001 11/03/2000 05/11/2001  100.00%
Working Drawings 05/11/2001 02/04/2002 06/07/2001 03/28/2002     0.00%
Bid Period 02/04/2002 07/02/2002  -  -     0.00%
Construction 07/02/2002 03/03/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project was delayed in the selection process of A&E. Preliminary Plans
completed and scheduled for PWB May 11, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RJD SAN DIEGO RCSC
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0768

 
Estimated Project Cost: $1,151,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00 00044A        $152,000.00
C 52/00 5240-301-0001(49)        $923,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $65,468.00
W        $152,000.00        $152,000.00         $65,558.30
C        $923,000.00                 $0.00                 $0.00

 
PROJECT     $1,151,000.00        $228,000.00        $131,026.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/17/2001   95.00%
Bid Period 10/27/1999 10/27/1999 06/28/2001 09/06/2001     0.00%
Construction 12/14/1999 12/13/2000 11/13/2001 11/07/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% CD's were submitted to the Department of Corrections for first
review on November 22, 2000.  The State Fire Marshal and Access Compliance received
their copies November 28, 2000.  The 100% CD's were re-submitted to CDC for final review
on March 26, 2001.  SCHEDULE:  The schedule has been updated to include the extra
reviews.  BUDGET:  Form 22 for the Working Drawing phase was approved May 1, 2000.  The
project is still underfunded for Construction in the 2000/2001 budget.  OTHER PERTINENT
INFORMATION:  The NIC for the Working Drawings was removed and all the contract
amendments were fully executed September 26, 2000.  The new appropriations for the
Construction Phase are in the 2000/2001 Budget (Ch. 50 5240-301-0001) for capitol
outlay.
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PROJECT INFORMATION
 

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 107603

 
Estimated Project Cost: $630,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001a         $34,000.00 00106A         $34,000.00
W 50/99 5240-001-0001a         $58,000.00 00106A         $58,000.00
C 50/99 5240-001-0001a        $538,000.00 00106A        $538,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $26,024.00
W         $58,000.00         $58,000.00           $1,703.51
C        $538,000.00        $538,000.00                 $0.00

 
PROJECT        $630,000.00        $630,000.00         $27,727.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/23/2000 11/01/2000 06/23/2000 11/01/2000  100.00%
Working Drawings 11/02/2000 01/23/2001 11/02/2000 01/23/2001  100.00%
Bid Period 01/24/2001 05/17/2001 01/24/2001 05/17/2001   45.00%
Construction 05/18/2001 08/06/2001 05/18/2001 08/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   PSB providing mechanical engineering services.  Project out to bid,
pre-bid walkthrough completed 2/21/01.  Four bidders attended.    Two addendum
distributed.  PROJECT SCHEDULE:    Complete construction documents January 31, 2001.
Bids opened 3/14/01, two bidders, both below budget.   PROJECT BUDGET: Form 22 approved
for P/W/C,  June 23, 2000, in the amount of $630,000.  Special Repair (support) Fund.
OTHER PERTINENT INFORMATION:   Boiler repair must be complete before turbine is taken
out of service.  Turbine replacement must take place during months of April through
October.  
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PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 102717

 
Estimated Project Cost: $600,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $574,685.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $574,685.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/1998 04/01/1999 03/25/1999 07/01/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
Project is currently on hold.  SCHEDULE: Phase II of the study will start when CDC
provides PMB notice to proceed. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: This project will be  deleted from the next report.
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PROJECT INFORMATION
 

SAN QUENTIN CTC - PHASE II
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

 
Estimated Project Cost: $19,846,750.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $101,000.00 00156A        $101,000.00
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)         $51,000.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $635,000.00        $635,000.00        $552,542.19
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,431,000.00        $635,000.00        $552,542.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998  -   99.00%
Working Drawings 07/14/1999 12/28/1999  -  -     0.00%
Bid Period 03/14/2000 03/14/2000  -  -     0.00%
Construction 05/16/2000 01/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process remains stalled due to concerns expressed by the EPA
Department of Toxics Substances Control (DTSC) over groundwater contamination at the
site. A meeting was held with the DTSC, RWQCB, PMB, CDC, and various consultants to
determine the next course of action. SCHEDULE: The schedule is on hold indefinitely to
allow for a complete site characterization and human health risk assessment of the site
by the geotechnical sub-consultant. PWB is also on hold until the above matters are
resolved. BUDGET: Working drawings reappropriated in FY 2000-2001 budget and CDC is
requesting re-appropriation again in the FY 2001-2002 Budget. The 100% PP estimate has
been submitted by HMC.  An augmentation to PPs is necessary prior to any additonal
environmental study of the site. OTHER PERTINENT INFORMATION: The additional required



mitigation measures for hazardous materials abatement carry cost implications which will
necessitate a prevised 100% PP estimate. 
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PROJECT INFORMATION
 

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE
 
 

Project Location: SCC JAMESTOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102744

 
Estimated Project Cost: $10,077,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(35)        $364,000.00 00144A        $364,000.00
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,306,000.00     $1,306,000.00        $837,204.39
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,306,000.00     $1,306,000.00        $837,204.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/11/1998 09/17/1998 05/12/2001   90.00%
Working Drawings 07/01/1999 01/18/2000  -  -     0.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/01/2000 07/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Negotiations for the Reservoir site in progress.  The public hearing for
the Draft Environmental Impact Report (DEIR) took place February 27, 2001.  Meeting with
DOF scheduled for March 27, 2001 to discuss approval of Preliminary Plans.  Temporary
permit to dispose of effluent approved by RWQCB September 15, 2000  BUDGET:  Project in
the preliminary phase of this project is over budget.  Additional funding for
Preliminary Phase approved for fiscal year 00/01.  Funding for Working Drawings will be
included in the fiscal budget for 01/02.   SCHEDULE:  The future schedule will be
impacted due to current issues with pipeline alignment, reservoir siting and procurment
of additional funding.
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PROJECT INFORMATION
 

UNDERGROUND UTILITIES STUDY FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: 105598

 
Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $200,000.00 00038A        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $200,000.00         $68,995.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $200,000.00         $68,995.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 04/04/1999 12/31/1999 04/14/2000 05/31/2001   40.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: March 2001, Architect / Engineering has developed preliminary site survey
data utility locations into grid coordinates. Utility mapping is ongoing and the "Draft"
report is due end of April. PROJECT SCHEDULE: On schedule. OTHER PERTINENT  INFORMATION:
None
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PROJECT INFORMATION
 

WATER ENGINEERING REPORT AND MASTER PLAN CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: OPDM0801

 
Estimated Project Cost: $400,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001         $30,000.00 00104A         $30,000.00
S 282/97 5240-001-0001        $400,000.00 98083A        $400,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $430,000.00        $430,000.00        $370,642.27
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $430,000.00        $430,000.00        $370,642.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/01/1998 09/01/1998 08/24/1998 01/02/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

Final engineering report is complete.  CDC has requested consultant put together a fee
proposal to design rehabilitation of the wells as identified in the engineering report.
This project will be deleted from the next report.
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PROJECT INFORMATION
 

WSP WASCO CCCMS
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756

 
Estimated Project Cost: $1,056,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W 324/98 5240-301-0001(38)        $101,000.00 99309A        $101,000.00
C 52/00 5240-301-0001(60)        $904,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00        $101,000.00         $34,298.20
C        $904,000.00                 $0.00              $407.50

 
PROJECT     $1,056,000.00        $152,000.00         $74,420.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/01/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE: The drawings and specifications are approximately 99% complete.  Information
was received from CDC (July 28, 2000) that this project will be constructed by Inmate
Day Labor (IDL).  BUDGET:  IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION: The new appropriations
for the Construction Phase are in the 2000/2001 Budget.  We received comments from CDC
on March 21, 2001.  The Contractor will have 30 days to correct and re-submit.
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PROJECT INFORMATION
 

WSP WASCO NEW ELECTRICAL SUBSTATION
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: OPDM0809

 
Estimated Project Cost: $1,638,059.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296        $389,200.00 98070B        $389,200.00
W 1686/55 8850-801-066022        $157,219.00 99039B        $157,219.00
C 1686/55 8850-801-066022        $938,155.00 99301B        $938,155.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $389,200.00        $389,200.00        $389,058.40
W        $157,219.00        $157,219.00        $132,292.48
C        $938,155.00        $938,155.00        $909,699.35

 
PROJECT     $1,484,574.00     $1,484,574.00     $1,431,050.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/06/1998 10/21/1998 10/06/1998 02/11/1999  100.00%
Working Drawings 11/14/1998 03/26/1999 02/23/1999 08/26/1999  100.00%
Bid Period 03/27/1999 07/26/1999 08/27/1999 11/18/1999  100.00%
Construction 07/27/1999 08/26/2000 11/19/1999 02/17/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The voltage differential relay issue was resolved to the satisfaction of
all parties, on-site by the design engineer & the contractor on Feb. 8. The substation
is complete and in full operation. Final payment has been made to the construction
contractor. The design engineer has delivered record drawings. Final payment to the
engineer is pending.   SCHEDULE: Project was on-line ahead of schedule.   BUDGET:
Project is within budget.   OTHER PERTINENT INFORMATION: This project will be deleted
from the next report.
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PROJECT INFORMATION
 

WSP WASCO RCSE
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0757

 
Estimated Project Cost: $1,225,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W - -                 $0.00 *00043        $144,000.00
W 324/98 5240-301-0001(37)        $144,000.00
C 52/00 5240-301-0001(59)     $1,009,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $71,999.38
W        $144,000.00        $144,000.00         $35,626.14
C     $1,009,000.00                 $0.00                 $0.00

 
PROJECT     $1,225,000.00        $216,000.00        $107,625.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 06/15/2001   75.00%
Working Drawings 06/30/2002 02/28/2003  -  -     0.00%
Bid Period 04/01/2002 04/01/2003  -  -     0.00%
Construction 08/31/2002 04/30/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Form 22 has been approved for the Working Drawing Phase only.
SCHEDULE:  Contract Amendment was processed February 14, 2001. RBB, Inc. will have 90
calendar days ( ~May 15, 2001) to complete the Working Drawing Phase.  BUDGET:  The
project is underfunded for Construction only.  OTHER PERTINENT  INFORMATION: This
project was approved at the January 7, 2000 PWB Hearings.  The contracts were sent for
RBB, Inc. signatures November 17, 2000.  The new appropriations for the Construction
Phase ($1,009,000) are in Ch. 52 of the 2000/2001 budget (5240-301-0001 (59) 61.27.425).
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PROJECT INFORMATION
 

 EDUCATION AIR CONDITIONING
 
 

Project Location: EL PASO DE ROBLES
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107799

 
Estimated Project Cost: $1,443,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(10)         $66,000.00 00140A         $66,000.00
W 52/00 5460-301-0001(10)        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $60,589.00
W        $111,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $177,000.00         $66,000.00         $60,589.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/10/2000 04/12/2001 10/26/2000 05/10/2001   90.00%
Working Drawings 04/16/2001 10/18/2001 05/11/2001 08/21/2001     0.00%
Bid Period 10/21/2001 01/22/2002  -  -     0.00%
Construction 01/23/2002 12/18/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 4/15/01 - Design Development documents complete, 20 Day letter to DOF is
done, scheduled for PWB approval in May.  PROJECT SCHEDULE: Current schedule dates are
ahead of original schedule.  PROJECT BUDGET:  Potential budget changes pending PWB
approval.
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PROJECT INFORMATION
 

50 SPECIALIZED COUNSELING PROGRAM BEDS - 
 
 

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107797

 
Estimated Project Cost: $3,576,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(3)        $141,000.00 00246A        $141,000.00
W 52/00 5460-301-0001(3)        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00           $6,675.00
W        $227,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00        $141,000.00           $6,675.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/15/2000 06/08/2001 09/05/2000 10/12/2001     1.00%
Working Drawings 06/11/2001 01/24/2002 10/15/2001 06/24/2003     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Interviews for A/E were held September 5, 2000. A/E firm selected,
negotiations are on hold by DOF and DYA until staffing and sizeing issues are resolved.
PROJECT SCHEDULE:  Project approximately 5 months behind schedule due to DOF on HOLD
STATUS.  PROJECT BUDGET:  Augmentation request for $32,000 for PP'S & WD'S was approved
by the  PWB.  Form 22 for PP'S in the amount of $141,000 was approved by DOF on
09/15/00.
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PROJECT INFORMATION
 

DEWITT HALL VISITOR'S SECURITY ENTRANCE
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 103511

 
Estimated Project Cost: $2,926,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(5)            ($500.00) 98177A            ($500.00)
P 324/98 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 324/98 5460-301-0001(5)              $500.00 99075A              $500.00
W 324/98 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00 *00255B     $2,299,555.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $96,500.00         $96,500.00         $96,111.00
W        $137,500.00        $137,500.00        $112,461.53
C     $2,692,000.00     $2,299,555.00        $472,792.56

 
PROJECT     $2,926,000.00     $2,533,555.00        $681,365.09

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 05/15/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/25/2000  100.00%
Construction 12/14/1999 07/14/2000 11/20/2000 11/20/2001   38.00%

 
 

Current Comments
 
 

4/15/01- PROJECT STATUS: Rough framing completed, roof trusses in place, roof framing and
sheathing started.  SCHEDULE:  On schedule per 11/14/00 Notice to Proceed, start date
11/20/00.   BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: No significant
project issues at this time.
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PROJECT INFORMATION
 

DEWITT NELSON YCF PERSONAL ALARM SYSTEM
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103512

 
Estimated Project Cost: $1,883,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1)         $69,000.00 98217A         $69,000.00
C 50/99 5460-301-0001(6)     $1,814,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $69,000.00         $69,000.00         $53,601.60
C     $1,814,000.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00         $69,000.00         $53,601.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001   72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding
underway.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC,  upgrading of Construction Documents,
agency approvals and award of South projects.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  Project out to bid April 12, 2001.
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PROJECT INFORMATION
 

EL PASO DE ROBLES PERSONAL ALARM SYSTEM
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103515

 
Estimated Project Cost: $1,790,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4)        $118,000.00 98220A        $118,000.00
C 50/99 5460-301-0001(9)     $1,672,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $118,000.00        $118,000.00         $85,339.00
C     $1,672,000.00                 $0.00                 $0.00

 
PROJECT     $1,790,000.00        $118,000.00         $85,339.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 08/08/2001   68.00%
Construction 12/06/1999 04/06/2001 08/09/2001 08/08/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding phase
delayed.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by acceptance
of prototypical installation at SYCRCC,  upgrading of Construction Documents, agency
approvals and award of South projects.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  Anticipate project out to bid April 2001.
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00
W 52/00 5460-301-0001(13)        $195,000.00 00196A        $195,000.00
C 52/00 5460-301-0001(13)     $2,708,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $206,566.94
W        $195,000.00        $195,000.00         $88,918.00
C     $2,708,000.00                 $0.00                 $0.00

 
PROJECT     $3,031,000.00        $323,000.00        $295,484.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/16/1999 02/10/2000 07/16/1999 05/12/2000  100.00%
Working Drawings 07/21/2000 03/15/2001 07/21/2000 07/24/2001   75.00%
Bid Period 03/16/2001 07/16/2001 07/25/2001 11/07/2001     0.00%
Construction 07/17/2001 07/24/2002 11/08/2001 05/09/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being revised to reflect issues raised by court
settlement.  SCHEDULE:  Project is progressing according to currently revised schedule.
BUDGET:  Project will be designed within the expected budget appropriation.
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PROJECT INFORMATION
 

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 107801

 
Estimated Project Cost: $7,072,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(14)        $374,000.00 00147A        $374,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $374,000.00        $374,000.00        $206,160.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00        $206,160.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 04/12/2001 07/17/2000 05/11/2001  100.00%
Working Drawings 08/01/2001 05/03/2002  -  -     0.00%
Bid Period 05/06/2002 08/11/2002  -  -     0.00%
Construction 08/12/2002 02/08/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans will be complete in time for Public Works Board
meeting in May.  SCHEDULE:  Proceeding per Approved Revised Schedule as agreed by the
LAO and DOF.  BUDGET: Currently estimated to be over the original budget.  Alternatives
are being developed to deal with this condition.



 
REAL ESTATE SERVICES DIVISION      Page: 261.0

PROJECT INFORMATION
 

FRED C. NELLES YCF PERSONAL ALARM SYSTEM
 
 

Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103516

 
Estimated Project Cost: $1,770,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1)         $93,000.00 *98222A         $93,000.00
C 50/99 5460-301-0001(12)     $1,677,000.00 01008A     $1,372,953.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $93,000.00         $93,000.00         $75,771.00
C     $1,677,000.00     $1,372,953.00                 $0.00

 
PROJECT     $1,770,000.00     $1,465,953.00         $75,771.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/30/2001   99.00%
Construction 12/06/1999 04/06/2001 05/01/2001 08/03/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
contract awarded 2/21/01 and signed by PMB 4/10/01.  SCHEDULE: Construction Phase
commenced.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Contractor
preparing schedules prior to Notice to Proceed.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00
W 50/99 5460-301-0001(18)        $120,000.00 00036A        $120,000.00
C 52/00 5460-301-0001(18)     $1,916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $80,170.70
W        $120,000.00        $120,000.00         $85,848.33
C     $1,916,000.00                 $0.00                 $0.00

 
PROJECT     $2,133,000.00        $217,000.00        $166,019.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 02/11/2000 07/01/1999 02/18/2000  100.00%
Working Drawings 01/17/2000 10/20/2000 02/21/2000 04/01/2001   98.00%
Bid Period 12/21/2000 12/21/2000 04/02/2001 05/31/2001     0.00%
Construction 02/21/2001 02/22/2002 06/01/2001 06/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% CD documents being prepared for bidding, comments are pending from
the State Fire Marshal and Access Compliance.  Project will bid April 2001.   SCHEDULE:
This project is behind schedule due to a personnel change by the A/E firm executing the
design.  BUDGET: This project is within budget.
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PROJECT INFORMATION
 

KARL HOLTON YCF PERSONAL ALARM SYSTEM
 
 

Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514

 
Estimated Project Cost: $1,009,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3)         $62,000.00 98219A         $62,000.00
C 50/99 5460-301-0001(8)        $947,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $62,000.00         $62,000.00         $50,652.80
C        $947,000.00                 $0.00                 $0.00

 
PROJECT     $1,009,000.00         $62,000.00         $50,652.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001   72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding
underway.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC,  upgrading of Construction Documents,
agency approvals and award of South projects.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  Project out to bid April 12, 2001.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDM0748

 
Estimated Project Cost: $939,082.01
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-000116         $50,000.00 *97126A         $50,000.00
W 324/98 5460-301-0001(13)         $93,000.00 *98135A         $93,000.00
C 324/98 5460-301-0001(13)                 $0.00 *01001A         $20,000.00
C 324/98 5460-301-0001(13)     $1,006,000.00 *99240A        $756,082.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $89,907.62
C     $1,006,000.00        $776,082.00        $542,671.97

 
PROJECT     $1,149,000.00        $919,082.00        $682,444.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 02/26/1998 09/30/1997 06/12/1998  100.00%
Working Drawings 09/02/1998 02/03/1999 10/06/1998 04/01/1999  100.00%
Bid Period 04/20/1999 06/10/1999 04/02/1999 10/15/1999  100.00%
Construction 06/11/1999 04/05/2000 10/16/1999 05/01/2001   90.00%

 
 

Current Comments
 
 

PROJECT STATUS:Contractor on schedule for May 1 completion. One housing unit remains to
be done, plus rework or education areas. PROJECT SCHEDULE: No change from last reporting
period. BUDGET:  Recent augmentation appears sufficient to complete the work. OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

N.A. CHADERJIAN YCF  PERSONAL ALARM SYSTEM
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107800

 
Estimated Project Cost: $1,352,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(8)         $63,000.00 00146A         $63,000.00
W 52/00 5460-301-0001(8)         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $63,000.00         $63,000.00         $19,633.30
W         $97,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $160,000.00         $63,000.00         $19,633.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/14/2000 04/30/2001 07/14/2000 05/11/2001   90.00%
Working Drawings 05/14/2001 03/22/2002 05/14/2001 02/28/2002     0.00%
Bid Period 03/25/2002 06/26/2002  -  -     0.00%
Construction 06/27/2002 02/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 4/15/01 - Design development submittal on 4/16/01, 14D and three page
estimate to DYA for DOF submittal, PP approval currently scheduled for May PWB.  PROJECT
SCHEDULE: On schedule.  PROJECT BUDGET:  On budget.
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PROJECT INFORMATION
 

NCYCC CORRECTIONAL TREATMENT CENTER 
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107798

 
Estimated Project Cost: $4,132,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(6)        $219,000.00 01011A        $219,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $219,000.00        $219,000.00           $8,736.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00        $219,000.00           $8,736.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 05/11/2001 03/05/2001 10/12/2001     2.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  HMC Group has been selected as A/E consultant, and the initial site
visit has been conducted. HMC is finalizing their proposal and fee negotiations will
begin shortly.  PROJECT SCHEDULE:  The project is four months behind schedule due to
changes in program requirements necessitating a new budget package.  The revised budget
package has been completed and costs are very close to the original proposal.  PROJECT
BUDGET:  Project is within budget for the current scope of work. OTHER PERTINENT
INFORMATION: The Budget Package did not include a structural evaluation which is
required under Title 24 for licensed health care facilities. This will impact the scope
of the A/E services and corresponding fees.
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PROJECT INFORMATION
 

NELLES VISITORS SECURITY ENTRANCE & HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 102776

 
Estimated Project Cost: $1,801,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)       ($13,685.00) 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)         $12,000.00
W 324/98 5460-301-0001(6)         $13,685.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00
C 52/00 5460-301-0001(11)     $1,651,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,315.00         $46,315.00         $46,307.00
W        $115,685.00        $103,685.00         $82,270.18
C     $1,651,000.00                 $0.00                 $0.00

 
PROJECT     $1,813,000.00        $150,000.00        $128,577.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
Working Drawings 05/17/1999 02/01/2000 05/15/1999 06/01/2001   96.00%
Bid Period 02/01/2000 04/28/2000 06/02/2001 09/08/2001     0.00%
Construction 05/01/2000 11/18/2000 09/24/2001 12/02/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Addtional funds and scope changes to the Working Drawing phase have been
approved. The existing restrooms are now part of the working drawing phase. The
consultant will begin preparation of the required documents upon execution of a contract
amendment. ADA and Fire Marshall approval of the additional design drawings will be
required.   PROJECT SCHEDULE:  Advertising for bids will commence after regulatory
reviews are completed.   BUDGET:  Additional funds necessary to complete Working
Drawings have been obtained.  OTHER PERTINENT ISSUES. None.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

 
Estimated Project Cost: $2,702,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00 *00096B     $1,965,000.00
C 50/99 5460-301-0660(6)        $183,000.00 00127B        $183,000.00
C 50/99 5460-301-0660(6)        $222,000.00 00259B        $222,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,745.36
W        $170,000.00        $170,000.00        $156,806.44
C     $2,383,000.00     $2,370,000.00        $158,985.26

 
PROJECT     $2,659,000.00     $2,646,000.00        $421,537.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 09/02/1998 06/10/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 06/14/1999 02/25/2000  100.00%
Bid Period 05/03/2000 05/03/2000 02/26/2000 12/19/2000  100.00%
Construction 07/03/2000 07/02/2001 12/20/2000 05/03/2002   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Meeting held on site on 4/3 to discuss storm sewer line in building
excavation. It was approved to leave pipe in place, and provide concrete encasement
around it. Excavation for building pad is complete, and all known underground issues
have been addressed around the building and at the utility courtyard. Contractor must
still trench to make water and sanitary sewer points of connection. Drawings for change
order #1 have been approved by the Fire Marshal, and will be issued to contractor for
final pricing.  PROJECT SCHEDULE: No change.  BUDGET: Within budget. OTHER PERTINENT
INFORMATION: None.



 
REAL ESTATE SERVICES DIVISION      Page: 269.0

PROJECT INFORMATION
 

NORTHERN YCRCC PERSONAL ALARM SYSTEM
 
 

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510

 
Estimated Project Cost: $1,117,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6)         $58,000.00 98216A         $58,000.00
C 50/99 5460-3-1-0001(5)     $1,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $58,000.00         $58,000.00         $47,156.70
C     $1,059,000.00                 $0.00                 $0.00

 
PROJECT     $1,117,000.00         $58,000.00         $47,156.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001   72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Bidding
underway.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  Project out to bid April 12, 2001.
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PROJECT INFORMATION
 

NORWALK YCF VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 102777

 
Estimated Project Cost: $1,296,797.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 50/99 5460-301-0660(3)     $1,215,000.00 01004B     $1,173,797.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $35,535.50
W         $75,000.00         $87,720.00         $81,084.42
C     $1,215,000.00     $1,173,797.00        $188,552.00

 
PROJECT     $1,338,000.00     $1,296,797.00        $305,171.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 09/02/1998 05/17/1999  100.00%
Working Drawings 03/28/2000 10/03/2000 05/18/1999 06/26/2000  100.00%
Bid Period 10/04/2000 01/03/2001 06/27/2000 02/02/2001  100.00%
Construction 01/04/2001 01/03/2002 02/05/2001 11/01/2001   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Demolition work for the existing building and underground site utilities
has been completed. Foundation work for the new structure is scheduled to commence early
April.   PROJECT SCHEDULE: The project completion date remains within original schedule.
BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

O. H. CLOSE YCF PERSONAL ALARM SYSTEM
 
 

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103513

 
Estimated Project Cost: $1,006,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-2)         $60,000.00 98218A         $60,000.00
C 50/99 5460-301-0001(7)        $946,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $60,000.00         $60,000.00         $48,686.80
C        $946,000.00                 $0.00                 $0.00

 
PROJECT     $1,006,000.00         $60,000.00         $48,686.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001   72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Bidding
underway.   SCHEDULE:  The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  Project out to bid April 12,  2001.
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PROJECT INFORMATION
 

PERSONAL ALARMS PRESTON YCF
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: OPDM0751

 
Estimated Project Cost: $2,348,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,018.33
W        $156,000.00        $156,000.00        $122,889.50
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $499,907.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/18/2001   72.00%
Construction 12/06/1999 04/06/2001 07/19/2001 10/30/2002     0.00%

 
 

Current Comments
 
 

NOTE:  This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites.  This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases.  PROJECT STATUS:  Bidding
underway.  SCHEDULE:  The Working Drawing and Bidding schedule was impacted by
acceptance of prototypical installation at SYCRCC, upgrading of Construction Documents,
agency approvals and award of South projects.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  Project out to bid April 12, 2001.
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PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 106128

 
Estimated Project Cost: $884,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00 00009A         $52,000.00
C 52/00 5460-301-0001(5)        $764,000.00 01041A        $656,410.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,469.00
W         $52,000.00         $52,000.00         $41,162.88
C        $764,000.00        $656,410.00                 $0.00

 
PROJECT        $876,000.00        $768,410.00        $100,631.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 12/03/1999 07/19/1999 01/14/2000  100.00%
Working Drawings 01/17/2000 07/18/2000 01/17/2000 12/06/2000  100.00%
Bid Period 09/20/2000 10/30/2000 12/07/2000 04/19/2001   90.00%
Construction 10/31/2000 07/31/2001 04/20/2001 01/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22 was approved by the DOF on 4/2/01 for construction funds. DGS
will proceed to award contract to the lowest bidder.  SCHEDULE:  Project is within the
revised schedule   BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: KATHY VESTAL
Work Order Number: 102775

 
Estimated Project Cost: $1,180,530.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00
C 52/2000 5460-301-0001(12)     $1,606,000.00 00260A        $805,530.00
C 52/2000 5460-301-0001(12)                 $0.00 01005A        $146,000.00
C 52/2000 5460-301-0001(12)                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $114,545.32
W        $109,000.00        $109,000.00        $105,824.44
C     $1,606,000.00        $951,530.00        $579,637.03

 
PROJECT     $1,835,000.00     $1,180,530.00        $800,006.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/05/1999 06/10/1999 06/14/1999 07/21/2000  100.00%
Bid Period 08/17/1999 08/17/1999 07/24/2000 10/31/2000  100.00%
Construction 10/18/1999 05/24/2000 11/06/2000 07/10/2001   70.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction is progressing on Line A and the overall project is 70%
complete. Seven change orders have been finalized and three more are in process.
PROJECT SCHEDULE:  Project is currently on revised approved schedule. PROJECT BUDGET:
Due to the volume of change orders, a second request for increase within the
appropriation was processed to the Department of Finance to authorize $363,000 in
additional funds. OTHER PERTINENT INFORMATION: The contract with URS for construction
management services has been amended to provide on-site services through May.
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PROJECT INFORMATION
 

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
 
 

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 106125

 
Estimated Project Cost: $2,082,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10)        $101,000.00 99234A        $101,000.00
W 50/99 5460-301-0001(10)        $118,000.00 00040A        $118,000.00
C 52/00 5460-301-0001(9)     $1,893,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $86,466.32
W        $118,000.00        $118,000.00         $91,524.90
C     $1,893,000.00                 $0.00                 $0.00

 
PROJECT     $2,112,000.00        $219,000.00        $177,991.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 02/10/2000 07/19/1999 02/18/2000  100.00%
Working Drawings 03/15/2000 09/13/2000 02/21/2000 03/28/2001  100.00%
Bid Period 09/14/2000 02/08/2001 03/28/2001 07/10/2001     5.00%
Construction 02/09/2001 12/03/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  DOF approval to proceed to bid obtained 03/28/01.  Pre-bid walk through
scheduled for May 9, 2001 at El Paso De Robles YCF, bid date is May 29, 2001.  SCHEDULE:
Project delayed due to statewide PALS System incorporation during Working Drawing
phase.  BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103517

 
Estimated Project Cost: $1,094,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 324/98 5460-301-0001(9)         $73,000.00 99099A         $73,000.00
C 52/00 5460-301-0001(15)     $1,032,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,868.50
W         $73,000.00         $73,000.00         $51,364.50
C     $1,032,000.00                 $0.00                 $0.00

 
PROJECT     $1,159,000.00        $127,000.00        $105,233.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2001   99.00%
Bid Period 10/15/1999 10/15/1999 05/03/2001 08/20/2001     0.00%
Construction 12/14/1999 09/14/2000 08/21/2001 09/03/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are being reviewed and prepared for approval to bid.
SCHEDULE: Legislative authorization for construction funding was moved from 1999/2000 to
2000/2001.    BUDGET: Final estimates are being revised to reflect the effects of
construction funding being delayed a year.
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PROJECT INFORMATION
 

STARK YCF PERSONAL ALARM SYSTEM
 
 

Project Location: STARK YOUTH CORRECTIONAL FACILITY,  CHINO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103525

 
Estimated Project Cost: $1,933,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(13-6)        $149,000.00 98223A        $149,000.00
C 50/99 5460-301-0001(17)     $1,784,000.00 01010A     $1,760,790.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $149,000.00        $149,000.00        $129,406.17
C     $1,784,000.00     $1,760,790.00                 $0.00

 
PROJECT     $1,933,000.00     $1,909,790.00        $129,406.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/20/2001  100.00%
Construction 12/06/1999 04/06/2001 02/21/2001 05/26/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
contract awarded 2/21/01 and signed by PMB 4/10/01.  SCHEDULE:  Construction Phase
commenced.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:   Contractor
preparing schedules prior to Notice to Proceed.
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PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103519

 
Estimated Project Cost: $1,964,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W - -                 $0.00 00295A         $32,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00 99256A        $116,000.00
C 52/00 5460-301-0001(16)     $1,778,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,763.56
W        $116,000.00        $148,000.00         $65,652.00
C     $1,778,000.00                 $0.00                 $0.00

 
PROJECT     $1,964,000.00        $218,000.00        $135,415.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 08/28/1998 10/07/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 12/11/2000 06/18/2001   95.00%
Bid Period 05/03/2000 07/03/2000 06/19/2001 09/17/2001     0.00%
Construction 07/04/2000 07/02/2001 09/18/2001 09/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% WD review meeting held March29; minor changes made to layout.
Recently discovered code deficiencies were evaluated on site. Omissions include
requirement for back-up boiler and additional filters for HVAC unit, and temperature
control valves for domestic hot water. These items will be added to final working
drawings, and costs will be accounted for in final estimate. Health Svs. courtesy review
of project held on 4/3 - no significant issues arose. Peer review by PMB retainer firm
expected to begin on 4/16, and will run concurrent with Fire Marshal review. PROJECT
SCHEDULE:  No change.  BUDGET: Recently identified code omission items will add
approximately 3% to construction cost. With previous overage associated with patient
room redesign, it is expected that final estimate will be approx. 10% over budget. OTHER



PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

VENTURA WARD SEPARATION PLAN
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103520

 
Estimated Project Cost: $847,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(11)         $56,000.00 98180A         $56,000.00
W 324/98 5460-301-0001(11)         $72,000.00 99062A         $72,000.00
C 324/98 5460-301-0001(11)        $719,000.00 00029A        $494,502.00
C - -                 $0.00 00279A         $59,000.00
C - -                 $0.00 00300A         $15,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,733.08
W         $72,000.00         $72,000.00         $71,996.15
C        $719,000.00        $568,502.00        $567,272.68

 
PROJECT        $847,000.00        $696,502.00        $695,001.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 02/18/1999 09/02/1998 04/09/1999  100.00%
Working Drawings 03/29/1999 08/17/1999 04/10/1999 06/22/1999  100.00%
Bid Period 11/02/1999 11/02/1999 06/23/1999 03/29/2000  100.00%
Construction 12/28/1999 12/26/2000 03/30/2000 12/27/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final project close out is in progress.  SCHEDULE:  Completed on time per
the original schedule.  BUDGET: Construction came in $102,000.00 less than estimated.
This project will be deleted from the next report.
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PROJECT INFORMATION
 

VENTURA YCF PERSONAL ALARM SYSTEM
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103521

 
Estimated Project Cost: $1,633,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(11-1)         $73,000.00 98221A         $73,000.00
C 50/99 5460-301-0001(15)     $1,560,000.00 01009A     $1,408,045.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $73,000.00         $73,000.00         $57,021.30
C     $1,560,000.00     $1,408,045.00                 $0.00

 
PROJECT     $1,633,000.00     $1,481,045.00         $57,021.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 02/20/2001  100.00%
Construction 12/06/1999 04/06/2001 02/21/2001 05/26/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
contract awarded 2/21/01 and signed by PMB 4/10/01.  SCHEDULE:  Construction Phase
commenced.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:   Contractor
preparing schedules prior to Notice to Proceed..
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PROJECT INFORMATION
 

VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103518

 
Estimated Project Cost: $2,926,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 324/98 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00 00254B     $2,379,355.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,941.07
W        $137,000.00        $137,000.00        $126,793.63
C     $2,692,000.00     $2,379,355.00        $633,467.29

 
PROJECT     $2,926,000.00     $2,613,355.00        $857,201.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/17/2000  100.00%
Construction 12/14/1999 09/14/2000 10/18/2000 10/17/2001   30.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is progressing.  SCHEDULE:  Currently ahead of Approved
Revised Schedule which reflects the delay caused by major design changes required by
Fire Marshal and the delay caused by the bond funding.  BUDGET:  Construction bid came
in $362,445.00 under budget.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 103506

 
Estimated Project Cost: $2,299,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00 99097A        $124,000.00
C 52/2000 5460-301-0001(4)     $1,843,000.00 00265A     $1,637,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $314,146.30
W        $124,000.00        $124,000.00        $111,872.04
C     $1,843,000.00     $1,637,850.00        $298,722.31

 
PROJECT     $2,299,000.00     $2,093,850.00        $724,740.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
Working Drawings 07/15/1999 11/05/1999 09/13/1999 07/18/2000  100.00%
Bid Period 01/11/2000 01/11/2000 07/19/2000 12/01/2000  100.00%
Construction 03/13/2000 12/12/2000 12/04/2000 07/31/2001   30.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Pipeline installation is currently in progress. Weather conditions have
caused negative impacts to the progress of the work.    SCHEDULE: Project completion
date remains unchanged based on the last updated schedule.  BUDGET:  Project is within
budget.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106292

 
Estimated Project Cost: $1,744,500.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001         $75,000.00 99229A         $75,000.00
P 50/99 6110-005-0001       ($27,513.00) To WD       ($27,513.00)
W 50/99 6110-005-0001        $113,000.00 99229A        $113,000.00
W 50/99 6110-005-0001         $27,513.00 From P         $27,513.00
C 50/99 6110-005-0001     $1,640,000.00 99229A     $1,640,000.00
C 50/99 6110-005-0001       ($83,500.00) toOPDM0784       ($83,500.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,487.00         $47,487.00         $47,486.36
W        $140,513.00        $140,513.00         $91,799.86
C     $1,556,500.00     $1,556,500.00                 $0.00

 
PROJECT     $1,744,500.00     $1,744,500.00        $139,286.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/02/2000 09/01/1999 05/12/2000  100.00%
Working Drawings 02/03/2000 09/13/2000 05/13/2000 11/02/2000  100.00%
Bid Period 09/14/2000 02/08/2001 11/03/2000 03/09/2001  100.00%
Construction 02/09/2001 12/03/2001 03/10/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Construction Contract has been awarded.  Contract has been circulated
for review and approval.  SCHEDULE: The project is on schedule  BUDGET:  Project bid
$134,512  under budget.  Department of Finance approved transfer of $83,500 of support
funds to OPDM 0784.  A&E has not billed for balance of completed Working Drawings Phase.
OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

FREMONT CALIFORNIA SCHOOL FOR THE BLIND
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106131

 
Estimated Project Cost: $2,040,380.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00 99338A        $146,000.00
C 52/00 6110-301-0001(1)     $1,868,000.00 01012A     $1,799,380.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $89,795.81
W        $146,000.00        $146,000.00        $107,092.44
C     $1,868,000.00     $1,799,380.00                 $0.00

 
PROJECT     $2,109,000.00     $2,040,380.00        $196,888.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/02/1999 01/31/2000  100.00%
Working Drawings 01/15/2000 10/11/2000 01/31/2000 11/17/2000  100.00%
Bid Period 10/12/2000 01/08/2001 11/17/2000 02/09/2001  100.00%
Construction 01/09/2001 11/30/2001 02/09/2001 11/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction Contract has been awarded.  Contract has been circulated
for review and signatures.   SCHEDULE:  Construction can be completed within the
original schedule.   BUDGET:  Project bid $65,114 under budget.  OTHER PERTINENT
INFORMATION: None.

  



 
REAL ESTATE SERVICES DIVISION      Page: 285.0

PROJECT INFORMATION
 

PUPIL PERSONNEL SERVICES
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107825

 
Estimated Project Cost: $2,395,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(3)        $111,000.00 00207A        $111,000.00
W 52/00 6110-301-0001-(3)        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00         $60,022.64
W        $146,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $111,000.00         $60,022.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/15/2001 09/01/2000 05/11/2001   75.00%
Working Drawings 07/13/2001 04/19/2002 05/12/2001 03/04/2002     0.00%
Bid Period 04/19/2002 09/16/2002  -  -     0.00%
Construction 09/17/2002 09/22/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans are in process.  Preliminary Plans will be submitted
for PWB approval on 5/11/01.  SCHEDULE: The project is 30 days ahead of  schedule.
BUDGET: The project is on budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: OPDM0784

 
Estimated Project Cost: $1,678,934.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 6110-005-001         ($4,450.00) 98289A         ($4,450.00)
P 162/96 6110-005-001       ($45,860.00) 98289A       ($45,860.00)
P 324/98 6110-005-001        $137,000.00 98289A        $137,000.00
W 162/96 6110-005-001           $4,450.00 98289A           $4,450.00
W 162/96 6110-005-001         $45,860.00 98289A         $45,860.00
W 162/99 6110-005-001       ($93,161.00) 99257A       ($93,161.00)
W 50/99 6110-005-0001        $137,000.00 99257A        $137,000.00
C 324/98 6110-005-0001        $245,000.00 00095A        $245,000.00
C 52/00 6110-005-001        $137,000.00 00122A        $137,000.00
C 50/99 6110-005-001        $242,434.00 00123A        $242,434.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00
C 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
C 162/96 6110-005-0001        $137,000.00 99035B        $137,000.00
C 162/99 6110-005-001         $93,161.00 99257A         $93,161.00
C 50/99 6110-005-001         $83,500.00 abms106292         $83,500.00
C 162/96 6110-005-001         $80,000.00 FT96150A         $80,000.00
C 139/94 6110-005-001        $120,000.00 FT97067A        $120,000.00
C 162/96 6110-005-001        $120,000.00 FT97068A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,690.00         $86,690.00         $86,668.23
W         $94,149.00         $94,149.00         $72,884.41
C     $1,498,095.00     $1,498,095.00              $672.00

 
PROJECT     $1,678,934.00     $1,678,934.00        $160,224.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/12/1999 08/06/2000 10/12/1999 04/18/2000  100.00%
Working Drawings 08/07/2000 11/15/2000 04/19/2000 11/27/2000  100.00%
Bid Period 11/16/2000 03/02/2001 11/28/2000 02/16/2001  100.00%
Construction 03/03/2001 10/28/2001 02/17/2001 10/28/2001     0.00%
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Current Comments
 
 

"PROJECT STATUS:  Construction contract has been executed.  Start of Construction is
03/19/01.  SCHEDULE:  The construction period is 170 calendar days.  Construction can be
completed within the original schedule.  BUDGET: Project bid overbudget.  Department of
Finance approved transfer of $83,500 of support funds from ABMS 106292.  A&E consultant
has not billed for completed services in Working Drawings Phase.  OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: RICHARD LANG
Work Order Number: 106132

 
Estimated Project Cost: $6,173,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00 00052A        $347,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00        $194,244.50
W        $347,000.00        $347,000.00        $280,197.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $601,000.00        $474,441.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 04/14/2000 07/02/1999 04/13/2000  100.00%
Working Drawings 04/15/2000 12/14/2000 04/15/2000 04/15/2001   95.00%
Bid Period 12/15/2000 04/16/2001 04/15/2001 08/13/2001     0.00%
Construction 04/17/2001 04/17/2002 08/14/2001 08/13/2002     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Working Drawings are 95% complete.  State Fire Marshall and Access
Compliance approval has delayed WD completion 90 days.  SCHEDULE:  The project schedule
has slipped 12 weeks.  Bid period to begin 4/15/01.   BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:   DOE equipment proposed in the 2001/2002 budget will
require a minimum of two weeks to install.
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PROJECT INFORMATION
 

YOUNG CHILDREN'S HOUSING
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107824

 
Estimated Project Cost: $428,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(2)         $32,000.00 00206A         $32,000.00
W 52/00 6110-301-0001(2)         $55,000.00 01013A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $25,732.63
W         $55,000.00         $55,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $25,732.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 04/06/2001 09/01/2000 03/09/2001  100.00%
Working Drawings 05/04/2001 11/30/2001 03/10/2001 10/11/2001     0.00%
Bid Period 11/30/2001 04/29/2002  -  -     0.00%
Construction 04/30/2002 02/28/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans were approved by PWB on 03/09/01.  SCHEDULE: The
project is 30 days ahead of schedule.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

 MCALLISTER S.F. HASTINGS COLLEGE OF THE LAW-200
 
 

Project Location: SAN FRANCISCO
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107455

 
Estimated Project Cost: $130,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 6600-001-0001         $65,000.00 00093A         $65,000.00
S 52/00 6600-001-0001         $65,000.00 00238A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $130,000.00        $130,000.00        $130,000.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $130,000.00        $130,000.00        $130,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000 11/15/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Smith Group was selected to do the study. The project is 100% complete.
SCHEDULE: Project was completed on schedule.  BUDGET: Project is on budget.  OTHER
PERTINENT INFORMATION: This project will be deleted from the next report.
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PROJECT INFORMATION
 

MCALLISTER S.F HASTINGS COLLEGE OF THE LAW-100 .
 
 

Project Location: SAN FRANCISCO
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 107454

 
Estimated Project Cost: $145,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 6600-001-0001         $85,000.00 00097A         $85,000.00
S 52/00 6600-001-0001         $60,000.00 00239A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $145,000.00        $145,000.00        $140,826.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $145,000.00        $145,000.00        $140,826.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/09/2000 11/01/2000 06/09/2000 11/20/2000  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Patri Merker Architects was selected to do the study. Project is 100%
complete. SCHEDULE: The project was completed on schedule. BUDGET: Project is on budget.
OTHER PERTINENT INFORMATION: This project will be deleted from the next report.
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PROJECT INFORMATION
 

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
 
 

Project Location: DORRIS
Department: FOOD AND AGRICULTURE
Project Director: JAMES CHAMBERS
Work Order Number: 107802

 
Estimated Project Cost: $7,532,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 8570-301-0042(1)        $425,000.00 00234A        $425,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $425,000.00        $425,000.00        $131,973.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $425,000.00        $425,000.00        $131,973.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 08/03/2001 08/10/2000 09/28/2001   40.00%
Preliminary Plans 06/18/2001 02/22/2002  -  -     0.00%
Working Drawings 02/25/2002 03/28/2003  -  -     0.00%
Bid Period 03/31/2003 08/11/2003  -  -     0.00%
Construction 08/12/2003 03/17/2005  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Acquisition is 40% complete.  Three preliminary layouts have been
submitted to Team members for review and comment.  Two have been eliminated.  One
because the Landowner was emphatically not interested in selling.  The second because of
potential serious environmental issues.  SCHEDULE:  The project is 2-3 weeks behind
schedule.  However Environmental feels that the current site being considered will
require much less time to process.   BUDGET:  On Budget.  OTHER PERTINENT INFORMATION:
Of the three site considered, the current site will require the least amount of land and
sitework.  RESD is in the process of contacting the Landowners.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 102785

 
Estimated Project Cost: $12,395,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00
W 52/00 8570-301-0042        $153,000.00 00252A        $153,000.00
W 52/00 8570-301-0001        $380,000.00 00252A        $380,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00        $375,646.32
P        $237,000.00        $237,000.00        $215,526.31
W        $533,000.00        $533,000.00        $146,876.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,209,000.00     $1,209,000.00        $738,048.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/26/1998 09/15/1999 08/26/1998 02/15/2000  100.00%
Preliminary Plans 12/15/1998 09/15/1999 12/15/1998 09/08/2000  100.00%
Working Drawings 02/15/2000 10/15/2000 09/11/2000 08/29/2001   50.00%
Bid Period 02/15/2001 02/15/2001  -  -     0.00%
Construction 06/15/2001 08/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site acquisition is completed.  Preliminary Plans are 100% complete.
SCHEDULE:  CEQA document amendment delayed transfer of WD funding by 2 months.  WD's are
50% completed.  BUDGET:  Project budget has been increased to incorporate Caltrans
requirements.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

YERMO AG INSPECTION STATION RELOCATION
 
 

Project Location: YERMO, CALIFORNIA
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 107079

 
Estimated Project Cost: $10,108,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S CH 50/99 8570-301-0001        $108,000.00 00037A        $108,000.00
P CH 50/99 8570-301-0001        $414,000.00 00037A        $414,000.00
W CH 52/00 8570-301-0001        $780,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $108,000.00        $108,000.00        $110,488.00
P        $414,000.00        $414,000.00        $400,027.45
W        $780,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,302,000.00        $522,000.00        $510,515.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1999 06/27/2001 07/15/1999 06/25/2001   95.00%
Preliminary Plans 07/15/1999 06/26/2000 07/15/1999 06/26/2000  100.00%
Working Drawings 04/04/2001 02/28/2002  -  -     0.00%
Bid Period 05/03/2002 05/03/2002  -  -     0.00%
Construction 07/08/2002 08/29/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CEQA is proceeding and PP's are completed.  SCHEDULE: Project is on
schedule.  BUDGET:  Project is maintaining within budget.  OTHER PERTINENT INFORMATION:
CEQA document is scheduled to be completed April 2001, PWB will be scheduled shortly
after.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0618

 
Estimated Project Cost: $20,932,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 303/95 8940-301-001(2)         $60,000.00 *95075A         $60,000.00
P 303/95 8940-301-001(2)        $677,000.00 *95075A        $677,000.00
P 162/96 8940-301-001(2)     $5,405,000.00 *96010A     $5,405,000.00
P 303/95 8940-301-001(2)        $263,000.00 *96010A        $263,000.00
P - RETURN-FUNDS   ($1,119,503.00) *P1161   ($1,119,503.00)
W 282/97 8940-301-0890(2)        $140,000.00
W 282/97 8940-301-001(2)        $430,000.00
C 324/98 8940-301-0890(1)     $7,330,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,930.00
P     $5,225,497.00     $5,225,497.00     $5,208,821.35
W        $570,000.00                 $0.00                 $0.00
C     $7,330,000.00                 $0.00                 $0.00

 
PROJECT   $13,185,497.00     $5,285,497.00     $5,268,751.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/11/1995 07/01/1997 10/11/1995 06/30/1997  100.00%
Preliminary Plans 02/01/1996 02/01/1998 02/01/1996 05/01/1998  100.00%
Working Drawings 05/11/1998 12/23/1998  -  -     0.00%
Bid Period 02/18/1999 02/18/1999  -  -     0.00%
Construction 03/12/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Waiting on Federal approval to proceed to working drawing phase.
Federal funding may not be available until 2003.  Project is on hold. SCHEDULE:  A
revised schedule will be prepared after Federal funding is approved.  BUDGET:  Project
was within budget.  The construction budget has not been updated since May, 1998.
OTHER:  To be deleted from next report.
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PROJECT INFORMATION
 

COMBAT PISTOL QUALIFICATION COURSE
 
 

Project Location: SAN LUIS OBISPO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 107804

 
Estimated Project Cost: $2,700,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(22)        $117,000.00 00277A        $117,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00           $1,764.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $117,000.00        $117,000.00           $1,764.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DGS Architect/Engineer staff have begun Preliminary Plans. SCHEDULE:
Project is on schedule. BUDGET: Environmental documents preperation being funded under
AMBS 109007. OTHER PERTINENT INFORMATION: There are no other significant project issues
at this time.
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PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0642

 
Estimated Project Cost: $4,899,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $211,409.10
W        $198,000.00        $198,000.00        $148,432.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $359,841.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 01/03/1998 10/01/1998 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA/ NEPA process continues.  PP approval by PWB is not required.
State funds were available to start 65% Working Drawings (WD) and is complete. The
Military has verbally informed us that funds are available within the Fed. 2000/2001
Budget for the remainder of the WD's.  SCHEDULE: This project has gone on hold since the
65% WD's.  Duration of WD's is contingent on undetermined Military review time of all
the design phases (including the outstanding review of the 65% WD's and the CEQA/NEPA
submittals) and final confirmation of Federal funds from the 2000/2001 Federal Budget
Act.  An "Original Start and Complete" date for the Working Drawings was never
established.  BUDGET: The project is over budget and is contingent on escalation due to
undetermined delays and RWQCB requirements.  OTHER PERTINENT INFORMATION: The RWQCB is



requiring further additional soil testing to determine remediation requirements. An
amendment to the A/E contract will be developed and executed.



 
REAL ESTATE SERVICES DIVISION      Page: 297.0

PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: RIVERSIDE
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106894

 
Estimated Project Cost: $4,439,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010(1)        $282,000.00 00065A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,000.00        $282,000.00         $76,206.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $282,000.00        $282,000.00         $76,206.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/10/2000 09/29/2000 05/06/2001   35.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant currently working on Preliminary Plans. SCHEDULE: The project
is 6 months behind schedule due to the client agency and Federal Government review /
approval of schematic design. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 298.0

PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: SAN FRANCISCO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106896

 
Estimated Project Cost: $3,412,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010        $242,000.00 00059A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $242,000.00        $242,000.00         $73,083.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $242,000.00        $242,000.00         $73,083.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/01/2000 11/10/2000 05/15/2001   35.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Consultant currently working on Preliminary Plans SCHEDULE: The project is
6 months behind schedule due to the client agency and Federal Government review /
approval of schematic design. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 299.0

PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103783

 
Estimated Project Cost: $2,616,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00        $130,565.50
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00        $130,565.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB.  The Military has informed us that Federal
funds will not be available within the Federal 2000/2001 Budget Act for working drawings
and construction. SCHEDULE: This project has gone on hold since the completion of the
PP's.  Duration of the WD's is contingent upon undetermined Military review time of the
PP & WD interim and final submittals and the possible Federal appropriation in the
October 2001/2002 Budget Act.  If appropriated, Federal funds would be available
approximately January, 2002.  BUDGET: The project is within budget, contingent on
escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 300.0

PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103784

 
Estimated Project Cost: $2,698,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00        $140,304.55
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00        $140,304.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal
funds will not be available within the Federal 2000/2001 Budget Act for working drawings
and construction.  SCHEDULE: This project has gone on hold since the completion of the
PP's  Duration of WD's is contingent upon undetermined Military review time of the PP &
WD interim and final submittals and the possible Federal appropriation in the October
2001/2002 Budget Act.  If appropriated, Federal funds would be available approximately
January, 2002.  BUDGET: The project is within budget, contingent on escalation costs due
to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 301.0

PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

 
Estimated Project Cost: $3,960,700.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $203,594.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00                 $0.00

 
PROJECT        $543,000.00        $543,000.00        $203,594.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.
PP approval by PWB is not required.  The start of Working Drawings (WD's) is unknown.
There were not any additional State funds allocated for WD's. The Military has informed
us that Federal funds will not be available within the Federal 2000/2001 Budget Act for
the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal
appropriation in the October 2001/2002 Budget Act.  If appropriated, Federal funds would
be available approximately January 2002.  BUDGET: Military has approved the A/E PP



construction cost estimate.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 302.0

PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0643

 
Estimated Project Cost: $3,097,500.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $149,977.00
W         $95,000.00         $95,000.00         $59,144.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $209,121.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 05/01/1997 10/01/1997 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.
PP approval by PWB is not required.  State funds were available for 65% Working Drawings
(WD) and they are complete. The Military has verbally informed us that Federal funds are
available within the Federal 2000/2001 Budget Act for the remainder of the WD's.
SCHEDULE: This project has gone on hold since the 65% WD's.  Duration of the WD's is
contingent upon undetermined Military review time of all the design phases (including
the previous 65% WD and CEQA/ NEPA submittals) and final confirmation of Federal funds
from the Federal Budget Act.  An "Original Start and Complete" date for the Working
Drawings were never established.  BUDGET:  This project is within budget, contingent on
escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no



other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 303.0

PROJECT INFORMATION
 

SLO MODIFIED RECORD FIRING RANGE CAMP
 
 

Project Location: SAN LUIS OBISPO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 107803

 
Estimated Project Cost: $3,572,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(21)        $134,000.00 00276A        $134,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00           $1,764.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,000.00        $134,000.00           $1,764.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DGS Architect/Engineer staff have begun Preliminary Plans. SCHEDULE:
Project is on schedule. BUDGET: Environmental documents preperation being funded under
ABMS 109007. OTHER PERTINENT INFORMATION: There are no other significant project issues
at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 304.0

PROJECT INFORMATION
 

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DON HANSEN
Work Order Number: 107805

 
Estimated Project Cost: $764,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(16)         $41,000.00 00214A         $41,000.00
W 52/00 8960-301-0001(16)         $75,000.00 01017A         $75,000.00
C 52/00 8960-301-0001(16)        $648,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $41,000.00         $41,000.00         $36,143.40
W         $75,000.00         $75,000.00           $3,276.00
C        $648,000.00                 $0.00                 $0.00

 
PROJECT        $764,000.00        $116,000.00         $39,419.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 03/08/2001 11/06/2000 03/09/2001  100.00%
Working Drawings 07/02/2001 12/13/2001 03/12/2001 05/30/2001     0.00%
Bid Period 12/14/2001 05/17/2002 06/01/2001 08/15/2001     0.00%
Construction 05/17/2002 05/20/2003 08/16/2001 08/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans were approved by the PWB on March 9, 2001.SCHEDULE:
The project is ahead of schedule.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0805

 
Estimated Project Cost: $12,262,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $190,000.00 98126A        $190,000.00
P 324/98 8960-301-0001         $18,000.00 99076A         $18,000.00
P - -        $160,000.00 99207A        $160,000.00
P - -      ($485,000.00) 99302A      ($485,000.00)
P - -        $598,000.00 99302A        $598,000.00
C 50/99 8960-490-0001        $232,000.00 00008A        $232,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $481,000.00        $481,000.00        $375,399.85
W                 $0.00                 $0.00         $12,429.00
C        $232,000.00        $232,000.00                 $0.00

 
PROJECT        $713,000.00        $713,000.00        $387,828.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
Working Drawings 03/01/1999 01/31/2000 08/16/1999 04/24/2000  100.00%
Bid Period 02/15/2000 03/15/2000  -  -     0.00%
Construction 05/01/2000 08/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Second Amendment to the Construction Management Agreement and an
Escrow Agreement will be re-submitted to the Friends of the Lincoln Theater (FLT) for
their approval. This is required before the project proceeds to bid.  SCHEDULE: The
Project is on hold until the FLT have secured funds, at which time the project will then
proceed to bid.  BUDGET: The budget, which is primarily private funds, is being raised
by the FLT. These funds are required prior to bidding.  OTHER PERTINENT INFORMATION:
Project is funded mostly by the FLT under a lease agreement with the Department of



Veterans Affairs and the Department of General Services.  Under the agreement, the State
will pay for a specified amounts for seismic upgrade, hazardous material abatement and
HVAC systems.  Construction will be awarded to pre-qualified bidders.



 
REAL ESTATE SERVICES DIVISION      Page: 306.0

PROJECT INFORMATION
 

NORTHERN CALIFORNIA VETERANS CEMETERY
 
 

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

 
Estimated Project Cost: $6,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4                 $0.00 00069A           $5,000.00
S 604/99 SB 4         $70,000.00 99319A         $30,000.00
P 604/99 SB 4        $380,000.00 01006A        $365,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $70,000.00         $35,000.00         $24,733.00
P        $380,000.00        $365,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $450,000.00        $400,000.00         $24,733.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 12/14/1999 03/31/2000 12/14/1999 04/15/2001   99.00%
Preliminary Plans 01/24/2001 12/13/2001 04/03/2001 01/14/2002     5.00%
Working Drawings 01/15/2002 11/14/2002  -  -     0.00%
Bid Period 11/15/2002 05/30/2003  -  -     0.00%
Construction 06/02/2003 12/06/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Budget package is complete.  SCHEDULE: Project design consultant
interviews set for March 28, 2001.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: This project is funded by Senate Bill No. 4, 604/99.



 
REAL ESTATE SERVICES DIVISION      Page: 307.0

PROJECT INFORMATION
 

VETS HOME CEMETERY RESTORATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DALE PRAWALSKY
Work Order Number: 107733

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(12)         $62,000.00 00271A         $62,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $35,672.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $62,000.00         $62,000.00         $35,672.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/29/2000  100.00%
Working Drawings 12/08/2000 05/16/2001  -  -     0.00%
Bid Period 05/16/2001 09/17/2001  -  -     0.00%
Construction 09/17/2001 09/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete. Costs for construction is higher than
original estimate. SCHEDULE: Project is on schedule.  BUDGET: Preliminary Plan estimate
exceeds original budget.  NEXT ACTION REQUIRED: Approval of new budget and funding of
Working Drawings.



 
REAL ESTATE SERVICES DIVISION      Page: 308.0

PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 50/99 8960-301-001(3)        $130,000.00 99308A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00         $97,748.50
W        $130,000.00        $130,000.00         $83,022.30
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $180,770.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/01/2000 12/17/1999 02/06/2001   98.00%
Bid Period 06/02/2000 10/02/2000  -  -     0.00%
Construction 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings in progress @ 98%, SFM review, Client review and
specifications outstanding. Did not receive funding in 2000 budget, therefore, project
will be on hold upon completion of working drawings.   SCHEDULE: Project schedule to be
reset to reflect 2001budget funding.  BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 309.0

PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 50/99 8960-301-001(1)        $227,000.00 99333A        $227,000.00
C 52/00 8960-301-001(.5)     $2,994,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00        $140,313.00
W        $227,000.00        $227,000.00        $164,683.10
C     $2,994,000.00                 $0.00                 $0.00

 
PROJECT     $3,391,000.00        $397,000.00        $304,996.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/10/2000 01/17/2000 02/10/2001  100.00%
Bid Period 06/11/2000 10/02/2000 03/09/2001 05/30/2001   25.00%
Construction 10/06/2000 10/12/2001 05/31/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings Approved to proceed to bid by DOF 3/9/2001. Bid process
in progress.  SCHEDULE: WD  schedule extended 4 months to incorporate late Client
requested revisions  BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other issues at this time.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00         $75,438.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $75,438.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 03/10/2000  100.00%
Working Drawings 03/11/2000 09/30/2000  -  -     0.00%
Bid Period 10/01/2000 01/01/2001  -  -     0.00%
Construction 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings did not
receive 2000 budget approval. SCHEDULE: The current start for Working Drawings is to be
reset based on pending 2001 budget approval.  BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817

 
Estimated Project Cost: $4,470,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00 99278A        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00 99279A     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $640.00
P        $245,000.00        $245,000.00        $234,065.00
W        $266,000.00        $266,000.00        $182,600.00
C     $4,189,617.00     $4,189,617.00     $3,662,353.41

 
PROJECT     $4,700,617.00     $4,700,617.00     $4,079,658.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
Working Drawings 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
Bid Period 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
Construction 08/27/1999 08/25/2000 12/06/1999 04/01/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is 99% complete. Systems are in the process of being tested and
adjusted before plant can go online.    SCHEDULE: Completion date has been established
as 4/1/2001.  BUDGET: Project is with in budget.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

1300 I STREET RENOVATIONS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: GLORIA TEAGUE
Work Order Number: 107738

 
Estimated Project Cost: $649,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0004         $19,000.00 -         $19,000.00
W 52/00 0820-301-0004         $35,000.00 -         $35,000.00
C 52/00 0820-301-0004        $595,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $19,000.00         $19,000.00         $19,000.00
W         $35,000.00         $35,000.00         $30,648.00
C        $595,000.00                 $0.00                 $0.00

 
PROJECT        $649,000.00         $54,000.00         $49,648.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/2000 11/10/2000  -  -  100.00%
Working Drawings 11/27/2000 04/13/2001  -  -   95.00%
Bid Period 04/16/2001 08/17/2001  -  -     0.00%
Construction 08/20/2001 02/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are in progress and are approximately 95% complete,
and are currently pending the approval of the State Fire Marshall and Access Compliance.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: We awaiting the approval of the State Fire Marshall and Access
Compliance..
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PROJECT INFORMATION
 

HAWKINS DATA CENTER HALON REPLACEMENT
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: ALEX HARP
Work Order Number: 107726

 
Estimated Project Cost: $1,066,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001         $43,000.00 -         $43,000.00
W 52/00 0820-301-0001         $57,000.00 -         $57,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $43,000.00
W         $57,000.00         $57,000.00         $11,679.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $54,679.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 12/01/2000  -  -  100.00%
Working Drawings 02/12/2001 05/04/2001 02/19/2001 05/11/2001   60.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The State Public Works Board (PWB) approved preliminary plans and funding
for working drawings on 1/12/01.  SCHEDULE: The schedule for start of working drawings
was delayed one week due to DOF approval of Form 22.  BUDGET: The project is within
budget.  OTHER PERTINENT INFORMATION: We are currently attempting to coordinate the
addition of a new wall through the project location.
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PROJECT INFORMATION
 

PARKING LOT IMPROVEMENTS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: DENNIS CORELIS
Work Order Number: 701JSD

 
Estimated Project Cost: $311,798.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001           $3,000.00 -           $3,000.00
W 52/00 0820-301-0001         $28,000.00 -         $28,000.00
C 52/00 0820-301-0001        $282,000.00 -        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $3,000.00           $3,000.00           $3,000.00
W         $28,000.00         $28,000.00         $28,000.00
C        $282,000.00        $282,000.00                 $0.00

 
PROJECT        $313,000.00        $313,000.00         $31,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/17/2000 08/25/2000  -  -  100.00%
Bid Period 10/26/2000 10/26/2000  - 03/08/2001   50.00%
Construction 01/18/2001 07/04/2001 04/09/2001 10/05/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A construction contract in the amount of $240,880 was awarded to Collet
Construction Company, Inc. and has recently been approved.  The Job Start Meeting will
be on Friday, March 23, 2001, at 2:00 PM.   SCHEDULE:  Per the Memorandum of Contract,
the official construction schedule is 4/9/01-10/5/01.   BUDGET:  The initial project
funding was provided by a grant from the California Integrated Waste Management Board
($198,885).  The 2000 Budget Act provided Capital Outlay funds in the amount of $313,000
(total estimated project cost). The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 4.0

PROJECT INFORMATION
 

TENANT IMPROVEMENTS
 
 

Project Location: VAN NUYS 
Department: JUSTICE
Project Director: GIB MITCHELL
Work Order Number: 107728

 
Estimated Project Cost: $892,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666         $37,000.00 -         $37,000.00
W 52/00 1760-301-0666         $59,000.00 -         $59,000.00
C 52/00 1760-301-0666        $796,000.00 -        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $37,000.00         $37,000.00         $37,000.00
W         $59,000.00         $59,000.00         $59,000.00
C        $796,000.00        $796,000.00           $4,200.00

 
PROJECT        $892,000.00        $892,000.00        $100,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 10/13/2000  -  -  100.00%
Working Drawings 10/20/2000 02/09/2001  -  -  100.00%
Bid Period  -  -  -  -     0.00%
Construction 02/12/2001 07/27/2001  -  -     5.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 5% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106173

 
Estimated Project Cost: $246,432.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001         $31,000.00 -         $31,000.00
W 50/99 1730-301-0001         $47,000.00 -         $34,500.00
C 50/99 1730-301-0001        $360,000.00 -        $180,932.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,000.00         $31,000.00         $31,000.00
W         $47,000.00         $34,500.00         $34,500.00
C        $360,000.00        $180,932.00                 $0.00

 
PROJECT        $438,000.00        $246,432.00         $65,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000  100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000  100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 04/30/2001  100.00%
Construction 11/01/2000 03/02/2001 04/16/2001 07/13/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The scope of the project was restored to include security cameras and
other security items required to be in compliance with FTB's written security standards
for Joint Taxpayer Service Centers. Approval of the scope change was secured at the
01/12/01 PWB meeting. The contract was awarded to Cogley and Son General Contractors on
01/19/01.  SCHEDULE: This project is on schedule.  BUDGET:  Due to the increase in the
project scope, a Form 22 in the amount of $60,000 was issued and approved by DOF on
2/14/01.  The total project cost is $246,432. OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106172

 
Estimated Project Cost: $247,900.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $28,000.00 -         $28,000.00
W 50/99 1760-301-0001         $39,000.00 -         $39,000.00
C 50/99 1760-301-0001        $209,000.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $39,000.00         $39,000.00         $39,000.00
C        $209,000.00                 $0.00                 $0.00

 
PROJECT        $276,000.00         $67,000.00         $67,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000  100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000  100.00%
Bid Period 06/21/2000 11/01/2000 06/21/2000 05/03/2001   75.00%
Construction 11/01/2000 03/02/2001 05/04/2001 08/23/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Due to the non-compliance of DVBE requirements at the 10/11/00 bid
opening, a revised bid opening is scheduled for 04/12/01. SCHEDULE:  Due to the
rejection of the bids, this project is not on schedule. Upon the execution of a contract,
construction work is tentatively scheduled to commence on 05/04/01, after FTB's peak tax
season. BUDGET:  This project is within budget. OTHER PERTINENT INFORMATION:  There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS

 
Estimated Project Cost: $8,439,298.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $640,863.00 Augmentation        $640,863.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $382,000.00        $382,000.00        $382,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $7,630,298.00     $7,630,298.00     $7,510,735.00

 
PROJECT     $8,439,298.00     $8,439,298.00     $8,319,735.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/25/1997 09/06/1996 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 12/29/00. The construction
contract payment is in process. SCHEDULE: There are no changes in the project schedule.
BUDGET: An augmentation to the construction appropriation in the amount of $167,102 was
presented to the Department of Finance. A schedule for PWB review is pending. This
augmentation will be used to provide funding for settlement of the remaining contract
disputes. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

5 INMATE HOUSING
 
 

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 506SPS

 
Estimated Project Cost: $4,223,850.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768        $133,000.00 -        $133,000.00
W 162/96 1760-301-0768        $333,000.00 -        $333,000.00
C 162/96 1760-301-0768     $3,133,000.00 -     $3,133,000.00
C 162/96 1760-301-0768        $326,424.00 Augmentation        $326,424.00
C 162/96 1760-301-0768        $298,426.00 Augmentation        $298,426.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $133,000.00
W        $333,000.00        $333,000.00        $333,000.00
C     $3,757,850.00     $3,757,850.00     $3,757,850.00

 
PROJECT     $4,223,850.00     $4,223,850.00     $4,223,850.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1997 04/25/1997 09/06/1997 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 04/22/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project was completed on 4/22/00. The construction contract payment
is in process. This project will remain in the report until SPS 504, 505, and 613 are
complete. SCHEDULE: There are no changes in the project schedule. BUDGET: An
augmentation to the construction appropriation in the amount of $94,950 was presented to
the Department of Finance. A schedule for PWB review is pending. This augmentation will
be used to provide funding for settlement of the remaining contract disputes. OTHER
PERTINENT INFORMATION: This project was combined with SPS 504, 505, and 613 for
Construction contract purposes.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 711SPS

 
Estimated Project Cost: $1,223,500.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-301-0768        $149,500.00 -        $149,500.00
C 324/98 1760-301-0768     $1,782,500.00 -     $1,027,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $149,500.00        $149,500.00        $149,500.00
C     $1,782,500.00     $1,027,000.00        $786,300.00

 
PROJECT     $1,979,000.00     $1,223,500.00     $1,029,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 01/18/1999 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/08/2000 08/10/2000  100.00%
Construction 03/15/1999 12/30/1999 08/11/2000 07/19/2001   45.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 45% complete.  The
Department of Military was not able to vacate the building until 9/11/00, which caused
the actual construction start date to be delayed one month. SCHEDULE:  The delay in
vacating the building has delayed construction completion 35 days. BUDGET: Additional
funds within the appropriation were requested to fund additional roofing demolition and
hazardous materials handling. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

BLDG. 22
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106779

 
Estimated Project Cost: $1,510,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $741,000.00 -        $741,000.00
W 50/99 1760-301-0768        $769,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $741,000.00        $741,000.00        $291,350.00
W        $769,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,510,000.00        $741,000.00        $291,350.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/14/2000 07/28/2000 07/20/2000 06/15/2001   25.00%
Working Drawings 07/29/2000 01/28/2001 06/16/2001 10/17/2002     0.00%
Bid Period 01/29/2001 05/17/2001 10/18/2002 02/03/2003     0.00%
Construction 05/18/2001 05/17/2002 02/04/2003 01/30/2004     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 25% complete.
SCHEDULE: DGS is requesting a scope change which will result in a schedule delay for
start of Working Drawings.  A new appropriation for WD will be requested in the FY 01/02
budget.  BUDGET: The current phase of this project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BLDGS. B, D, L, Q
 
 

Project Location: CMC-SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106775

 
Estimated Project Cost: $6,793,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $285,000.00 -        $285,000.00
W 52/00 1760-301-0768        $449,000.00
C 52/00 1760-301-0768     $6,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $285,000.00        $285,000.00        $124,600.00
W        $449,000.00                 $0.00                 $0.00
C     $6,059,000.00                 $0.00                 $0.00

 
PROJECT     $6,793,000.00        $285,000.00        $124,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 06/08/2001   99.00%
Working Drawings 07/01/2000 01/01/2001 06/11/2001 12/11/2001     0.00%
Bid Period 02/01/2001 03/30/2001 12/02/2001 03/12/2002     0.00%
Construction 04/01/2001 01/01/2002 03/13/2002 01/14/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are 99% complete. The schedule was extended due to
a delay in the consultant contract approvals. SCHEDULE: The project schedule has been
adjusted due to a delay in the preliminary plans. The working drawings and construction
funds will be reappropriated for FY 01/02. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS

 
Estimated Project Cost: $3,625,200.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $148,000.00 -        $148,000.00
W 324/98 1760-301-0768        $244,000.00 -        $244,000.00
C 324/98 1760-301-0768     $3,522,000.00 -     $3,233,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $148,000.00        $148,000.00        $148,000.00
W        $244,000.00        $244,000.00        $244,000.00
C     $3,522,000.00     $3,233,200.00                 $0.00

 
PROJECT     $3,914,000.00     $3,625,200.00        $540,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 09/04/1998 02/20/1998 10/14/1999  100.00%
Working Drawings 09/15/1998 03/30/1999 12/01/1999 05/30/2000  100.00%
Bid Period 05/15/1999 07/01/1999 06/13/2000 03/09/2001   90.00%
Construction 07/01/1999 07/01/2000 04/09/2001 04/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bids were opened on 2/1/01.  The low bidder was Dennis J. Amoroso
Construction Company in the amount of $1,931,000.  Contract award is underway.  A bid
savings of $288,800 is in process for reversion to the Seismic Bond Fund.  SCHEDULE:
The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768         $83,000.00 -         $83,000.00
W 162/96 1760-301-0768        $195,000.00 -        $195,000.00
C 162/96 1760-301-0768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-0768        $163,868.00 Augmentation        $163,868.00
C 162/96 1760-301-0768        $169,215.00 Augmentation        $169,215.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $2,003,083.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $2,281,083.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 09/30/1998  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work for this project was completed on 9/30/98.  This
project will remain in the report until SPS 505 and SPS 613 are complete, which are
scheduled for completion on 12/29/00. SCHEDULE: There are no changes in the project
schedule.  BUDGET: An augmentation to the construction appropriation in the amount of
$56,517 was presented to the Department of Finance. A schedule for PWB review is
pending. This augmentation will be used to provide funding for settlement of the
remaining contract disputes. OTHER PERTINENT INFORMATION: This project was combined with
SPS 505, 506, and 613 for Construction contract purposes.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS

 
Estimated Project Cost: $1,725,169.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768         $98,000.00 -         $98,000.00
W 162/96 1760-301-0768        $121,000.00 -        $121,000.00
C 282/97 1760-301-0768     $1,357,000.00 -     $1,357,000.00
C 162/96 1760-301-0768        $149,169.00 Augmentation        $149,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00         $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,506,169.00     $1,506,169.00     $1,356,800.00

 
PROJECT     $1,725,169.00     $1,725,169.00     $1,673,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
Working Drawings 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 12/29/00. The construction
contract payment is in process. SCHEDULE: There are no changes in the project schedule.
BUDGET:  An augmentation to the construction appropriation in the amount of $166,031 was
presented to the Department of Finance. A schedule for PWB review is pending. This
augmentation will be used to provide funding for settlement of the remaining contract
disputes. OTHER PERTINENT INFORMATION: The project was combined with SPS 504, 505, and
506 for Construction contract purposes.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)         $83,000.00 -         $83,000.00
P 303/95 5100-303-588         $74,000.00 -         $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00     $7,488,900.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $8,495,900.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
Bid Period 11/25/1997 01/09/1998 04/29/1999 06/14/1999  100.00%
Construction 10/01/1998 03/30/2000 10/04/1999 03/09/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 99% complete.
The contractor is working on punchlist items. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 709SPS

 
Estimated Project Cost: $2,116,730.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-30-0768        $252,700.00 -        $252,700.00
C 324/98 1760-30-0768     $2,067,300.00 -     $1,817,030.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $252,700.00        $252,700.00        $252,700.00
C     $2,067,300.00     $1,817,030.00                 $0.00

 
PROJECT     $2,367,000.00     $2,116,730.00        $346,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/19/1999 06/05/2000  100.00%
Bid Period 01/15/1999 03/01/1999 08/02/2000 03/19/2001  100.00%
Construction 03/01/1999 12/30/1999 03/26/2001 11/26/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A pre-constructin meeting was held on 2/21/01.  The notice to proceed was
sent with a start work date of 3/26/01. SCHEDULE: The project is on schedule. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

KITCHEN & DINING
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106778

 
Estimated Project Cost: $3,503,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-490-0768        $180,000.00 -        $180,000.00
W 52/00 1760-301-0768        $210,000.00
C 52/00 1760-301-0768     $3,113,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $180,000.00        $180,000.00        $151,000.00
W        $210,000.00                 $0.00                 $0.00
C     $3,113,000.00                 $0.00                 $0.00

 
PROJECT     $3,503,000.00        $180,000.00        $151,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/07/2000 06/28/2001   30.00%
Working Drawings 08/08/2000 12/18/2000 06/29/2001 03/12/2002     0.00%
Bid Period 02/19/2001 04/09/2001 03/13/2002 07/02/2002     0.00%
Construction 04/10/2001 03/11/2002 07/30/2002 07/02/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are currently 30% complete.
SCHEDULE: The preliminary plans schedule was extended due to the delays in the fund
transfer and consultant contract approvals. BUDGET: Working Drawings and Construction
funds are being reappropriated by Finance Letter to FY 01/02. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2
 
 

Project Location: ATASCADERO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106790

 
Estimated Project Cost: $869,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768         $51,000.00 -         $51,000.00
W 52/00 1760-301-0768         $76,000.00
C 52/00 1760-301-0768        $742,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $27,900.00
W         $76,000.00                 $0.00                 $0.00
C        $742,000.00                 $0.00                 $0.00

 
PROJECT        $869,000.00         $51,000.00         $27,900.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 06/08/2001   99.00%
Working Drawings 07/01/2000 01/31/2001 06/11/2001 11/01/2001     0.00%
Bid Period 02/01/2001 03/30/2001 09/01/2001 11/30/2001     0.00%
Construction 04/01/2001 10/01/2001 11/02/2001 04/02/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are 99% complete. The schedule
for preliminary plans was extended due to a delay in the consultant contract approvals.
SCHEDULE: The project schedule has been adjusted due to the delay in the preliminary
plans phase. The Working Drawings and Construction funds will be reappropriated to FY
01/02. BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 707SPS

 
Estimated Project Cost: $1,113,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $55,000.00 -         $55,000.00
W 324/98 1760-301-0768        $117,000.00 -        $117,000.00
C 324/98 1760-301-0768     $1,421,000.00 -        $941,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $55,000.00
W        $117,000.00        $117,000.00        $117,000.00
C     $1,421,000.00        $941,000.00        $867,000.00

 
PROJECT     $1,593,000.00     $1,113,000.00     $1,094,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 05/01/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 01/15/1999 11/20/1998 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/09/2000 06/06/2000  100.00%
Construction 03/15/1999 12/30/1999 06/06/2000 03/01/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is 100% complete, and the final construction
contract payment is in process. SCHEDULE: There are no changes in the project schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 705SPS

 
Estimated Project Cost: $9,023,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 52/00 1760-301-0768        $160,000.00 -        $160,000.00
W 324/98 1760-301-0768        $473,000.00 -        $473,000.00
C 52/00 1760-301-0001     $1,500,000.00
C 52/00 1760-301-0768     $6,550,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $633,000.00        $633,000.00        $586,000.00
C     $8,050,000.00                 $0.00                 $0.00

 
PROJECT     $9,023,000.00        $973,000.00        $926,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 02/19/1999  100.00%
Working Drawings 10/15/1998 05/01/1999 09/20/2000 03/28/2001   95.00%
Bid Period 06/15/1999 09/01/1999 09/13/2001 12/31/2001     0.00%
Construction 09/01/1999 02/20/2001 01/03/2002 06/04/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Temporary trailers for relocation will be tracked with it's own schedule
and funding.  The scope for relocation has changed and funding will be reverted and
reappropriated.  SCHEDULE: The schedule has been delayed due to scope changes. BUDGET:
Construction funding will be reappropriated. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS

 
Estimated Project Cost: $4,562,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-0768        $277,000.00 -        $277,000.00
C 324/98 1760-301-0768     $3,758,000.00 -     $3,758,000.00
C 324/98 1760-301-0768        $392,000.00 Augmentation        $392,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $277,000.00
C     $4,150,000.00     $4,150,000.00     $1,444,000.00

 
PROJECT     $4,562,000.00     $4,562,000.00     $1,991,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 10/09/1998  100.00%
Working Drawings 10/15/1998 05/01/1999 10/15/1998 12/17/1999  100.00%
Bid Period 06/15/1999 09/01/1999 06/15/2000 09/01/2000  100.00%
Construction 09/01/1999 10/01/2000 09/11/2000 08/30/2001   46.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction is currently 46% complete. SCHEDULE: The project is on
schedule. BUDGET: An augmentation request of $436,239 has been presented for change
orders to support additional structural engineering services due to unforseen site
conditions, a 21 day calendar extension and increased guarding costs.  The augmentation
is pending PWB approval. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 708SPS

 
Estimated Project Cost: $3,821,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $146,000.00 -        $146,000.00
W 324/98 1760-301-0768        $296,000.00 -        $296,000.00
C 324/98 1760-301-0768     $4,166,000.00 -     $3,379,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00        $296,000.00
C     $4,166,000.00     $3,379,000.00                 $0.00

 
PROJECT     $4,608,000.00     $3,821,000.00        $588,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
Working Drawings 09/15/1998 01/30/1999 12/01/1999 06/09/2000  100.00%
Bid Period 03/16/1998 05/01/1999 06/13/2000 04/09/2001   90.00%
Construction 05/01/1999 05/01/2000 04/10/2001 04/08/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were opened 2/1/01.  The low bidder, Allen L. Bender, Inc. in the
amount of $2,829,206.  Contract award is underway.  A bid savings of $787,000 is in
process of reversion to the Seismic Bond Fund.  SCHEDULE: The project is on schedule.
BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $2,364,446.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768     $2,364,446.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
PROJECT     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/25/1997 04/01/1996 03/25/1997  100.00%
Bid Period 03/26/1997 06/11/1997 03/26/1997 06/11/1997  100.00%
Construction 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.
Reporting on this project will continue until construction packages 2 and 3 are
complete.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $1,828,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-0768     $1,828,436.00 -     $1,828,436.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,828,436.00     $1,828,436.00     $1,057,500.00

 
PROJECT     $1,828,436.00     $1,828,436.00     $1,057,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/28/1997 07/15/1996 05/01/2000  100.00%
Bid Period 01/15/1997 03/01/1998 06/26/2000 09/01/2000  100.00%
Construction 03/01/1998 07/30/1998 09/15/2000 04/01/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is progress and is currently 50% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: All design funds are being tracked within the parent project (SPS514).
Drawings include Castro Peak tower, Oat Mountain tower and vault, and La Habra road
improvements.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $1,100,239.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768        $666,400.00 -        $666,400.00
C 303/95 1760-301-768           $9,839.00 -           $9,839.00
C 303/95 1760-301-768        $424,000.00 Augmentation        $424,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,100,239.00     $1,100,239.00        $209,500.00

 
PROJECT     $1,100,239.00     $1,100,239.00        $209,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/01/1996 11/30/1996 07/01/1996 03/17/2000  100.00%
Bid Period 04/30/1998  - 05/01/2000 07/07/2000  100.00%
Construction 06/10/1998 12/10/1998 09/25/2000 06/01/2001   35.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is currently in progress and is 35% complete.
SCHEDULE: The project is on schedule.  BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: The most recent preliminary redesign scheme was approved by the U.S. Forest
Service 1/25/99 after many delays. All design funds are being tracked within the parent
project (SPS514).
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,877,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00 -                 $0.00
C 95/303 1760-301-768        $153,000.00 Augmentation                 $0.00
C 95/303 1760-301-768        $424,000.00 Augmentation                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $7,154,718.00
C     $5,283,282.00                 $0.00                 $0.00

 
PROJECT   $12,877,000.00     $7,593,718.00     $7,593,718.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid package No.1 is complete.  The working drawings for bid package No. 2
were completed on 4/7/00 and No.3 on 5/1/00. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The
final phase of PPs was approved at the 6/14/96 PWB meeting.The amount transferred for
working drawings includes equipment funds for DGS Telecommunications. Estimated project
cost noted above reflects overall project appropriations. Transfers of funds for PPs and
WDs are indicated here, and the transfers for construction will be indicated under the
sub work orders. For project status for WDs and construction, please reference sub-work



orders SPS 51401, SPS 51402 and SPS 51403.
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PROJECT INFORMATION
 

SEISMIC RETROFIT, WING Q
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106791

 
Estimated Project Cost: $2,400,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $62,000.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $62,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 06/08/2001   30.00%
Working Drawings 02/10/2001 04/15/2002  -  -     0.00%
Bid Period 04/16/2002 08/05/2002  -  -     0.00%
Construction 08/06/2002 04/07/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawing and construction funds will be appropriated from the
Seismic Bond Fund in the FY01/02 budget.  SCHEDULE:  The schedule was extended due to
the Project Manager's heavy workload and the delay in securing the consultant contract
approvals.  BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

SPACE FRAME ROOF
 
 

Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GARY MOORE
Work Order Number: 107729

 
Estimated Project Cost: $1,721,200.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0001         $63,400.00 -         $63,400.00
P 52/00 1760-001-0001         $35,900.00 -         $35,900.00
W 52/00 1760-301-0001         $53,400.00 -         $53,400.00
W 52/00 1760-001-0001         $46,900.00 -         $46,900.00
C 52/00 1760-001-0001        $638,400.00 -                 $0.00
C 52/00 1760-301-0001        $883,200.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $99,300.00         $99,300.00         $99,300.00
W        $100,300.00        $100,300.00        $100,300.00
C     $1,521,600.00                 $0.00                 $0.00

 
PROJECT     $1,721,200.00        $199,600.00        $199,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/27/2000 11/10/2000  -  -  100.00%
Working Drawings 11/23/2000 03/15/2001  -  -  100.00%
Bid Period 03/16/2001 07/30/2001  -  -     0.00%
Construction 08/13/2001 02/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are 100% complete.  The Approval to Proceed to Bid
package was submitted to the Department of Finance on 02/22/01 and was approved on
03/14/01. SCHEDULE:  The project is on schedule.  BUDGET:  The project is within budget.
OTHER PERTINENT INFORMATION:  The project has split funding ($1,000,000.00 Capital
Outlay and $721,200.00 Support).
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PROJECT INFORMATION
 

STRUCTURAL  RETROFIT, HOSPITAL Q
 
 

Project Location: TRACY
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107813

 
Estimated Project Cost: $756,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $73,000.00 -         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $73,000.00         $73,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $73,000.00         $73,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 08/31/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $73,000.00 were reserved for the preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload, and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  Due to insufficient staffing resources this project will not be
funded for Working Drawings and Construction until the FY 02/03 budget.



 
REAL ESTATE SERVICES DIVISION      Page: 30.0

PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS

 
Estimated Project Cost: $8,915,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $257,000.00 -        $257,000.00
W 162/96 1760-301-0768        $344,000.00 -        $344,000.00
C 324/98 1760-301-0768   $10,949,000.00 -     $8,314,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $10,949,000.00     $8,314,000.00     $2,414,500.00

 
PROJECT   $11,550,000.00     $8,915,000.00     $3,272,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
Working Drawings 07/11/1997 12/11/1997 07/11/1997 12/17/1999  100.00%
Bid Period 09/15/1998 11/01/1998 03/23/2000 07/15/2000  100.00%
Construction 11/01/1998 12/30/1999 08/14/2000 02/15/2002   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is currently in progress and is scheduled for
completion on 2/15/02. SCHEDULE: The construction schedule has the potential for
extending 71 days due to change orders which are being negotiated. The potential time
extension has been added to the reported schedule.  BUDGET: A request for additional
funds within the construction appropriation was presented to DOF, approval is pending.
The $746,775 recovery of bid savings will be used to provide funding for construction
contract change orders. The change orders include drilling for piers, unforeseen
underground utilities repairs, security, and potential construction time extension of 71
days. OTHER PERTINENT INFORMATION: There have been ongoing concerns presented by the
tenants of this building regarding security and environmnetal issues. Additional effort
to resolve these concerns is underway.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION
 
 

Project Location: SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107811

 
Estimated Project Cost: $950,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $87,000.00 -         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 08/31/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $87,000.00 were reserved for the preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload, and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  Due to insufficient staffing resources this project will not be
funded for Working Drawings and Construction until the FY 02/03 budget.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107814

 
Estimated Project Cost: $1,487,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 -        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00           $3,500.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00           $3,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 08/31/2001   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Bond funds in the amount of $135,000.00 were reserved for preliminary
plan phase on 7/21/00.  A consultant contract is in process.  SCHEDULE:  The schedule
has been extended due to the Project Manager's heavy workload and the delay in securing
the consultant contract approvals.  BUDGET:  The project is within budget.  OTHER
PERTINENT INFORMATION:  Due to insufficient staffing resources this project will not be
funded for Working Drawings and Construction until the FY 02/03 budget.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-PORTER ADMIN.  BLDG.
 
 

Project Location: ELDRIDGE
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106780

 
Estimated Project Cost: $174,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $26,000.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $26,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 12/29/2000 09/08/2000 06/08/2001   30.00%
Working Drawings 01/02/2001 04/17/2002 06/09/2001 04/12/2002     0.00%
Bid Period 04/18/2002 08/14/2002  -  -     0.00%
Construction 08/15/2002 06/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Requests for retainer contract services have been initiated for A/E
design services and hazardous materials abatement for the preliminary plans phase.
SCHEDULE:  The schedule has been extended due to delays in negotiationg contract
services and completing CEQA documentation.  BUDGET:  The project is within budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 712SPS

 
Estimated Project Cost: $1,575,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $58,000.00 -         $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00 -     $1,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,000.00         $58,000.00         $58,000.00
W        $122,000.00        $122,000.00        $122,000.00
C     $1,473,000.00     $1,395,000.00         $12,800.00

 
PROJECT     $1,653,000.00     $1,575,000.00        $250,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/01/1999 06/05/2000  100.00%
Bid Period 01/30/1999 03/15/1999 07/28/2000 02/09/2001  100.00%
Construction 03/15/1999 11/30/1999 01/29/2001 10/27/2001     8.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction started 1/29/01. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

 
Estimated Project Cost: $2,372,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $57,000.00 -         $57,000.00
W 324/98 1760-301-0768        $153,000.00 -        $153,000.00
W 324/98 1760-301-0768         $30,000.00 Augmentation         $30,000.00
C 52/00 1760-301-0768     $2,132,000.00 -     $2,132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $57,000.00
W        $183,000.00        $183,000.00        $183,000.00
C     $2,132,000.00     $2,132,000.00                 $0.00

 
PROJECT     $2,372,000.00     $2,372,000.00        $240,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 05/12/1999 07/26/2000  100.00%
Bid Period 02/15/1999 04/01/1999 08/15/2000 04/09/2001  100.00%
Construction 04/01/1999 09/30/1999 04/10/2001 03/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were opened on 2/22/01. The low bid was submitted by Mallcraft, Inc.,
in the amount of $1,536,000. Contingency was reduced by $6,000 to award the contract
within the State's Estimate. Contract award is under way. SCHEDULE: The project is on
schedule. BUDGET: The project is on budget.  OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: - -
Work Order Number: 405BHO

 
Estimated Project Cost: $2,594,900.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042         $66,000.00 -         $66,000.00
W 139/94 2660-311-042         $90,000.00 -         $90,000.00
W 139/94 2660-311-042         $31,200.00 -         $31,200.00
C 50/99 2660-311-0042   $77,800,000.00 -        $778,000.00
C 282/97 2660-495-0042  $137,700,000.00 -     $1,629,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $66,000.00
W        $121,200.00        $121,200.00        $121,200.00
C  $215,500,000.00     $2,407,700.00     $1,875,968.00

 
PROJECT  $215,687,200.00     $2,594,900.00     $2,063,168.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/01/1995 01/16/1996 04/01/1995 01/16/1996  100.00%
Working Drawings 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
Bid Period  -  - 12/02/1999 03/07/2000  100.00%
Construction 01/17/2000 12/31/2000 03/08/2000 04/23/2001   87.00%

 
 

Current Comments
 
 

PROJECT STATUS: The elevator smoke containment door valences are complete. The exteriors
of the 4 exit towers are painted & the scaffolding is being removed.  The interiors of
the stair towers need wall mounted railings installed, walls & stairs painted, door
hardware & light fixtures installed.  The 4th & 5th flrs. have been turned over to
Caltrans for beneficial occupancy.  The 1st, 2nd, 3rd, 6th & basement floors will be
completed 4/30/01. The exterior stairs from the 1st flr. to the 6th flr. roof exit
stairs need to be installed. SCHEDULE: The project is not on schedule, & the revised
completion date is 4/23/01. The original completion date of 9/3/00 was extended by a
change order to 11/27/00, due to the Contractor's inability to get his subs to fully man



the job. BUDGET: The project is not within budget.  An augmentation, to cover the change
orders in the amount of $117,771 was  approved on 3/6/01.  OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106171

 
Estimated Project Cost: $515,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 2660-001-042         $20,000.00 -         $20,000.00
P 50/99 2660-311-0042         $28,000.00 -         $28,000.00
W 50/99 2660-311-0042         $51,000.00
C 52/00 2660-311-0042        $406,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00         $27,993.00
W         $51,000.00                 $0.00                 $0.00
C        $406,000.00                 $0.00                 $0.00

 
PROJECT        $505,000.00         $48,000.00         $27,993.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 02/28/2000 07/14/2000 10/30/2000   70.00%
Working Drawings 03/01/2000 06/30/2000  -  -     0.00%
Bid Period 02/01/2001 04/30/2001  -  -     0.00%
Construction 05/01/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are 70% complete with a design solution accepted by
Caltrans for scheme 2, which requires that a selection of windows be replaced with
concrete to add lateral stiffness.  The consultant, Degankolb Engineers had an estimate
completed by an estimating firm.  The project budget has increased from $515,000.00 to
$2.906,100.00  Caltrans and Department of General Services met with the Department of
Finance (DOF) on 3/5/01 for the approval of additional funds.  A decision from DOF is
still pending. SCHEDULE: The project is not on schedule.  A new completion date will be
established pending DOF approval of additional funds.  OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: EUREKA
Department: TRANSPORTATION
Project Director: IVAN CHEW
Work Order Number: 106781

 
Estimated Project Cost: $5,768,700.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $260,000.00 -        $260,000.00
W 52/00 2660-311-0042        $372,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $260,000.00        $260,000.00         $31,538.00
W        $372,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $632,000.00        $260,000.00         $31,538.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 01/12/2001 11/01/2001 05/21/2001   25.00%
Working Drawings 01/15/2001 09/30/2001 04/03/2001 10/26/2001     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The consultant is currently working on the schematic design phase of the
preliminary plans.  A site visit and presentation of the initial structural design
scheme is scheduled for the second week in April.  Due to the delay in the transfer of
the funds, the completion date for the preliminary plan package has been re-scheduled to
5/21/01. SCHEDULE:  The current completion date of 5/21/01 is on schedule.  BUDGET:  The
project is within budget.  OTHER PERTINENT INFORMATION:  There are no other significant
issues at this time.
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PROJECT INFORMATION
 

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
 
 

Project Location: MT. WHITNEY
Department: FISH AND GAME
Project Director: TOM PACHECO
Work Order Number: 107730

 
Estimated Project Cost: $1,931,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3600-301-0001        $167,000.00 -        $167,000.00
W 52/00 3600-301-0001        $142,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00         $21,371.00
W        $142,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $309,000.00        $167,000.00         $21,371.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 02/09/2001 07/28/2000 06/05/2001   85.00%
Working Drawings 02/22/2001 07/23/2001 06/06/2001 12/16/2001     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 85% complete.
SCHEDULE: The Environmental Documents (Negative Declaration) continue to control the
project schedule. The schedule is as follows:  3-23-01 File Draft Negative Declaration,
4-21-01 30 day review period completed,  4-30-01 File Final Negative Declaration,
5-29-01 30 day review completed.  The above schedule will allow the project to make the
June Public Works Board.  BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: TOM PACHECO
Work Order Number: 106174

 
Estimated Project Cost: $1,996,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00
W 52/00 3680-301-0516        $132,000.00 -        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $128,000.00
W        $132,000.00        $132,000.00         $26,018.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $260,000.00        $260,000.00        $154,018.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 03/02/2000 10/14/1999 05/11/2000  100.00%
Working Drawings 10/16/2000 02/02/2001 08/18/2000 05/04/2001   90.00%
Bid Period 07/01/2001 11/01/2001 07/03/2001 11/06/2001     0.00%
Construction 11/01/2001 11/01/2002 11/07/2001 12/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are in progress and are currently 90% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are on other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,675,389.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516         $50,000.00 -         $50,000.00
W 162/96 3680-301-516         $70,000.00 -         $70,000.00
W 162/96 3680-301-516         $11,400.00 Augmentation         $11,400.00
C 282/97 3680-301-516     $1,635,200.00 -     $1,543,989.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $50,000.00
W         $81,400.00         $81,400.00         $81,400.00
C     $1,635,200.00     $1,543,989.00        $869,240.00

 
PROJECT     $1,766,600.00     $1,675,389.00     $1,000,640.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997  100.00%
Working Drawings 12/03/1997 03/06/1998 03/02/1998 05/27/1998  100.00%
Bid Period 03/17/1998 06/17/1998 04/05/2000 07/20/2000  100.00%
Construction 09/01/1998 09/01/1999 10/02/2000 05/24/2001   60.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is in progress and is currently 60% complete.  SCHEDULE:
Four change orders have been issued to correct the site drainage and electrical items as
well as to extent the contract by 30 days.  This extention will allow pavement during
warm weather conditions.  Due to the 30 day extention, a  tentative completion date is
scheduled for 05/24/01.  BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION:There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,148,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $45,000.00 -         $45,000.00
W 324/98 3680-301-516         $83,000.00 -         $83,000.00
C 50/99 3680-301-516     $1,020,000.00 -        $994,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $45,000.00
W         $83,000.00         $83,000.00         $83,000.00
C     $1,020,000.00        $994,000.00         $47,412.00

 
PROJECT     $1,148,000.00     $1,122,000.00        $175,412.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
Working Drawings 06/07/1999 10/29/1999 09/01/1999 05/19/2000  100.00%
Bid Period 02/16/2000 05/16/2000 06/27/2000 01/25/2001  100.00%
Construction 05/16/2000 10/16/2000 01/26/2001 06/28/2001   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is in progress and is currently 10%.  Demolition at the
project site started on 03/08/01.  SCHEDULE: The project start date has been delayed due
to weather conditions. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,714,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516        $123,000.00 -        $123,000.00
W 50/99 3680-301-0516        $147,000.00 -        $147,000.00
C 52/00 3680-301-0516     $2,444,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00        $147,000.00
C     $2,444,000.00                 $0.00                 $0.00

 
PROJECT     $2,714,000.00        $270,000.00        $270,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/04/1999 06/07/2000 10/28/1999 09/15/2000  100.00%
Bid Period 06/09/2000 01/21/2001 10/02/2000 03/06/2001  100.00%
Construction 01/08/2001 01/11/2002 03/07/2001 07/02/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Bid Opening was conducted on 02/01/01.  Twelve bids were received
ranging from a low bid of $2.8 million to a high bid of $3.4 million.  Since the low bid
exceeded the State's Estimate by more than 20%,  RESD is recommending that the existing
construction appropriation be reverted and that a new construction appropriation based
on an average of bids received be requested in the 2001-2002 budget.    SCHEDULE: The
construction schedule will be revised pending the new appropriation. BUDGET: Client is
currently requesting increased construction funds by Finance letter. OTHER PERTINENT
INFORMATION: Reasons for the high bids are: increased size of fire hydrant and pumps per
Sacramento County requirements, increased energy costs, and use of an older database
containing dated pricing.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,240,010.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-0516         $95,100.00 -         $95,100.00
W 324/98 3680-301-0516        $140,100.00 -        $140,100.00
C 52/00 3680-301-0516     $2,354,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,100.00         $95,100.00         $95,100.00
W        $140,100.00        $140,100.00        $140,100.00
C     $2,354,000.00                 $0.00                 $0.00

 
PROJECT     $2,589,200.00        $235,200.00        $235,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 03/13/1998 08/03/1998 02/10/2000  100.00%
Working Drawings 01/04/1999 06/22/1999 03/17/2000 01/12/2001  100.00%
Bid Period 07/01/2000 10/30/2000 01/15/2001 05/07/2001   75.00%
Construction 11/01/2000 08/30/2001 05/15/2001 12/11/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings were completed on 01/11/01. The Bid Opening was held
on 03/22/01.  The approved low bidder is Randy Heuton Construction, with a bid of $1,630,
009.  Based on the lowest bid, the total project cost is $2,240,010.  The final day to
award the contract is 05/07/01.  SCHEDULE: This project is on schedule.  BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: HOMER LIN
Work Order Number: 107731

 
Estimated Project Cost: $246,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001        $179,000.00 -        $179,000.00
W 52/00 5240-301-0001         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,000.00         $15,800.00
W         $67,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $246,000.00        $179,000.00         $15,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 04/13/2001 08/23/2000 04/13/2001   80.00%
Working Drawings 04/14/2001 02/26/2002 04/14/2001 02/26/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 80% complete.
The plans and specifications were completed on 03/25/01.  It is anticipated that the
estimate will be complete on 04/13/01.  SCHEDULE: The project is on schedule for
submission to the May 11, 2001 Public Works Board (PWB) for approval.  BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: CEQA documents (Cat. Ex.) have
been filed.  The statutory waiting period will be completed prior to the May PWB
meeting.
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PROJECT INFORMATION
 

RENOVATE BRANCH WIRING, MAINT. SHOP
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: B. GOLEMOHAMMADI
Work Order Number: 107030

 
Estimated Project Cost: $1,048,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001         $44,000.00 -         $44,000.00
W 50/99 5240-301-0001         $36,000.00 -         $36,000.00
W 50/99 5240-301-0001         $12,000.00 Augmentation                 $0.00
C 52/00 5240-301-0001        $968,000.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $44,000.00
W         $48,000.00         $36,000.00         $35,000.00
C        $968,000.00                 $0.00                 $0.00

 
PROJECT     $1,060,000.00         $80,000.00         $79,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/1999 04/24/2000 01/28/2000 05/12/2000  100.00%
Working Drawings 03/01/2000 09/29/2000 06/02/2000 04/01/2001  100.00%
Bid Period 10/16/2000 01/18/2001 04/02/2001 06/30/2001     0.00%
Construction 02/19/2001 09/19/2001 07/02/2001 02/05/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawings are complete.  The Department of Finance (DOF)
Approval to Proceed to Bid dated 01/25/01 was received on 03/20/01.  SCHEDULE: The
project has been delayed due to the securing of necessary funds to proceed with
competitive bidding. The project bid opening is scheduled on 05/18/01. BUDGET:
Additional funds in the amount of $12,000 were approved by DOFon 03/22/01 to formally
bid the project. OTHER PERTINENT INFORMATION: Additional funds to formally bid the
project were approved at the 02/09/01 Public Works Board meeting.  The Executive Order
number was issued on 03/02/01.
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PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $3,656,222.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00 -     $3,308,722.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00     $3,308,722.00     $1,081,500.00

 
PROJECT     $4,548,000.00     $3,656,222.00     $1,429,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/30/1997 12/31/1997 11/01/1997 04/10/1998  100.00%
Working Drawings 09/28/1998 01/29/1999 09/28/1998 03/10/1999  100.00%
Bid Period 02/01/1999 06/01/1999 01/19/2000 05/30/2000  100.00%
Construction 07/26/1999 07/21/2000 05/30/2000 08/27/2001   45.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The change order to modify the plate covering the door track system has
been negotiated, and the work has been completed.  The overall construction work for
this project is approximately 45% complete. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,557,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $64,000.00 -         $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -     $1,384,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00     $1,384,500.00     $1,384,500.00

 
PROJECT     $1,619,000.00     $1,557,700.00     $1,557,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/17/1995 03/15/1996 08/17/1995 03/15/1996  100.00%
Working Drawings 09/28/1998 12/28/1998 09/08/1998 04/27/1999  100.00%
Bid Period 07/15/1999  - 11/30/1999 02/15/2000  100.00%
Construction 10/08/1999 05/04/2000 05/15/2000 11/30/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The original construction work is 100% complete.  The final inspection
was held on 11/30/00, and the punchlist items have been completed.  SCHEDULE: The
project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: A Request for Return of Funds Transfer has been completed, returning $34,
500 to DYA. The client requested change order to upgrade the gate lock mechanisms has
been negotiated, and will be funded by the balance in construction contingency and a
return of bid savings.   A schedule for the completion of the change order work will be
established by 4/27/01.
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PROJECT INFORMATION
 

SUTRO LIBRARY, INTERIM MEASURES
 
 

Project Location: SAN FRANCISCO
Department: CALIFORNIA STATE LIBRARY
Project Director: MARIA GASSOUMIS
Work Order Number: 107732

 
Estimated Project Cost: $403,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6120-013-0001           $8,800.00 -           $8,800.00
P 52/00 6120-301-0001         $18,000.00 -         $18,000.00
W 52/00 6120-013-0001         $15,600.00 -         $15,600.00
W 52/00 6120-301-0001         $27,000.00 -         $27,000.00
C 52/00 6120-013-0001        $175,600.00 -        $175,600.00
C 52/00 6120-301-0001        $158,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $26,800.00         $26,800.00         $26,800.00
W         $42,600.00         $42,600.00         $23,156.00
C        $333,600.00        $175,600.00                 $0.00

 
PROJECT        $403,000.00        $245,000.00         $49,956.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 12/08/2000 07/31/2000 11/03/2000  100.00%
Working Drawings 12/21/2000 05/25/2001 01/26/2001 05/25/2001   90.00%
Bid Period 05/28/2001 10/05/2001  -  -     0.00%
Construction 10/08/2001 04/19/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are in progress and are approximately 90% complete.
SCHEDULE: The project is on schedule. BUDGET:  A Form 22 for $27,000 (Major Capital
Outlay portion) was approved by the Department of Finance on 1/18/01. The project is
within budget. OTHER PERTINENT INFORMATION: PWB approval of the preliminary plans and
approval to proceed to the working drawings phase was received on 1/12/01.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805

 
Estimated Project Cost: $229,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $17,000.00 -         $17,000.00
W 324/98 8940-301-0001         $54,000.00 -         $54,000.00
C 324/98 8940-301-0001        $457,000.00 -        $158,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $17,000.00         $17,000.00         $17,000.00
W         $54,000.00         $54,000.00         $54,000.00
C        $457,000.00        $158,400.00        $158,400.00

 
PROJECT        $528,000.00        $229,400.00        $229,400.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/14/1998 10/19/1998 12/14/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/02/1999  100.00%
Bid Period 06/13/1999 09/30/1999 06/21/1999 09/21/1999  100.00%
Construction 09/06/1999 02/18/2000 12/07/1999 09/21/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is 100% complete.  The contractor is in receipt of the final
construction contract payment.  The Director of the Department of General Services
excepted the contract on 01/24/01.  This project will be deleted from the next status
report.    SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $215,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $29,000.00 -         $29,000.00
C 324/98 8940-301-0001        $256,000.00 -        $178,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $29,000.00         $29,000.00         $29,000.00
C        $256,000.00        $178,700.00        $169,349.00

 
PROJECT        $293,000.00        $215,700.00        $214,349.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete.  The Project Manager is currently
negotiating fees with the contractor for change order work previously completed.  It is
anticipated that the change order documents will be finalized by 04/06/01.  SCHEDULE:
This project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $215,500.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $26,000.00 -         $26,000.00
C 50/99 8940-301-0001        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $26,000.00         $26,000.00         $26,000.00
C        $218,000.00                 $0.00                 $0.00

 
PROJECT        $252,000.00         $34,000.00         $34,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/16/1999 12/31/1999 09/16/1999 04/14/2000  100.00%
Working Drawings 02/25/2000 04/06/2000 04/15/2000 06/20/2000  100.00%
Bid Period 09/01/2000 12/01/2000 06/21/2000 03/30/2001   50.00%
Construction 01/01/2001 06/30/2001 04/02/2001 08/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid award was rejected by the Department of Finance on 02/15/01, due
to a possible sale of the property.  The project is currently on hold pending direction
from the Department of Military.  SCHEDULE: The Department of Finance expects a decision
by 10/01.  BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

 
Estimated Project Cost: $64,670.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $5,700.00 -           $5,700.00
W 324/98 8940-301-0001           $7,550.00 -           $7,550.00
C 324/98 8940-301-0001        $260,000.00 -         $51,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $5,700.00           $5,700.00           $5,700.00
W           $7,550.00           $7,550.00           $7,550.00
C        $260,000.00         $51,420.00         $51,420.00

 
PROJECT        $273,250.00         $64,670.00         $64,670.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/01/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/15/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and the punchlist items were
accomplished 1/15/01. SCHEDULE:  The project completion date was delayed due to the
completion of the final punchlist items. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: This project will be deleted from the future reports.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $422,880.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $13,000.00 -         $13,000.00
W 324/98 8940-301-0001         $43,000.00 -         $43,000.00
C 324/98 8940-301-0001        $510,000.00 -        $366,880.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $13,000.00         $13,000.00         $13,000.00
W         $43,000.00         $43,000.00         $43,000.00
C        $510,000.00        $366,880.00        $365,270.00

 
PROJECT        $566,000.00        $422,880.00        $421,270.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete. The Project Manager is currently
reconciling two change orders with the contractor. It is anticipated that the change
order documents will be finalized by 04/06/01.  SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $434,580.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $28,000.00 -         $28,000.00
W 324/98 8940-301-0001         $57,000.00 -         $57,000.00
C 324/98 8940-301-0001        $966,000.00 -        $349,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $57,000.00         $57,000.00         $57,000.00
C        $966,000.00        $349,580.00        $349,000.00

 
PROJECT     $1,051,000.00        $434,580.00        $434,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 05/12/2000 12/13/1999 04/15/2001   99.90%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete.  A final inspection was conducted on
12/13/00.  As a result of the final inspection, additional punchlist items are required
to complete the project.  Upon completion of the minor punchlist items, a second final
inspection will be scheduled.  SCHEDULE: During the final inspection on 12/13/00, the
Project Manager generated new punch list items, which will delay the completion of the
construction work.  BUDGET:  The project is within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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